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ANNUAL REPORT FROM OCTOBER 2015 TO SEPTEMBER 2016 

 

RURAL VALUE CHAINS PROJECT 

I. Introduction 

 
 
This document constitutes the annual report FY 2015 - 2016, corresponding to the execution of the 
Rural Value Chains Project (RVCP), executed by the consortium led by AGEXPORT, with the 
financial support of USAID. This document presents the actions and results obtained in the period. 
However, after four years of project execution, this report also shows the cumulative scope of 
indicators proposed for the project, which began at the end of 2013 and is scheduled to be 
completed in May 2017. 
  
During this period, business development services and productive technical assistance have been 
provided to a total of 18,004 families, organized in 170 MSMEs1, of which 104 are dedicated to the 
production of vegetables, 9 to coffee production, 22 to cardamom production , 7 to deciduous fruit 
trees production and 30 organizations are dedicated to crafts production. 
 
The sales established for the project have been exceeded by 19%, from a goal of US $ 24,634,254 
to US $ 29,375,203. During the period FY2015-2016, sales were achieved for US $ 15,833,284, of 
which US $ 7,099,069 corresponds to vegetables, US $ 3,466,045 to coffee, and US $ 2,700,333 to 
cardamom, US $ 1,369,889 to deciduous fruit and US $ 1,197,948 to handicraft products. Achieving 
this level of sales has meant generating 2,390,700 wages or working days, equivalent to 9,195 
employments, exceeding these goals by 69%, according to schedule. This year, 1,224,046 wages 
were generated in agricultural activities, equivalent to 4,708 employments. 
 
During the period, AGEXPORT has maintained strategic alliances within the framework of the 
WHIP, from that account to contribute to the improvement of Food and Nutritional Security (SAN) 
joint actions have been carried out with MASFRIJOL, NUTRISALUD, BUENA MILPA and CLUSA, 
training more than 13 thousand families in different subjects of nutritional food security. 
 
Actions have been coordinated with AGREQUIMA, through which it has been possible to collect 
empty containers in the communities of influence of the business chains that are supported by the 
RVCP, in addition to coordinating the training of the technicians of the RVCP in integrated 
management of Pests and diseases with USDA. 
 
It has participated in public policy advocacy spaces, achieving to establish a roadmap on SAN 
issues for the MAGA / SESAN coordination within the new government, as well as public policy 
advocacy for the MAGA irrigation program, in order to make it operational better. 
 
During the current year, 5 biofactories were installed in the cardamom chain for the production of 
bioferments for the nutrition of the cardamom crop. In addition, 8 cardamom dryers were installed, 

                                                           
1 In this report, the definitions of MSMEs, chaining or organization are used interchangeably to refer to the 

groups of organized producers that are served in the project. 



8 
 

which will benefit more than 900 producers in the Reyna Zone, who through this infrastructure will 
be able to transform their product and increase their income. 
 
The participation of 275 women in decision-making spaces has been strengthened within 
organizations and in community spaces. In addition, the study was conducted: "Achievements, 
challenges and opportunities for women participating in rural value chains for their 
economic empowerment," which will be presented and discussed at a forum panel in November 
2016. This study shows the scope to which the project's intervention, through Vital Voices 
Guatemala (VVG) and AGEXPORT, has had, in addition to the threats and challenges that still 
have in this topic, which are basically defined by the prevailing cultural themes, among which 
stands out a rooted culture of machismo. 
 
The aforementioned above study was carried out by IICA, under the agreement for the 
Management of Knowledge signed with AGEXPORT. In this same context, the study "The 
promotion of associative entrepreneurship as a strategy for the expansion of agricultural 
value chains in the rural area" was also carried out, which systematizes the actions carried out by 
the project, mainly through Component 2, Which has promoted the increase of the capacities of 
incipient groups of producers, to a level of greater business management that allows them to 
develop formal businesses inserted in Component 2, highlighting the factors of success that have 
allowed it. 
 
During this year the RVCP Monitoring and Evaluation System has been strengthened, migrating to 
an online electronic platform that will be updated in real time from the field. The information 
collected will be processed by a geographic information system (ARCGIS), for which the capture 
equipment (cell phones and DPI readers) and the necessary applications to this end are available. 
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Increase the sustainable economic growth powered by markets access through value chains in 

rural zones as a mean to reduce sustainably rural poverty and malnutrition, reaching the global 

objective of the “Feed the Future” (FTF) initiative of the United States Government which is “to 

sustainably reduce worldwide poverty and hunger”. 

. 

II. Objectives and Scopes of the Project 
 
General Objective of the Project.  

 

 
Strategic Objectives: 
 

1. Improve the competitiveness and productivity of value chains by increasing family 
participation.  
 

2. Improve household productivity to increase incomes and food availability. 
 

Specific objectives:  
 
The specific objectives are directly related to the implementation components of the Project and as 
a whole include the following: 

 
 

1. Improve competitiveness and extend the capabilities in associative selected MSMEs 

through specialized technical assistance to increase the capacity and market access. 

2.  Expand the coffee and horticultural production and sales model in favor of poor rural 

households. 

3. Improve agricultural productivity through the access to new technologies for innovation, 

mitigation and adaption to climate change, good agricultural practices, and certifications 

demanded by the market to improve the competitiveness of MSMEs associations. 

4. Develop a project to expand horticultural crops production and commercialization with direct 

participation of 4 Pinos in alliance with the Cooperatives Federation of Quiche, for this 

products commercialization. 

5. Increase crops productivity in rural households for domestic consumption and improve its 

usage.  

6. Strengthen women participation in craft value chains and increase productivity and 

competitiveness of MSMEs that produce crafts.   
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III. Accumulated results of the RVCP 2012-2016  
 
This section presents the main results accumulated by the RVCP during the four years of execution, 
at the moment there are important achievements in the accomplishment of the initial expected 
results in the main indicators of the project. 
 
 
MSMEs and households with technical assistance and business development services 
 
The project was raised to provide business development services and technical assistance to 140 
MSMEs, to date it cares 173 MSMEs, exceeding the goal by 24%. 
 
Chart No.1: MSMEs with business development services and accumulated technical assistance in 
each of the RVCP components 
 

INDICATOR 
RVCP Global Goal  

(2012-2017) 
Accumulated advance 

to September 2016 

# Chains/MSMEs  140 173 
 
 
 

124% 
Component 1-AGEXPORT 60 60 

Component 2-SAVE THE CHILDREN 50 82 

Component 6-COMART AGEXPORT 30 31 

 
Of the total number of MSMEs supported to date, 32 are located in Quetzaltenango (18%), 131 in 
Quiché (76%) and 10 in Totonicapán (6%). 
 
The overall goal of households to benefit has been exceeded by 3%. Of the goal of 17,500 
households served to date, a total of 18,004 households are accumulated, of which 6,006 are 
women (33%). 
 
Chart No.2: Benefited ouseholds with business development services and accumulated technical 
assistance in each of the RVCP components 
 

INDICATOR 
RVCP Global Goal 

(2012-2017) 
Accumulated advance 

to September 2016 

# Producers who have received Business 
Development Services and Technical 
Assistance (Households) 

17,500 18,004 
 
 
 
 

103% 
Component 1-AGEXPORT 7,430 7,624 

Component 2-SAVE THE CHILDREN 7,820 8,120 

Component 6-COMART AGEXPORT 2,250 2,260 

 
The producers of the MSMEs have increased the productivity of their vegetable crops by 40% 
accumulated and coffee by 600%, which is reflected in the increase of sales, reaching US $ 
29,375,203 and the capacity to generate world-class exportable supply by family agriculture. 
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Chart No.3: Goals and accumulated sales scope in each of the RVCP components 
 

INDICATOR 
RVCP Global Goal 

 (2012-2017) 
Accumulated advance to 

September 2016 

Sales US$ $24,634,254 $29,375,204 

119% 

Component 1-AGEXPORT  $     19,613,784   $           21,408,289  

Component 2-SAVE THE 
CHILDREN 

 $       3,520,470   $              6,460,089  

Component 6-COMART 
AGEXPORT 

 $       1,500,000   $              1,506,826  

 
RVCP has exceeded its overall sales goal by 19%, which has been generated through the activities 
of the agricultural and artisanal sector and is the result of constant technical support and strategic 
productive investments that have been made and have contributed to improve productivity and 
income of the Western Highlands producers’ families. 
 
Employments 
 
The established goal for the RVCP in terms of employments is 5,424 to date; the goal has been 
exceeded by 70% more.    
 
Chart No.4: Accumulated goals and scopes of employments by component of RVCP 
 

INDICATOR 
RVCP Global Goal 

 (2012-2017) 
Accumulated advance to 

September 2016 

Employments 5,424 9,195 

170% 
Component 1-AGEXPORT 2,555 5,330 

Component 2-SAVE THE CHILDREN 619 1,605 

Component 6-COMART AGEXPORT 2,250 2,260 

 
The employments generated by the project in a accumulated way amount to 9,195, equivalent to 
2,390,700 wages, which have been produced through the agricultural and artisanal activities of the 
MSMEs supported by the project. 
 
Increase in profit margins in vegetable and coffee chains 
 
The RVCP increased the profit margins for the vegetable chain by 40%, exceeding the proposed 
goal of 10%. When comparing the year 2016 to the year 2013, period in which the project started, 
the accumulated increase in the profit margin is US$ 1,104.  
 
In the coffee chain, the project began its operations from year 2,013, which presented negative 
profit margins. For the year 2,016 as a result of the intensive technical assistance and the 
acceptance that the producers had to apply the recommended techniques, the crop improvement 
and recovery of the rust incidence was achieved, increasing the profit margin in more than 600%.  
 
Producers trained and technically assisted to improve SAN 

 
The project has technically assisted in SAN issues to 13,874 families, exceeding by 12% the 
established goal. In addition, 3,000 diversified family gardens have been implemented, of which 
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1500 have drip irrigation, and 1,000 stoves and 1,000 water purifying filters have been delivered to 
the same number of families with the highest vulnerability indexes, which are in 1,000 days window.   

 
In alliance with MASFRIJOL / MSU, 12.400 families have been provided with improved bean seed. 

 
Public, private institutional alliances and international cooperation  
 

The project has established strategic alliances with different public, private, academic, and other 
USAID projects and at different levels that have allowed increasing interventions and raising the 
impact so that beneficiary families have access to better products and services that effectively favor 
the Conditions for an improvement in their quality of life.  
 
To accomplish the increase of income and improvement of the employments it has been 
established alliances with: 
 
Chart No.5: Alliances made by the RVCP 
 

Topic Institution Name 

Increase of income and 
employments 

173 Producers´ organizations that associate families supported by 
RVCP 
Agroexport Companies 
Farmer to Farmer project 
Vista Volcanes company 
Popoyán company / Future MIP 
Ministry of Agriculture, Livestock and Food-MAGA / DEFRUTA 
Municipalties (Concepción Chiquirichapa, Uspantán and Cunén) 

Food Safety Nutrition National Cooperative Business Association (NCBA / CLUSA) 
Michigan State University (MSU / MAS FRIJOL) 
International Maize and Wheat Improvement Center (CIMMYT / 
BUENA MILPA) 
NUTRISALUD 
FANTA  
PAISANO 

Crafts Ministry of social development -MIDES 
University Rafael Landívar 

Environment Project: Guatemalan Climate, Nature and Communities  
(CNCG/Rainforest Alliance). 
Low Emission Development Project (LEDS) 
Guild of Agricultural Chemical Association (AGREQUIMA) 

 
See Annex 1. WHIP Alliances 
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IV. Results of Fiscal Period 2,015-2,016 

COMPONENT 1: Improve the competitiveness of value chains 

 

Leader of C1:                AGEXPORT 

 

Strategic Objective:  Improve the competitiveness and expand the capabilities of rural 

associatives MSMEs through the specialized technical assistance that increases its productive 

capabilities and its market access management. 

 

Result 1: Increase in the availability and use of technical assistance and Business 

Development Services for associative PYMES throughout the value chain. 

 

Global Goal 1.1: 60 associative MSMEs (45 of horticulture and 15 of coffee) with access to 

technical assistance and Business Development Services. 

 

Goal advances: 60 associative MSMEs have accessed to productive technical assistance services 

and actions for business strengthening.  

 

Of the 60 MSMEs of the component a total of 45 are dedicated to the production of varied 

vegetables (French peas, beans, onion, and potato); 9 MSMEs produce organic coffee; 5 MSMES 

are growing and commercializing cardamom and 1 MSME is a producer of Deciduous Fruit trees.  
 

Chart No.6: Distribution of MSMEs by department, component 1 RVCP 
 

Chains Quiche Totonicapán Quetzaltenango TOTAL 

Vegetables 34 7 4 45 

Coffee 8 - 1 9 

Cardamom 5 - - 5 

Fruits 1 - - 1 

Total 48 7 5 60 
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Among the main results achieved this year we can highlight the following: 

 

 The project provided productive technical assistance to 100% of associative MSMEs, noting 
that through these activities productivity has improved in crops such as coffee that was 
seriously affected during the year 2013 and 2014. In turn, it has been improved the yield of 
export crops such as French peas and beans, reaching a 24% increase in productivity 
during the year. 

 Through the field team, responsible for providing the technical services, 7,870 producers of 
the 60 MSMEs have received productive assistance and have been trained in crop 
management, implementation of good agricultural practices, integrated pest management, 
soil conservation among other agronomic topics.  

 The 60 MSMEs have strengthened their business activities, implementing accounting 
records that help them to establish a better mechanism for controlling the production and 
marketing of products. 
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Global Goal 1.2: 6,930 rural households benefitted from technical assistance and business 

development 

 

Goal advances: 7,870 producers of the 60 served MSMEs 

have received productive technical assistance and business 

assistance. Among the main achievements to be highlighted 

during the course of the year, the followings are mentioned: 

 

 7,870 producers have improved their knowledge and 

ability to implement irrigation technologies, good 

agricultural practices, Integrated Pest Management 

(IPM), soil conservation and agronomic management 

of vegetables and coffee. 

 Three MSMEs onion producers have improved the 

post-harvest management process, establishment of 

pylons and usage of new varieties, which estimates 

to increase production by 35%. 

 2000 hectares of coffee have been implemented with 

the practice of shade and tissue management, 

allowing the producers to recognize that through this 

work will reduce rust disease in the plantations. 

 9 MSMEs producers of organic coffee benefited by the project have succeeded in 

increasing global coffee production and marketing by 93%, compared to the last two years, 

where 60% of the plantations were affected by rust. 

 45 vegetables MSMEs producers have increased during the year, 24% their productivity. 
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Result 2: Result 2: Increased availability of agricultural production supplies, technology 

and services by associative SMEs 

 

Global Goal 2.1: 60 associative MSMEs (45 of horticulture and 15 of coffee) with increase in the 

availability of agricultural production inputs, technology and services. 

 

Goal advances: 60 MSMEs have increased the productivity of their vegetable and coffee crops, 

through the access of agricultural production inputs, technology and services.  

 

Good Agricultural Practices: Good agricultural practices were implemented with 15 MSMEs and 

45 MSMEs were accompanied to promote their access to training and supplies such as: labeling, 

collection cages for pesticide containers, latrines, mesh to fence demonstration parcels, fumigation 

pumps, protective suits among other inputs. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Result 3: Generated value and volume of sales 

of horticultural and coffee products by associative 

SMEs. 

 

Global Goal 3.1: 351,710 quintals of horticulture and 

coffee.   

 
Goal Advances: 306,467 quintals were produced by 
the 60 MSMEs that are served in the C1, of which 
288,655 quintals are of varied vegetables (beans, 
peas, potatoes, onions, fruit trees and cardamom) 
produced by 51 MSMEs and 17,813 quintals of coffee 
have been produced by 9 MSMEs. 
 
With regard to coffee, it should be noted that this year 
a significant recovery of crop production was achieved, reaching to market a total volume of 17,813 
quintals throughout the harvest. The 9 MSMEs involved in the project had a recovery of production, 
and increased 93% of quintals commercialized in relation to the previous year. 
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Global Goal 3.2: Sales generated by US $ 18,113,784 in cumulative horticulture and coffee during 

the project.   

 

Goal Advances: Sales were generated in the amount of US $ 10,740,942 of which US $ 5,189,117 
correspond to the marketing of vegetables, US $ 3,466,045 in coffee sales, US $ 1,638,093 in 
cardamom and US $ 447,688 in deciduous fruit. (See Annex 2) 
 
During this year, the productive processes of the MSMEs were not affected by climatic phenomena 
due to the fact that it has provided permanent technical assistance, favoring an increase in the 
production and products marketing, coupled with a stable market and in cases such as onion, 
potato and coffee prices obtained during the year were above those obtained in previous years. 
 

The improvement that the component's 60 MSMEs presented in terms of production and sales 
volumes reached during the year, translates into an important contribution to improve the income 
and food health of more than 7,000 households that have been served by the RVCP through the 
AGEXPORT team. 
 

Result 4: Employment generated for poor rural households 

 
Global Goal 4.1: 2,055 employments generated representing 534,219 wages. 
 
Goal Advances: 2,776 emplyments were generated, equivalent to 721,807 wages used in the 

different phases of the production process of vegetables, coffee, cardamom and fruit trees. 

At the request of USAID, the employment estimate included in this report was based on the "Case 
Study for the Estimation of Employment Generated by the Productive Economic Activities of 
the CVR Projects of ANACAFE and AGEXPORT", carried out by the Monitoring and Evaluation 
Program (MEP) executed by DevTech Systems Inc.. 
 
Chart No.7: Total wages and employments generated FY-Oct 2015-Sept 2016, Component 1 
 

Crop No. MSMES  
Total wages per Productive Phase Total 

Employments 
FY-15-16 Pre-Harvest Harvest Post-Harvest 

Coffee 9 194,585.92 111,330.25 22,266.05 1,262 

Vegetables 42 147,430.82 116,790.96 25,316.31 1,114 

Cardamom 5  46,596 27,957  18,638  358 

Fruit trees 1  5,448  3,269  2,179 42 

Total 57 394,061 259,347 68,399 2,776 

 
Of the total number of employments generated, it was estimated that 555 (20%) of them were made 
through the incorporation of the labor of women at different phases of the productive process. With 
the employments generated in this year, the component 1 has exceeded the goal in 159% (3,275 
employments). 
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Result 5: Gross profit obtained per product, on vegetables and coffee  

 

Global Goal 5.1: 10% of gross profit per product, on vegetables and coffee 

 
Goal Avances: For vegetables, during the current year, the profit margin was US$ 3,849.60 per 
hectare planted, equivalent to a 29% increment in the profit margin, surpassing the proposed 10% 
goal. For coffee, the margin obtained was US $ 2,254, equivalent to an increase of 500%.  
 
 
Chart No.8: Analysis of the Profit Margin per hectare for Chains of Vegetables and Coffee 
Component 1 
 

No. Variables  

Profit Margin per chain per 
hectare 

Coffee Vegetables 

Profit Margin in Q per Ha. Q17,361 Q29,642 

Profit Margin in US$ per Ha. $2,254.68 $3,849.60 

 
 

COMPONENT 2. Expand participation in rural value chains 
 

Leader of C2:          Save the Children 
 

Strategic objective:. Expand horticultural and coffee production, as well as, sales model in favor 

of poor rural households. 

 

Result 1: Expansion of the participation of rural households including women in rural 

associative SMEs. 

 

Global Goal 1.1: 33,910 poor rural households participated directly in the productivity 

activity of rural associative MSMEs (70% men and 30% women). 

 

Avances de la meta: 1,130 poor rural 

households were involved to participate directly in 

the project activities, achieving 59% corresponding 

to the participation of women. These households 

have intervened directly in the different activities of 

training, production and replication of the activities 

promoted by the project, making decisions about the 

use and management of their productive areas and 

their income. 

 
In Quiché, technical assistance has been provided 

and the production of 35 MSMEs producing vegetables, 18 of cardamom and 6 of fruit trees has 

been improved. In Quetzaltenango technical assistance is provided to 23 MSMEs dedicated to 

potato production. 
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Chart No.9: Distribution of MSMEs by Department,  component 2 RVCP 
 

Chains Quiche Totonicapán Quetzaltenango TOTAL 

Vegetables 35 - 23 58 

Cardamom 18 - - 18 

Fruits 6 - - 6 

Total 59 0 23 82 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
During the current year Save the Children finalized agreements with 19 MSMEs and carried out the 
transfer of 10 MSMEs to AGEXPORT which are being served in component 1. So that it currently 
benefits a total of 53 MSMEs involving 2,717 households (1,373 men and 1,344 women).  
 
Among the main achievements to be highlighted during the course of the year, the following are 
mentioned: 
 

 53 organizations were strengthened in productive and commercial issues by improving their 
participation in the chains. 

 Technical assistance and training services were provided to 2,717 households. 

 Good agricultural practices and technological innovation were implemented in 53 MSMEs.  
 

Global Goal 1.2: 7,820 poor rural households received BDS and technical assistance 

(30% of women and 70% of men). 

 
Goal Advances: 5,825 producers (48% women), received training and technical assistance in 232 
events, which addressed different issues. 
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Chart No.10: Total trained during FY-Oct 2015-Sept 2016, Component 2. 
 

Topics 
No. Of 
Events 

Total of 
Participants 

Participants 
Men 

Participants 
Women 

% of 
participants 

Women 

Improvement of productivity and 
quality. 

49 1,372 825 547 40% 

BPA´s y BPM´s 48 804 484 320 40% 

Commercial Relations and New 
Markets. 

49 1,127 656 471 42% 

Use and management of 
technologies. 

45 1,948 820 1128 58% 

Organization and administration. 41 574 263 311 54% 

Total: 232 5,825 3,048 2,777 48% 

 
Through the training activities the productivity of vegetables has been improved by an average of 
10%; the quality of the products derived from the implementation of good agricultural and 
manufacturing practices has been raised; it has also strengthened the functional and organizational 
level of the groups and the managers have improved their management with purchasing 
companies. 
 
 

Result 2: Increased capacity in organizative and operational processes, and management 

capacity of the group of producers. 

 

Global Goal 2.1: 22 new associative MSMEs increased organizational, operational and 

management capacity. 

 
Goal Advances: 8 MSMEs were legalized and trained increasing their organizatiive and 

operative capacity.  
 
The leaders of MSMEs were trained on the advantages, responsibilities and potential of having a 
legal basis to support their productive and commercial operations; support and advice was provided 
to organizations on legal issues and the proper handling of documents before the Superintendency 
of Tax Administration (SAT). 
 

Global Goal 2.2: 28 Producer groups increased organizational, operational and 

knowledge management. 

 

Goal Advances: 16 producer groups have strengthened their knowledge by increasing the 

organizational and administrative management of their organizations through improved control and 
records of their operations. In total, component 2 of the project has contributed to improve the 
operations of 53 of the MSMEs. 
 
In the case of organizations that have been supported with cardamom dryers in the queen zone, 
they have been trained and formed the commissions within their boards that will be responsible for 
managing and negotiate the dryers as small businesses to make them sustainable; In Uspantán the 
Caracolito association is carrying out commercial transactions of selling potatoes with Wal-Mart and 
have improved its accounting and logistics operations for the delivery of the product in Guatemala 
City. 
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Result 3: Employments generated in coffee-producing farms and high-value vegetables. 

 

Global Goal 3.1: 619 employments generated in rural associative MSMEs representing 

the 48,360 salaries. 

 

Goal Advances: A total of 1,110 employments (29% correponds to women) were generated 

through the productive activities of 53 MSMEs.  
 
Of the total employments, 54% are employments generated by the vegetable chain; the production 
of cardamom generated 26% employments and the crop of fruit trees generated 20%. 
  
Table No.11: Total of wages and employments generated FY-Oct 2015-Sept 2016 Component 2 
 

Corp 
No. 

MSMEs 

Total Wages per Productive Phase Total 
Employments 

% 
Employments 

Women Pre-Harvest Harvest Post-Harvest 

Vegetables 29 61,802.64 20,309.88 12,066.19 599 35% 

Cardamom 18 51,149.03 34,470 5,170.50 291 34% 

Fruit trees 6 19,011.01 75,297.60 9,412.20 220 18% 

Total 532 131,962.68 130,077.48 26,648.89 1,110 29% 

 
 

Result 4: Increased access to productivity technologies and support services for members 

of newly formed SMEs. 

 

Global Goal 4.1: 22 new MSMEs have access to productivity technologies and support 

services. 

Goal Advances: 24 MSMEs had access to inputs and 
resources for the implementation of technologies focused 
on improving the productivity of their crops, improving 
quality and safety, as well as, their management capacity 
for access to export markets. A total of 57 hectares is the 
area where producers have been able to implement at 
least two new technologies. 
 
A total 58 MSMEs (24 new and 34 to follow-up) dedicated 
to the production of vegetables, cardamom and fruit trees, 
have had access and have acquired knowledge to 
implement techniques and technologies. 
 

 
 
 
 

                                                           
2 The estimation of employments has been made using the new rates established in the study carried out by MEP. It should 

be noted that although component 2 of the project during its entire trajectory has benefited 82 MSMEs, this year employment 
rates are applied to 53 that were active during the period. 
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Chart No.12: Total producers and area with technologies FY-Oct 2015-Sept 2016, Component 2 
 

Indicator 
Goal 

AF15-16 
T1 T2 T3 T4 

Total AF 
15-16 

Increased 
access to 
productivity 
technologies 
and support 
services for 
members of 
newly formed 
SMEs. 

New MSMEs have access to productivity 
technologies and support services. 

22 15 0 7 2 24 

Poor households have access to 
productivity technologies and support 
services. 

2,000 1,945 0 677 1,511 4,133 

Men 1,400 1,654 0 376 696 2,726 

Women 600 291 0 301 815 1,407 

Hectares implemented with productivity 
technologies and support services. 

9 1.00 2.00 5.50 48.16 56.66 

Hectares of Vegetables 2 1.00 0.50 2.00 10.01 13.51 

Hectares of Onion  2 0.00 0.50 1.50 7.69 9.69 

Hectares of Cardamom  3 0.00 0.50 1.00 18.63 20.13 

Hectares of Fruit Trees 2 0.00 0.50 1.00 11.84 13.34 

 

The main technologies provided are the following: 

 
Good Agricultural Practices: Yellow and blue traps, protective suits, 
Biodep (biological beds), collection centers for plastic pesticide 
containers, pruning kit for fruit trees, backpack pumps and motorized 
sprays, cardamom pruning, facilities for storage of potatoes , soil 
analysis, plateau in fruit trees and cardamom, liming in cardamom, 
mulch, solarization, curves at level, living and dead barriers, terraces in 
vegetables and latrines.  
 
Good manufacturing practices: 
 
Potato washing facilities, cardamom dryers, equipping of vegetable 
collection centers, mini collection centers, potato germinators and 
reconversion and rehabilitation of irrigation systems (in process). 

 

Global Goal 4.2: 3,910 poor households have access to productivity technologies and 

support services. 

 

Goal Advances: 4,133 households have had access to new technologies and have been trained in 
their implementation and maintenance; of the total households 34% (1,407 women) were trained 
and formed in the proper management of the different technologies. With the results of the period, 
component 2 accumulates a total of 112.38 hectares that have been implemented with technologies 
focused on improving productivity.  
 

Result 5: Generated value and sales volume of horticulture and coffee products by SMEs. 

 

Global Goal 5.1: 67,948 quintals of vegetables and coffee produced cumulatively in the 

duration of the project. 

 

Goal Advances:  178,916.53 quintals of vegetables, cardamom and deciduous fruit trees were 
produced by 53 MSMEs served in C2, as shown in the following table: 
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Table No.13: Volume of quintals produced FY-Oct 2015-Sept 2016, Component 2 
 

Indicator T1 T2 T3 T4 Annual 

Quintals of vegetables and coffee produced 
cumulatively in the duration of the project. 

61,416.00 14,724.00 28,012.13 74,764.40 178,916.53 

Quintals of Vegetables 14,510.00 4,737.00 28012.13 36,258.12 83,517.25 

Quintals of Cardamom  9,421.00 9,987.00 - 19,243.28 38,651.28 

 Quintals of Fruits trees 37,485.00 - - 19,263.00 56,748.00 

 
Sales generated are US$ 3,520,474 in cumulative horticulture and coffee for the duration of the 
project. 

 

Global Goal 5.2: Sales generated are US$ 3,520,474 in cumulative horticulture and coffee 

for the duration of the project. 

 

Goal Advances: Sales were generated in the amount of US$ 3,984,394.16. 
 
Table No.14: Sales in US$ generated in the period FY-Oct 2015-Sept 2016, Component 2 
 

Indicator T1 T2 T3 T4 Annual 

Ventas generadas en horticultura 
y café acumulativas durante la 
duración del proyecto. 

$1,067,244.69 $333,150.18 $657,743.76 $1,836,255.53 $3,894,394.16 

Sales of Vegetables $214,931.46 $155,577.29 $657,743.76 $881,699.45 $1,909,951.96 

Sales of Cardamom  $262,593.11 $177,572.89 - $294,947.73 $735,113.73 

Sales of Fruit trees  $589,720.12 - - $659,608.36 $1,249,328.48 

 
The vegetable chain led total sales during the period on 48%, followed by the fruit chain with 32% 
and cardamom 18%. 
 

Result 6: Increase in income from horticulture products by SMEs. 

Global Goal 6.1: 5% of increase in non-productive activities income (starting from 
baseline) 
 

Goal Advances: The final measurement will be made in the quarter of October 2016 when the year 

and production cycle is completed. 

Goal 6.2: Gross profit per product, in vegetables US $ 1,000.00 / ha and in coffee US $ 
200.00 / ha 
 

Goal Advances: During the period an increase in the gross profit was achieved for the chains of 
vegetables on 11%, for the cardamom chain 6% and for the chain of deciduous fruits in 6%. 
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Chart No.15: Estimation of the profit margin, period FY-Oct 2015-Sept 2016, Component 2 
 

Indicator AF15-16 T1 T2 T3 T4 Annual Initial Price Final Price 

Gross profit per 
unit area. 

Gross profit in vegetables 10% 10% 0% 0% 7% 11% Q308.00 Q341.88 

Gross profit in onion 5% 5% 0% 0% 0% 0% Q191.00   

Gross profit in cardamom 5% 5% 0% 0% 3% 6% Q105.00 Q111.30 

Gross profit in deciduous fruit trees 
5% 

5% 0% 0% 0% 6% Q100.00 Q106.00 

 
In the case of vegetables, the average income was Q 55,042.68 (US $ 7,047.72) per hectare; in 
fruit trees the income was Q 57,028.00 (US $ 7,301.92) per hectare, and for cardamom the average 
income is Q 7,993.90 (US $ 1,023.55) per hectare.  

COMPONENT 3. Improve Agricultural Productivity 

 

Leader of C3:  AGEXPORT 
 

 

Strategic Objective: Improve the agricultural productivity through accessing new technologies for 

innovation, mitigation and adaptation to climate change, good agricultural practices, and 

demanded certifications by the market to improve competitiveness of associative MSMEs. 

 
 

Result 1: Yields of SMEs increased. 

 

Global Goal 1.1: Production yields increased 10% horticultural production and a 12% in coffee 

production. 

 

Goal Advances: Coffee production increased in 93%, from 8 to 16 quintals of parchment coffee per 

hectare, achieving an increase of more than US$ 1,800 per planted hectare. In vegetables the 

increase for the bean and pea is of 17% per hectare (35 quintals), in potato is 10% as in onion. At a 

general level, the increase in producer income during the year was US $ 873 per hectare.  

 

Result 2: Adoption of new technologies and management practices as a result of USG 

assistance 

 

Global Goal 2.1: Hectares with improved technologies, good agricultural practices as a result of 

technical assistance from the USG 

 

Goal Advances: 227 Hectares were incorporated with implementation of different technologies and 

good practices, which are being worked by 139 MSMEs dedicated to the production of varied 

vegetables, coffee, cardamom and fruit trees. 
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Good Agricultural Practices 
 
During the year, the project continued with the promotion and implementation of good agricultural 
practices in the 139 chains dedicated to agricultural activities (component 1 and 2).  
 
Among the results achieved the followings are mentioned: 
 

 It was achieved that 1,230 producers of 39 chains will carry out pest monitoring by means 
of yellow traps, which were established in an area of 95 hectares. 

 74 demonstration parcels were implemented in a total area of 12.11 hectares. These 
parcels are managed by the 74 producers or "Master Producers" (6 women included) who 
were trained to fulfill the replicate function. 

 4 demonstration sites were established: ASODINE, COPECAFE, BATZCHOCOLA and Rio 
Sacapulas where new technologies are promoted. 

 1,792 producers received training on crop management, implementation of IPM, safe usage 
of pesticides, usage of protective suits and masks to prevent disease and the application of 
climate change and adaptation practices.  

 
Implementation of Biofactories 
 
In alliance with HIVOS, CEDECO and RVCP nine biofactories were implemented in the following 
MSMEs: Asociación Chajulense, Maya Ixil and COPECAFÉ, organic coffee producers; 
ANAPDERCH, fruit producer and 5 MSMEs integrated to the association ORCAZOR, producers of 
cardamom.  
 
The achievements that have been accomplished during this period with the implementation of the 
biofactories are: 
 

 306 hectares managed under bioferment technology, 286 hectares of coffee and 20 
hectares of cardamom. 

 51 producers trained in the development and management of bioferments. 

 5 RVCP technicians prepared to replicate the technology in the different chains. 

 3 trained specialist. 
 
Usage of improved seeds   

 
50,000 pounds of high yield and high nutrient value bean seed were distributed, benefiting a total of 
10,000 RVCP families (5,000 served by AGEXPORT and 5,000 served by Save The Children).   
 
In AGEXPORT / MASFRIJOL alliance three bean varieties were produced, developed by the 
Institute of Agricultural Sciences and Technology (ICTA) (Altense, Hunapú and Superchiva), each 
with similar characteristics with respect to productivity, but with different characteristics with respect 
to adaptability to agrological and climatological factors, being taken these factors for their 
distribution within the project area influence.   
 
In CIMMYT / AGEXPORT alliance, the technical team was strengthened on the issues of 
improvements in maize production, mainly in the importance and technique of mass selection, with 
the purpose of improving the productivity of good quality seed selection within of its own plot and 
germplasm. 
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Productive infrastructure for post-harvest 
improvement for the Zona Reina in Uspantán Quiche: 
Seven collection centers were established, 8 static dryers 
equipped to dry the cardamom grain and the maintenance 
of 28 existing dryers. This infrastructure benefited 8 
organizations from Zona Reina in Uspantán, Quiché, 
(ASODIG, ASOFDIT, ASUVS, ASIAPZR, APEDINE, 
ASOFDINZO, ASODIL and ASODEXA), that work with 
976 associates located in 37 communities in the Zona 
Reina. 

 
Innovating 
the production of the onion chain: 36 onion storage 
and drying units were implemented in the coverage 
area* of the Sacapulteca Association of Onion 
Producers (ASPROCE), located in Sacapulas, El 
Quiché, which will allow the improvement of post-
harvest handling of onion production. These units 
have the capacity to store 5,400 quintals of onion, 
which will allow an approximate income of more than 
Q 800 thousand per harvest; which represents 35% 

more income compared to immediate marketing after harvest. 
 
 

 
Potato washing center 
 

A washing and classification potatoe center was built 
to carry out the process of collecting, washing, 
sorting and packaging potato production, to ensure 
the quality and safety of the product in response to 
the demands of the purchasing company Wal Mart . 
It has the capacity to handle 100 quintals of potato 
per day, which puts rural producers in a competitive 
position, thus guaranteeing the marketing of their 
product and improving prices by 30% compared to 
the local market, in addition to generate Q20. 00 of value added per quintal and at least 6 direct 
employments. The production was increased to 15 thousand quintals of the crop that were 
commercialized with the company Frito Lay, having the capacity to negotiate directly, eliminating 
a link in the chain of intermediaries and acheiving with this, better prices that benefit directly the 
producer. 
 
 
 

"Thanks to specialized technical assistance, training in business plans and the implementation of appropriate 

technologies, we now have specialized infrastructure, which allows us a different option for the commercialization of our 

onion when prices exceed the estimated ranges, being able to have greater income to grow in business and keep our 

families better",  said the president of ASPROCE. Juan Tojin. 

"We thank the government and people of the 

United States for the support they have 

given us through the RVCP, since it has 

allowed us to strengthen our production 

system, allowing us to increase our share of 

production with the company Fritolay, from 

13 hectares that we sowed to 26 hectares. 

Allowing us as producers to bring 

sustenance to our families", noted the 

producer and partner of ADACSO, Edwin 

López. 
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The main impacts of this implementation are:   
 

 Ensure the quality and safety of the product  
 Increases the value added to the product 

 Standardize the classification and packaging of products 

 Facilitates trade negotiation by offering better quality products 

 Generates new emplyments for the washing, sorting and packing of the potato. In 
addition to other employments associated with administration, accounting and 
transportation of products 

 
Global Goal 2.2:   50 hectares with irrigation reconversion by sprinkling to drip irrigation 

 

Goal Advances: During the current period no new areas were established with the conversion of 

irrigation systems. Technical assistance was provided and MSMEs were assisted in the use of 

irrigation technology by carrying out reinforcement activities. 

 
Global Goal 2.3: 2,000 producers have applied new technologies or management practices as a 

result of US government assistance. 

 

Goal Advances: Are reported 1,792 producers who were trained and had access to the use of new 

technologies and to the application of good agricultural practices. 

 
The project has provided agricultural technical assistance and training services to more than 17,000 
producers, however, it has been directly established that at least 10,000 producers are using any of 
the following technologies or good practices: 
 

 Use of improved seed for the production of basic grains 

 Micro-irrigation systems 

 Mulch cover 

 Integrated pest management 

 Soil conservation practices (level curves, live barriers, dead barriers, etc.) 

 Biofabric production in Biofabricas 

 Onion dryers 

 Cardamom dryers 
 

Result 3: Adoption of new good agricultural practices (GAPS) 

 

Global Goal 3.1: 60 MSMEs apply good agricultural practices (soil conservation and improvement 

maintain the safety and quality of their crops and protect the health of producers and their natural 

environment) (C1 and C2) 

 

Goal Advance: The project has succeeded in promoting the implementation of good agricultural 

practices with 139 MSMEs dedicated to agricultural production (60 MSMEs of component 1 and 79 

component 2). 

During the execution of the project, each of the MSMEs obtained specialized services to implement 
the good agricultural practices and according to the monitoring carried out in the field, the following 
results have been identified: 
 

 Improvement of crop management and sowing plans  

 Increased crop productivity 
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 Reduction of losses caused by pests or mechanical damage during post-harvest. 

 Greater rotation and soil use 

 Control of the traceability and the quality of the products 

 Better management of production costs 

 Increased control in the use of chemical products and waste handling. 

 Increased awareness of the protection of health and the environment. 

 New and increased market opportunities. 

 Stability in the prices obtained. 
 

Global Goal 3.2: 60 MSMEs implement quality management systems for their production based on 

international standards or market needs. (C1 and C2) 

 

Goal Advance: 21 organizations were trained and assisted to implement quality management 

systems, with the objective of fulfilling the regulations required to have an adequate use of good 

practices. The MSMEs have records of production, sales, employments, associates, production 

areas and the management of their production costs. 

 
It was achieved that 60 MSMEs of component 1 and 40 MSMEs of component 2, were able to use 
and implement their quality management system, which has allowed them to improve the control of 
the traceability and record of the operations they perform annually. 
 

Global Goal 3.3: 30 MSMEs were certified in good agricultural and organic practices (C1). 

 

Goal Advance: The certification of two MSMEs was achieved, wherewith the project accumulates 

17 MSMEs that maintain or have obtained their certificate. 

 
The RVPC project did not allocate resources directly to support MSMEs through this process, 
basically facilitated training and provided technical assistance to MSMEs to recognize the 
importance of obtaining certification. The MSMEs that achieved their recertification or obtained it for 
the first time, did it through their own funds, which is worth emphasizing, as it is an indicator of the 
change of vision and appropriation that leaders and producers. 
 
It should be mentioned that taking into account the remaining time of the project, it will not be 
possible to include other MSMEs to certify them; technical assistance will be maintained in order to 
ensure that MSMEs continue to implement good practices and offer better quality products.  
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COMPONENT 5:  Increase the productivity of crops for self-consumption 

and improve the utilization of food 
 

Leader of C5:    Save the Children and INCAP 
 

Strategic Objective:  Increase the productivity of crops grown in rural households for domestic 
consumption and improve the usage thereof.   
 
 

 

Result 1: Increase in yields of food crops for domestic 

consumption. 

 

Global Goal 1.1: 3,910 households increase crop yields of food for 

domestic consumption. (C2 lead households participating in productive 

activities). 

 

Goal Advances: 10,000 households have increased crop yields of food 
for domestic consumption. 
 
The average of bean production in the project's area of influence is 17.25 quintals per hectare, with 
the bean seed sowing distributed by the project, it is estimated that the expected yields will be 
34.50 qq / Ha. 
 

Producers benefited by the seed of bean have been 
trained on the characteristics and agronomic handling of 
improved varieties of beans and other topics such as: 
field preparation, planting distances, weed control, pest 
and disease control, harvesting and Post-harvest 
handling; such trainings were eminently practiced using 
the learning-doing methodology.  

 

Through the alliance with MaisFrijol, RVCP has provided 
improved bean seed to 10,000 households (5,000 households of component 1 and 5,000 
households component 2) for the production of 500 Has. which will generate 15,000 quintals of 
beans.  
 

Result 2: Increased rural domestic knowledge of alternatives to 

increase productivity of basic food crops. 

 

Global Goal 2.1: 3,910 households adopt alternatives to increase 

productivity of staple foods. (C2). 

 

Goal Advances: A total of 2,796 households were trained and assisted in 
the management and implementation of alternatives for increasing the 
productivity of staple foods. Households have implemented demonstration 
parcels implementing maize selection practices, prioritizing characteristics 
such as: Height of the plant, thickness of the cane, height of the pile and at 
the time of harvest, number of rows and size of the grain.  
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Training has been provided for the management of bean parcels and maize, producing organic 
pesticides for the control of the coleptera. 
 

Result 3: Increased knowledge of practices and techniques of preparation and storage of 

improved food in rural households. 

 

Global Goal 3.1: 3,910 households using improved food storage and preparation techniques. (C2) 

 
Goal Advances: 9,423 households (1,705 families of 78 
MSMEs of C1-C6 and 7,718 households of 53 MSMEs of C2), 
have been trained and they use improved food storage and 
preparation techniques. 
 
139 events have been developed for the preparation of foods 
prioritizing the use of vegetables produced in their family 
gardens. The attendance of women has been 77%; the priority 
topics have been: storage and preparation of food, usage of silo-bags for bean storage, where Save 
the Children has distributed a total of 1,169 silo bags, reducing post-harvest losses. 

 

Global Goal 3.2: 7,820 households trained in the use of food through value chains and the 

implementation of vegetable gardens for domestic consumption and the promotion of a diversified 

diet. (C2) 

 
Goal Advances: 10,127 households participating in 144 
MSMEs have been trained in the proper usage of their food 
and in the implementation of horticultural orchards. 
 
Among the improvements and contributions made with this 
action the followings are identified: 
 

 3,900 families established family orchards, obtaining 
healthy food and increasing their availability for 
domestic consumption.  

 1,500 households learned to use the drip micro-
irrigation system established in orchards. 

 The "Family Orchards Implementation Guide" was distributed and implemented with 300 
families in order to provide guidelines to families to ensure the sustainability of orchards in 
order to guarantee the access and availability of food to participating families when the 
RVCP is complete. 

 

Result 4: A increased knowledge of alternative 

practices for the breeding of domestic animals. 

 

Global Goal 4.1: 7,820 households increase their 

knowledge for domestic animal breeding as an alternative 

to domestic consumption.  

 

Goal Advances: 9,051 families have been trained and 
have increased their knowledge for breeding of domestic 
animals.  
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In component 1 AGEXPORT signed an alliance with the Cooperative League of the United States of 
America (CLUSA), benefiting a total of 700 families with the delivery of animal protein production 

units. 

 
In component 2, a total of 8,351 households have participated in at 
least 3 training events and have increased their knowledge in 
breeding of domestic animals especially poultry. 
 
A total of 200 livestock kits were implemented for the handling of 
domestic animals and vaccination and deworming days were carried 
out on poultry, pigs and cattle which has contributed to reduce the 
incidence of diseases and the better development of domestic 
animals in families. 
 
The capabilities of more than 250 community leaders for the 
massification of practices:  implementation of chicken coops for 
replication of practices of bird confinement which includes handling of 

feeders, drinking troughs, nest, footbath and curtains, have been strengthened. 
 

Result 5: Improve access to food diversity and quality. 

 

Global Goal 5.1: 3,910 households improved access to quality food. (C2) Direct households 

participating in productive activities. 

 

Goal Advances: 4,389 participating households have been able to improve their access to quality 
food by improving food supply and stability enough throughout the year, improving physical and 
economic access to food, beginning on improving of the incomes of families participating in MSMEs 
and reinforce their knowledge on family budget management with an emphasis on reorienting 
spending towards basic needs and promoting family savings. 
 

Result 6: Behaviors related to improving nutrition. 

 

Meta Global 6.1: 3,910 households improve feeding behaviors related to nutrition.  

 
Goal Advances: 6,884 households have been trained by strengthening 
the improvement of household members' hygiene and nutrition behaviors 
(1,024 components 1 and 5,860 households in component 2), contributing 
to improvement of dietary habits of families, including selection, purchase, 
preparation, distribution and usage of food in the household. The different 
actions have contributed to the diversification of crops, to promote the use 
of indigenous foods and to protect biodiversity and food culture. 
 
Interventions Component 1 and Component 6: To achieve the 
improvement of behaviors, in 78 MSMEs educational activities in food and 
nutritional security have been developed, implemented with cascade 
intervention methodology; it has 124 leading mothers who have implemented a model home that 
has: improved stoves, water purifier filter, home gardens, latrines and in some cases cage for the 
confinement of smaller species and those who have the function to conduct an attention at the 
community level for promoting actions that strengthen food security. It benefited 1,024 families with 
the delivery of improved stoves and ecofilters, among which are the 124 leading mothers. 
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As a complement to the improvement of behaviors, the theme of "Prioritization of investments in 
health, nutrition and education" has been given. This module provides basic information to identify 
the importance of investing in health, nutrition and education of family members, with emphasis on 
young girls and boys, women of childbearing age, pregnant or breast-feeding women, because of 
their high vulnerability to diseases and reduced opportunities for access to education in rural areas.  
 
Interventions Component 2: 5,860 households have participated in the empowerment processes 
for the voluntary adoption of healthy eating habits and lifestyles, these events have been developed 
considering their local food customs and the environment; these activities also favor the diversity of 
diet and good nutrition. In addition, family hygiene areas are created as a space with the necessary 
inputs to develop practices of personal and household hygiene, such as: hand washing and tooth 
brushing and monitoring of household hygiene with an emphasis on cleaning, order and the 
handling of garbage, as well as the adequate preparation of the food. The management of the 
revolving fund of the ecofilter was monitored as part of the community contributions for the 
replacement of the filter unit for the replacement of the filter and the continuity of the usage for the 
safe consumption of water at the household level, a practice already recognized by families which is 
of utmost importance. 
 
Result 7: Better utilization of maternal and child health and nutrition services. 

 

Global Goal 7.1: 3,910 households improved 

utilization of maternal and child health and nutrition 

services. 

 
Goal Advances: 5,401 households improved the 
use of maternal and child health and nutrition 
services, of which 2,314 were assisted by 
component 1 and 3,087 assisted in component 2. 
 
In C1 through the alliance with NUTRISALUD, the 
methodology "Practical Briefing for Better Living" has 
been applied, carrying out educational sessions to promote the use of health services, achieving 
coordination with 5 Health Areas in the municipalities of San Juan Ostuncalco and Concepción 
Chiquirichapa in Quetzaltenango; Momostenango in Totonicapán and in Quiché the municipalities 
of Chichicastenango, Sacapulas, Uspatán, Cunén, Zacualpa and Nebaj, Cotzal and Chajul. 
 
1257 households were given the vynil ads of the 
practical briefing, a tool that allows monitoring the 
changes and improvements that families have 
achieved in terms of health, nutrition and the use 
of public services for maternal and child health.  
 
In the case of the 3,087 households assisted in 
component 2, families have strengthened their 
knowledge of the main health services provided in 
their communities or municipalities, affecting the 
usage of health care services by mothers, before, 
during and after delivery. 
 
Through home visits, it have been reinforced the knowledge and identification of danger signals 
during pregnancy, as well as, the identification and contact of local services in case of need. 
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Result 8: People trained in child health and nutrition through programs supported by the 

project. 

 

Global Goal 8.1: 2,100 people trained in child health and nutrition through programs supported by 

the project. 

 

Goal Advances: 3,131 women have been trained on key issues to child health care and nutrition. 
The participation of mothers with children under 5 years of age was prioritized, reinforcing childcare 
practices such as breastfeeding and feeding would complement different ages according to the 
development of children. 
 

 
 
Through the home visits, the knowledge and 
identification of neonatal and childhood danger signals 
has been reinforced, as well as the identification and 
contact of local services in case of need 

 
As part of the data obtained during the nutritional 
surveillance performed to 99% of women, it was 
established that for most families (84%) the annual 
income is in the range of Q 801 to Q 15,800 per year; 
40.2% indicated that they did not have any level of 

schooling, only 8.5% studied diversified. 
 

Result 9: Children under five years covered by the nutrition programs supported by the 

project. 

 

Global Goal 9.1: 3,000 children under five years were 

covered by the nutrition programs supported by the project 

 

Goal Advances: 3,368 children under five years of age 

covered by nutrition programs related to PCVR have been 

supported through the implementation of nutrition, personal 

and household health and hygiene improvement practices 

at the family level.  
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COMPONENT 6:  Improve the competitiveness of Craft value chains 

 

Leader of C6:    AGEXPORT / Commission of Crafts. 

 
Strategic Objective: Strengthen the participation of women in the craft value chains 
and increase productivity and competitiveness of MSMEs that produce crafts. 
 

 

Result 1: Integration of groups to marketing channels for export and value chains. 

Global Goal 1.1: 30 groups of artisans are integrated into marketing channels for export and into 

value chains. 

 

Goal Advances: 31 groups of artisans are integrated into marketing channels for export, 
developing capacities for commercial linkage with exporting companies: 
 
 
Chart No.16: Marketing channels of artisanal MSMEs 
 
 

No. 
Name of the 
organization 

Product Purchaser 

1. Chajulense 
association 

Indigenous fabrics and clothes 
manufacturing 

Maiz y Matiz, De La Selva, The Mayan 
Store, Naturalart, La Multicolor 

2. 
AMTEDICH Indigenous fabrics 

Maiz y Matiz, La Casa Cotzal S.A., 
Simbiótica 

3.  Agros Foundation Various textiles and wood products The Mayan Store 

4. 
ADIBA 

Beaded jewerly, pine and indigenous 
fabrics 

The Mayan Store, Simbiótica 

5. 
APRODEFI Textiles and wood articles 

The Mayan Store, Naturalart, 
Simbiótica 

6. 
COPITEM 

Textiles based on natural wool and 
cotton 

The Mayan Store 

7. COPIMARI R.L. Textiles and maguey NIM, Naturalart, Simbiótica 

8. ASODIMAC Textile products The Mayan Store , Maria´s Bag 

9. ADEMVE Textile and embroidery products Magykal, Naturalart 

10. 
ASDIMUS 

Products of palm, clay, crochet and 
textiles 

NIM 

11. ORQUIDEAS Elaboration of cuts in jasper Korbata 

12. 
ADMI 

Textile products and baskets in 
vegetable fiber 

The Mayan Store, Simbiótica 

13. ADAJKU Cuts with jasper and bayberry candles Local buyers 

14. 
ADIAP 

Elaboration of indigenous fabric and 
textiles  

The Mayan Store 

15. Horizontes sin 
Limites 

indigenous fabric  and textiles Local buyers.  Simbiótica 

16. ADIMIC Indigenous fabric  and textiles NIM,  Simbiótica 

17. ADMADEC Indigenous fabric  and textiles The Mayan Store 

18. ASUNDECO Textiles and Crochet products. La Casa Cotzal, Naturalart, Nawal 
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Of the 2,260 producers associated with the 31 groups of artisans, 93% are women who have 
gained new knowledge and sustainable economic income that has represented a significant change 
in the family unit. Artisan women are managing their own resources contributing to household 
expenses, which have implied an improvement in living standards (study of children, clothing and 
food, and improvements in the infrastructure of their homes). 
 
The RVCP has contributed to the fact that the artisanal MSMEs have new options to commercialize 
their products, there are several companies that buy and export crafts that are linked to the clusters, 
thus providing a commercial relationship with a high level of sustainability.  
 

Global Goal 1.2: 30 groups of artisans participated in national and international trade promotion 

events to promote "craft" products. 

 

 

Goal Advances 

 

During the year, a total of 600 producers participated in various promotional activities, highlighting 
the following: 
 
Enlazarte: Exhibition carried out in the facilities of AGEXPORT in which 30 artisanal organizations 
and purchasing companies participated. 
 
Guateamano: Artisanal exhibition, where the best designs of the artisanal chains were presented 
with the purpose of promoting them and selling their products. 
 

No. 
Name of the 
organization 

Product Purchaser 

19. 
CHEMOL 

Indigenous textiles in loom of waist 
and pedal 

Local buyers 

20. 
ADIL 

Indigenous textiles  in loom of waist 
and pedal 

The Mayan Store  

21. 
LAS ROSAS 

Indigenous textiles  in loom of waist 
and beaded jewerly 

The Mayan Store Simbiótica 

22. FLOR 
CUNENENSE 

Crochet, beaded jewerly, recycled and 
costume jewelery with waxed thread 

Naturalart, De La Selva 

23. 
ASDIM 

Plastic fiber baskets, paint on fabrics, 
embroidery, beads jewerly, recyclables 
and crochet 

La Multicolor, Multiplica Guatemala, 
Simbiótica 

24. TZALBAL Textiles in loom of pedal Korbata 

25. 
RED JUVEM 

Textile in loom of pedal, natural wool 
and beaded jewerly 

The Mayan store, Simbiótica 

26. CHIQUIRICHAPEN
SE 

Indigenous embroidered textile, fabric 
on waist loom, clothes manufacturing 

The Mayan store, Simbiótica 

27. 
CHUWILÁ 

Indigenous textiles  in loom of waist, 
crochet and products of natural fiber 
(pine tree) 

Nawal 

28. 
ASDECO 

Sections of brocade fabric, crochet 
and pine baskets. 

Naturalart 

29. 
ASOPROMACHI 

Crochet, textiles in loom of waist, 
crochet y beaded jewerly 

De La Selva 

30. 
AIGMIM 

Sections of jasper in loom of waist, 
clothes manufacturing 

Local buyers 

31. ASAUNIXIL Textiles in loom of waist Local buyers 
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Christmas Bazaar: With the purpose of selling craft products typical of the Christmas season, to 
the staff and visitors of AGEXPORT. 
 
Expo Artesanías Colombia: At the exhibition, it was posible to know new techniques of artisanal 
production, new designs and commercial image to be able to implement in the craft component. 
 

Result 2: Marketing and promotion of artisanal products with added value. 

Global Goal 2.1: 30 collections composed of around 

600 new products have been designed by local and 

international designers. 

 

Goal Advances: 679 new craft products were made 
and designed by different local designers.  
 
During the 4 years of execution, the RVCP project has 
produced 1,789 new products in the 31 craft chains, 
exceeding the goal of 600 new products that the 
project set out to develop. The development of new 
products has allowed the MSMEs to be commercially 
linked with new companies exporting handicrafts.  
 
The development of designs of new craft products has represented a significant challenge for the 
artisans of the MSMEs and has meant an important advance in their knowledge and ancestral 
practices, it can be considered that the project has made important changes in the art of making 
crafts, taking into account that many of the producers all their lives have been dedicated to 
producing fabrics, but had not had the opportunity to create and develop other types of products 
taking advantage of their extensive experience in the production of fabric.  
 
The range of own designs that the MSMEs counts on and their relationship with the purchasing 
companies, has helped them to increase their competitiveness in the market, having the availability 
of a greater offer and offering greater quality in their products.  
 

Result 3: employments generated for poor rural artisans. 

Global Goal 3.1: 2,250 employments generated (85% women and 15% men). 

 

Goal Advances: A total of 822 employments were generated as a result of the activities carried out 
by the 31 artisanal chains, as of September 30, 2016 there were 2,260, of which 93% were women 
and 7% were men. The generation of employments in the artisanal chains has been consolidated 
year by year, for this the project has been an important means, since the groups of artisans have 
had to participate in a constant way in the different events of training and technical assistance that 
the project has scheduled during the year. 
 
The crafts MSMEs have strengthened their capacity to offer new designs of products that have 
created new market opportunities and with it the employment for artisans men and women have 
maintain during the year giving income of the served families by the project.  

 
 
 
 

Resultado 4: Increase the value of sales of artisans groups. 
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Global Goal 4.1: US $ 1,500,000 in cumulative sales by artisan groups for the five-year duration of 

the project. 

 

Goal Advances: Sales were generated in the amount of US $ 1,197,9483 resulting from the 
marketing of different products and collections made by 31 MIPYMES of component 6. 
 
The goal established in the Annual Operative Plan (POA 2016) for component 6 was $ 
1,200,000.00, at the end of the year it was able to reach 99% of the goal. Component 6 
accumulates sales to date with a value of $ 1,506,825.59, exceeding the commited goal by the 
project that is equivalent to $ 1,500,000.  
 

 Improvement of the technological level and good practices facilitated by the project has 
allowed the increase of production levels (delivery of flat industrial machines, steam irons, 
beated jewerly looms, pedal looms).  

 Technical assistance for the development of new designs of products and collections, has 
expanded the supply and quality of their products;  

 Advising for market access and its link with exporting companies has generated certainty in 
the sales of its products, constant employment and the generation of higher incomes. 

 

Result 5: Increased availability and use of technical assistance and BDS by groups of 

artisans. 

Global Goal 5.1: 30 artisans groups access technical assistance and SDE. 

 

Goal Advances: 30 artisan groups with a membership of 2,260 of which 2,111 are women, and the 
remaining 158 are men, have been trained and received technical assistance. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Table No.17: Training to MSMEs component 6. 
 

                                                           
3 In the current period, sales of $ 20,996.51 made in the October to December 2015 quarter and $ 13,918.11 in 

unreported sales in the April to June 2016 quarter are being added, bringing the total amount accumulated for 
the current quarter It is $ 333,441.23. 
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The artisanal MSMEs have increased their levels of production derived from the new knowledge 

generated through training and technical assistance, as well as the use of new technologies and the 

tools that make it agitate their production processes, increasing the number of units produced per 

working day. In addition to the foregoing, the manufactured products present a considerable 

improvement in quality, complying with high standards demanded by the purchasing companies, 

but which have a meaning in the income through selling their products at more competitive prices, 

thus contributing to the objective of improve the standard of living of artisans and their families. 

VI. Cross-cutting themes:  

Environmental Sustainability 

Result 1: Establishment of an Environmental Management System for the RVCP 

Global Goal 1.1: An Environmental Management System developed for the project, including: 
Identification of potential environmental impacts, selection of necessary mitigation actions, 
monitoring of implementation. 

Goal advances: Since it inception, the RVCP project developed an environmental management 
system for the project, adapting it to the specific activities of the MSMEs and considering the 
information generated in each of the EMPs prepared for the vegetable, coffee and craft chains. 
 
The proposed environmental system is based on the compliance of the environmental regulations in 
force in the country and in which the USAID environmental office dictates. From this account, in 
general terms, the protection of the environment is foster by promoting reforestation, as well as 
adequate protection and management of water sources. Agricultural and artisanal production is 
fostered based on the optimal management of resources and the implementation of environmentally 
friendly practices. In the environmental system that the project promotes, emphasis is placed on 
PERSUAP and compliance with regulation 2-16, which is promoted from the USAID environment 
office. 
 
 
Result 2: Environmental Mitigation Plans implemented in MSMEs. 

No. Chain Topic No.  Trained 
Duration of 

training   

1. Horizontes sin 
Limites 

Manufacture of beaded jewerly 
products and sewed in zig-zag. 

10 48 horas 

2. Aj Kunel Teñido de hilo, procesos de 
aviaduras y peines en telar de 
pedal.  

10 96 horas 

3. Fundación Agros Manufacture of textiles 
products combined with 
leather. 

10 80 horas 

4. Chemol Designs of embroidery and 
manufacture of blouses. 

10 80 horas 

5. Red Juvem Threads dyeing and fixing of 
colors in sheep wool. 

12 32 horas 



39 
 

During February 2016, the Environmental Value Report (EA) of the Rural Value Chain Project was 
approved by the USAID Environmental Bureau Officer (BEO), where different mitigation actions 
were presented, that the project team has been implementing for the production of vegetable, fruit, 
coffee, and cardamom crops. 
 

Such mitigation actions were determined according 
to the environmental threats derived from the 
productive activity of each organization and as a 
result Environmental Mitigation Plans were 
generated to be developed and implemented in 
order to minimize the environmental impact. 
 
Among the activities contemplated in the 
Environmental Mitigation Plans are the following: 
 
 
 
 
Geopositioning of productive parcels   
 
With the objective of having a database that generates accurate information of land use, areas and 
production dynamics in the parcels of producers of agricultural organizations. The geolocation of 
10661 parcels of vegetable, coffee and cardamom crops was carried out and through the use of the 
computer system ArcGis supports and analyzes the information allowing the decision making in a 
timely manner in terms of introduction of sustainable productive technologies and of adaptation to 
climate change contributing to minimizing environmental impact.  
 
Review of technological packages and the use of pesticides:   
 
In order to guarantee the application of allowed products in the different agricultural production 
chains, it has been carried out in alliance with different purchaser companies and environmental 
specialist, a revision of the different technological packages and allowed products based on the 
PERSUAP, Annex 5 (Table of Pesticides not recommended or prohibited for use in AID / 
GUATEMALA projects). A total of 110 vegetable-producing organizations are aware of and have 
information on the products authorized for production. 
 
In addition to its revision in Annex 5 of the PERSUAP, the technological packages used in coffee 
were based on the regulation of organic production and distributed in a total of 9 organic certified 
coffee producing chains.  
 
Integrated pest management  
 
During this period, the strenghtening of sustainable crop protection practices has been developed in 
order to reduce the environmental impact of the use of pesticides. Accordingly, 8455 farmers have 
been trained in integrated pest management issues, this will allow the decision making on 
application of agrochemicals in a precise and timely manner. In the case of cardamom crop, it was 
reached 871 producers trained in integrated pest management. 
 
Also as part of integrated pest management is provided the component of use of chemicals 
products included in the technological package for the production of vegetables, these technological 
packages are based on PERSUAP, Annex 5 (Table of Pesticides not recommended or prohibited to 
use In AID / GUATEMALA projects), as mentioned in the previous topic. 
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Solid waste management   
 
As part of the implementation of the Good Agricultural Practices, RVCP promoted the collection of 
more than 3,000 plastic containers of agrochemicals, using for that more than 170 empty container 
collection cages and following the recommendations of triple washing and perforation of containers. 
This work was carried out within the framework of the alliance with AGREQUIMA, coordinating the 
collection with the MSMEs located in Quiche and Quetzaltenango.   
 
The other mitigation measures that have been implemented for the management of organic solid 
waste are the fertilizer sites or worm compost sites, a total of 44 have been implemented in the 
different demonstration parcels which serve as an example of the management to other producers.     
 
Management and Conservation of Water 
 
Because of the vulnerability to climate change in the areas served by the RVCP, one of the 
environmental threats is the availability of water resources. In this sense, 1118 producers have 
been trained on good management practices for water conservation in irrigation systems, Such as 
the best moments for irrigation, to identify and repair leaks immediately, to identify signs of excess 
or deficient irrigation. Also it was implemented 98 hectares of irrigation with soil conservation that 
contribute to the efficiency of the use of water resources through the retention of moisture. 
 
To ensure the sustainability of water management and conservation actions, 21 irrigation 
committees have been formed, which will follow up on actions implemented for systems installed in 
24 organizations.  
 
Occupational Health and Safety  
 
In order to avoid occupational accidents according to the productive nature of each organization, 
the mitigation plans include measures to prevent occupational accidents, accordingly 2571 people 
have been trained in occupational health and safety issues, such are implemented in the productive 
chains. 
 
Implementation of forest nurseries in the areas of 
cardamom production   
 
In order to contribute to forest management and low-
impact firewood harvesting practices for cardamom drying 
in the Zona Reina, a forest nursery of 73,000 plants of 
native species of rapid biomass formation was 
implemented, covering an Area of 573 hectares. 
 
A total of 581 farmers leaders from 21 cardamom 
organizations of the Zona Reina, were trained in the 
issues of management of forest energy plantations and low impact harvesting practices, generating 
interest that resulted in the voluntary endowment of agricultural land, input of local resources, local 
native seed collection, and labor for the establishment and maintenance of nurseries.   
 
 
 
 
 
Pictographic posters for training:    
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To carry out educational processes in environmental issues, the project has materials adapted to 
deal with issues with farmers who often do not have schooling. There is a set of 5 pictographic 
posters named "Adapting to Climate Change", with these materials are developing topics such as 
agrochemical management, forests, climate change adaptation practices among other topics. 
These posters were delivered in the 170 MSMEs for distribution among its partners, and will serve 
as training tools among agricultural technicians. 
 
Global Goal 2.1: 140 MSMEs and groups of rural producers carrying out environmental mitigation 
activities according to EMP in particular 

Goal Advances: 170 rural MSMEs, made up of 21 of 
cardamom, 9 of coffee, 110 of vegetables and 30 of 
handicrafts carry out activities according to environmental 
mitigation measures proposed in the mitigation and 
environmental monitoring plans as described in result 2 
and shown in Table III of evaluation and environmental 
monitoring. 

 
Global Goal 2.2: 3,000 households implement 
environmental mitigation activities.  

 
Goal Advances: During the year, a total of 43 Technical Assistants and 80 Promoters that served 
to each value chain maintained training activities for producers, with the purpose of promoting 
environmental mitigation activities during the development of their agricultural and artisanal 
activities. This year through different events, 4981 producers were trained, accumulating a total of 
12393 agricultural producers and trained artisans and implementing environmental mitigation 
activities during the life of the project. 
Como estrategia para trasferir el conocimiento de las medidas de mitigación y tecnologías de 
adaptación al cambio climático se han desarrollado dos actividades importantes: 
 

1. Training of 190 "master farmers" 
 

The identification and training of 190 rural producers were 
carried out, of which 164 are men and 26 women, who fulfill the 
function of "master farmers" and are responsible for 
transferring knowledge to the close producers of their 
community. 
 
Master farmers have personal protective equipment (PPE) and 
technology manuals and good agricultural practices, with the 
aim of having the necessary equipment to carry out the transfer 
of technology and to be an example for other producers. 

 
 
 
 
 
 
 
 

2. Implementation of parcels adapted to climate change 
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During this period, 190 demonstration parcels of 
adaptation to climate change have been implemented. 
These parcels are used as a tool by "producers 
teachers" to carry out field visits to transfer knowledge 
to other farmers. 
 
These parcels are implemented following the 
methodology developed by the Business Chain Program 
in the technology transfer manuals and decision tree for 
the selection of technologies and good agricultural 
practices (GAP). 
 
 
Result 3: Management initiatives developed for the application of demonstration sites of adaptation 

to climate change. 

Global Goal 3.1: 2 initiatives developed to implement demonstration sites of adaptation to climate 

change.  

Goal Advances: The project has established a total of 4 demonstration sites, which have a climate 
change adaptation plan that is based on identified threats and is implemented at three levels, 
producers, organization and community. The established sites are located in the following places: 
 

 
a) site ASODINE, located in the community of San Luis Sibila, belonging to the municipality of 

Santa Lucía La Reforma, department of Totonicapán. 

 
At the organizational level: A policy of adaptation to climate 
change was carried out and two training modules in which 38 
people (26 men and 12 women) participated in the topic of 
Adaptation to Climate Change and its effects.  

 
At the community level: A reforestation of 4.4 hectares was 
carried out in new forest areas, which will be included in the forest 
incentive program.. 

At the producer level: As part of the actions for the management 
and efficient use of water, 5 drip irrigation systems were installed, 
which were delivered to 5 partners of ASODINE, in addition a 
water harvesting tank of 3x4x2 mts was installed, which will be 
used by 5 partners. 

To improve soil conditions, 2,000 linear meters of mulch were 
installed. It was also installed a tunnel macro to 2 partners, each with 1965 square meters, and 
the Integrated management of soil fertility and conservation was carried out in 15 site parcels 
covering an area of 6,615 square meters, in which technologies such as live barriers, live 
fences, slope ditches, individual terraces, drawing of level curves and contour lines were 
implemented. 
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b)  Site COPECAFE, located in the community of Las Barrancas, belonging to the municipality 
of Santa Juan Ostuncalco, department of 
Quetzaltenango.  

 
In the site, it were involved a total of 32 partners (22 
men and 10 women) in different activities, as follows: 

At the organizational level: A climate change 
adaptation policy was generated, a Coffee Benefit Study 
was developed to determine the quality of the grain and 
to define an improvement action plan, and two training 
modules were developed in which 32 partners (22 men 
and 10 women) participated.   

A biofabric was installed for the production of fertilizer 
with Micro organisms of mountain that will benefit the 
partner producers, in addition the delivery of minerals 
and bioferments was realized to 45 producers of 
COPECAFE. The bioferments are being applied to the current coffee crop. 

At the community level: A basin committee which is composed of 6 people (4 men and 2 
women) was created. The main objective is to follow up and take care of the practices 
implemented in the demonstration site, this committee will be responsible for ensuring 
compliance with the policy of adaptation to climate change.   

4.8 hectares of new forest areas were reforested and later will be entered into the forest 
incentive program. 

At the producer level: Selective prunings, selective resears and shadow elimination were 
carried out on the parcels of 24 producers covering 4,410 square meters, which would benefit 
in the development of coffee production. 
 
30 hives were established, delivering 3 hives per partner, in addition a honey extractor with 6 
frames was delivered, which will be under the protection of the organization and will be used 
by the members that are integrated in the beekeeping committee. It were implemented 4,400 
square meters with floral fences to ensure the collection of nectar in the months where there is 
no flowering of coffee. 
 
Block and selective resistances were carried out in 23 parcels covering a demonstration area 
of 8,820 square meters and integrated soil fertility management was carried out in 20 parcels 
of the demonstration site covering an area of 8,820 square meters, in which were implemented 
Technologies such as slope ditches, individual terraces, drawing of level curves and contour 
lines, live and dead barriers, live fences, and infiltration wells. 
 
Block and selective resowing were carried out in 23 parcels covering a demonstration area of 
8,820 square meters and integrated soil fertility management was carried out in 20 parcels of 
the demonstration site covering an area of 8,820 square meters, in which were implemented 
Technologies such as slope ditches, individual terraces, drawing of level curves and contour 
lines, live and dead barriers, live fences, and infiltration wells.   
 
Shading was repopulated with inga tree species, carried out in 10 parcels that cover an area of 
4,410 square meters, located strategically for the benefit of the partners of the organization. 
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c) Site BATZCHOCOLA, located in the community of Batchocolá, belonging to the municipality 
of Chajul, department of Qucihé, where it has been implemented:  
 

 The implementation or the 
demostration site was continued in the 
Batchocolá Micro-basin, working with 
27 people (25 men and 2 women), 
implementing the following actions: 
 
At the organizational level: The plan 
to implement climate change 
adaptation measures and a climate 
change adaptation policy of the 
community was elaborated in a 
participatory manner. 
 
Three training workshops were carried 
out in which 27 people (25 men and 2 
women) participated. The duration 
was 4 hours per workshop, in the 

themes of: Site preparation, seedbeds preparation, substrate mixing and bag filling. The study 
of the forest potential of the Batzchocolá community of Asociación Chajulense was carried out, 
which includes a Sustainable Forest Management Plan. 
 
At the community level: Eight hectares were established for soil conservation in susceptible 
areas to erosion and / or landslides at demonstration site Batzchocola, in the Xaclbal river 
basin, in the municipality of Nebaj, Quiche, with the elaboration of individual dig around stem, 
individual terraces, live barriers, dead barriers with garbage carrils, ditches and bench terraces, 
in 36 demonstration sites producers' parcels. 

 
Agroforestry systems equivalent to 1,739 trees were established on 8 hectares for the 
production of organic coffee and the obtaining of energy resources, which were implemented in 
the parcels of 23 producers (22 men and 1 woman). 
 
It was reforested, planting 5,500 maximinoi pine and cypress, which occupy an area of 5 Ha, 
considering a density of 1,100 trees per hectare, which was implemented with 29 people (28 
men and 1 woman). In addition, 10 hectares were entered into the Incentives Program for 
small holders of forest and agroforestry lands, -PINPEP-, belonging to 3 men. 
 
It has an extension of an area of 900 square meters of bean crop, with 40 fruit trees, with a drip 
irrigation system that contains the conduction of 60 linear meters, filter and lines that covers 
the whole parcel. 
 
A forest nursery with 11,000 pine plants was implemented to contribute to the protection and 
recovery of degraded areas and water recharge of the Xacbal micro-basin of the Batzchocolá 
community, which covers an average of 6 hectares. 3.26 hectares of forest were entered into 
the Forest Incentives Program for Small Land Holders of Forestry or Agroforest Vocation, 
PINPEP. 
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At the producer level: A demonstration parcel of 0.5 hectares of natural regeneration 
management of native forest species was established. In addition training was provided to 15 
male producers from the community of Batzchocolá on the theme of Natural Regeneration 
Management.  

 
d) The demonstration parcels of the basin Rio Pajarito, located in the micro-basin of the same 

name, is composed of the communities Río Pajarito, Cipresales, Salinas Magdalenas, 
Magdalena La Abundancia and Tierra 
Caliente; All are part of the 
municipality of Sacapulas Quiché, 
have a climate change adaptation 
plan that is based on identified threats 
and is implemented at three levels, 
producers, organization and 
community.    

 
At the organization level: A policy of 
adaptation to climate change was 
carried out and two training modules 
were carried out in which 38 people (26 
men and 12 women) participated in the 
topic of Adaptation to Climate Change 
and its effects.  
 
At the community level: A reforestation of 4.4 hectares was carried out in new forest areas, 
which will be entered in the forest incentive program. 
 
At the producer level: Five drip irrigation systems were installed, which were delivered to 5 
partners of ASODINE. In addition, a water harvesting tank of 3x4x2 meters was installed, 
which will be used by 5 partners.  

 
Global Goal 3.2: 1,000 households trained in developing climate change mitigation measures. 
 
Goal Advances: Different topics have been developed to implement mitigation measures in the 
households of the different MSMEs of the RVCP, reaching a total of 12,393 producers trained, 
emphasizing three important topics of household formation to implement mitigation measures, these 
being: 
 

a) Implementation of four demonstration sites where a total of 380 households have been 
trained in the themes of: 

 Basic terminology of climate change, global warming and greenhouse gases.  

 Models and scenarios for Guatemala, with emphasis on hydrometeorological phenomena 
that have affected the country (Mitch 1998, Stan 2005 and others such as droughts).  

 Climate variability, with emphasis on threats in the highlands (drought, frost and others).  

 National Policy, with emphasis on the existence of Ley Macro law. 7-2013, that gives 
general form in the communities in which it is not known.  

 Adaptation based on eco systems and communities.  
 

b) A total of 1118 vegetable-producing families have been trained in management and 
conservation thems of water used for irrigation. 

 
Result 4: Better knowledge of agricultural and craft practices based on the sustainable 
management of natural resources. 
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Global Goal 4.1 140 MSMEs increase their knowledge of agricultural production and crafts based 
on the sustainable management of natural resources. 
 
Based on the implementation of good agricultural practices, quality management systems and the 
implementation of EMMPs, 170 MSMEs have increased their knowledge of agricultural production 
and crafts through training and technology transfer.  
 
Among the topics that can be highlighted that MSMEs have implemented on the sustainable 
management of natural resources can be mentioned: 
 

a)  Good agricultural practices 

 Development of BIODEPs, avoiding the contamination of water tables and soil. 

 Collection and final disposal of empty containers of phytosanitary products, 
contributing to the correct management of solid waste. 

 Soil conservation, avoiding with this the erosion and loss of soil 
 

b) Quality management systems 

 17 organizations certified in the GLOBALGAP and organic protocols, which have a 
natural resources management module which is audited to obtain certification. 
  

c) EMMPs  

 170 MSMEs comply with the mitigation measures of the EMMPs, thus ensuring the 
sustainable management of natural resources. 

 
Global Goal 4.2: 2,000 households trained in sustainable agriculture and the use of best practices 
of management and management of resources. 
 
Goal Advances: The capacities of 2090 families have been developed in the themes of sustainable 
agriculture and the use of the best practices of management and management of the resources, for 
which the following strategies have been implemented: 
 

a) Biofactories  

 With the aim of reducing the consumption of agrochemicals and generating an organic 
or natural culture for the benefit of 1900 families, 7 biofactories have been 
implemented in 7 agricultural products organizations (2 of coffee and 5 of cardamom), 
for the production of bioferments, which have been used to improve the plants nutrition 
and therefore their resistance to disease, in addition bioinsecticides have been 
developed (Insect repellent products based on products such as chili, garlic, onion, 
pepper, among others).  
 

b) Demostration parcels 

 190 demonstration parcels of adaptation to climate change have been implemented, 
these parcels are used as a tool by "farmers teachers" to carry out field visits to 
transfer knowledge to other farmers. These parcels implement technologies that 
respond to mitigation and adaptation measures to climate change. 
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Result 5: Public and private alliances for environmental management practices. 
 
Global Goal 5.1: 3 strategic alliances with the public and private sector to promote environmental 
management activities, including mitigation and adaptation activities to climate change. 
 
In an alliance between AGEXPORT, The Nature Conservancy (TNC), Climate, Nature and 
Communities in Guatemala (CNCG) and Hivos, three demonstration sites have been implemented 
within the area of influence of the RVCP, which have allowed farmers to learn and adopt productive 
practices climatically Intelligent, innovative and culturally appropriate in communities threatened and 
vulnerable by climate events. 

In these demonstration sites are implemented actions that allow the protection of basins, the 
protection of eco-systemic goods and services (water, soil, biodiversity, and forest), essential for 
resilient and sustainable territorial management, as well as human well-being. It is worth mentioning 
that the functioning of the sites is promoting the participation of multiple key actors and institutions, 
to ensure that the practices are implemented and adopted in the medium and long term. 

In addition, the alliance between AGEXPORT and the Low Emissions Development Project in 
Guatemala - LEDS - was carried out with the purpose of developing the plan for the measurement 
of carbon footprint in the vegetable and coffee chains. At the moment, carbon emissions are being 
analyzed as an indicator of efficiency from the point of view of climate. This will serve to evaluate 
and establish activities that improve the efficiency of productive processes. In addition, it can be 
used as a tool to position products in selective markets, with exporters counting on the information 
to position themselves in markets like the one in Europe that already looks for these characteristics 
in the products that they commercialize with the consumers. It is planned to start with the analyses 
in the next quarter. 
 
With AGREQUIMA it was possible to implement two routes of collection and final disposal of empty 
containers, being the route of the department of Quiche and the route of the department of 
Quetzaltenango. 

 

Promotion of Gender Equity  

 

Estrategic Objective. Promote the incorporation of rural women into the economic development of 
their community by easing their active participation in the associations to which they belong 
through the promotion of gender equality, strengthening their leadership and the access to improve 
economic capacities, personally and technically. 
 

 

Result 1: Increase in the strengthening of women 

 

Global Goal 1.1: 1 woman per each SME in positions with decision-making responsibility and 

impact within their community 

 

Goal Advances: At least one woman is participating in decision-making positions in each of the 
140 MSMEs, with the exception of craft organizations where an average of 4 women participate.  
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The cross-cutting theme of economic empowerment of women under the responsibility of 
AGEXPORT and the Foundation Vital Voices Guatemala - VVG continue with the implementation of 
the strategy that has allowed us to generate positive changes within organizations such as: 
  

 Increase the participation of women in leadership and decision-making spaces within 
their groups or in their communities,  

 Support to organizations in generating new spaces for women and in identifying 
examples of organizations and women whose performance serves as a reference for 
others who are in similar conditions. 

 
It should be mentioned that achieving gender equity is a process, which represents major 
challenges as it involves personal, cultural, and social changes. Achieving the transformation of the 
participation of men and women demands a commitment from all involved. This process stands out 
as a great advance of the work of VVG since 133 MSMEs have to date developed a plan for the 
empowerment of women that includes the opening or strengthening of female participation.   
 
VVG conducted a survey during the year to find out the reasons why the participation of women in 
leadership positions is low. According to members of the Boards of Directors and partners of 
MSMEs, 100% of MSMEs value women's participation and identify the following as causes of low 
participation of women in leadership positions: 
 

 Women decide not to participate because in many of the cases they already have a double 
shift, that is to say, with commitments of care of the home and the family and roles within the 
productive chains, reason why they lack the time necessary to dedicate it to the responsibilities 
that the charges demand. 

 Self-exclusion, some women consider that they do not have the skills needed to fulfill the job. 

 Cultural aspects, even though progress has been made in the sensitization process, there are 
strong cultural practices that prevent faster progress, including exacerbated machismo. 

 

Result 2.  Increase in the citizen participation of women.  

 

Global Goal 2.1: 75% of women 

participating in SMEs has an 

identification document at the end of the 

process and they are registered to vote. 

 

Goal Advances: During the current 
fiscal period, work was done on 
completing and updating information on 
women with DPI. 90% (3,397) women 
associated with MSMEs have their 
identification document and use it permanently. To this date, information of women members of 73 
MSMEs has been documented and the documentation of the 100 MSMEs will be collected in the 
following quarter with the collection carried out with the monitoring system (data capture of 
beneficiaries with readers).    
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Result 3.  Increase in women's income  

 
Global Goal 3.1: Women of 140 SMEs or producer groups make decisions about their 
compensation. 
 

Goal Advances: Of 111 MSMEs, a total of 3,472 female members report that they generate their 
own income and make decisions about them. The power of men and decision-making continues on 
the income generated by women and young people. It was also identified that there are some cases 
where the payment for productive activities are not directly obtained by women. 
 
During the period it was established that 73 MSMEs document through lists, receipts, vouchers or 
payrolls that 774 women participate in agricultural or artisanal productive activities and receive a 
direct payment.  
 
As reported in this year quarterly reports, the project prompted a strategy to promote change 
actions and recognize the work of those MSMEs that promote greater economic empowerment of 
women inside and outside their organizations and the support of VVG and the consortium in the 
development of these issues. The strategy contemplated promoting an incentive plan with 70 of the 
173 MSMEs that the project serves which were prioritized and taken into account for their 
appropriation in the theme.  
 
These organizations are working 
on the incentive plan, which 
includes a training and survey to 
analyze the decision-making 
process of the family economy 
and it has been shown that 
female members do participate in 
the decision-making process on 
their income. It was validated that 
female members receive a 
payment for the product or service 
they provide and have received 
training in deciding the distribution of their income, receiving ideas to elaborate their family budget, 
which in general terms is distributed in expenses for food, education and health mainly.  
 
Women report that family income comes from more than one source mentioning agricultural and 
artisanal activities but also trade in issues such as the sale of animals or products. 
 
It is important to highlight that the women manifested the need to obtain new forms of family 
income, so responding to this demand, the Inclusive Business Models were proposed. VVG is 
developing 5 business models in 10 communities where women can generate income through new 
businesses that are easy to implement and require little economic and time resources.  
 
Global Goal 3.2: Women of 140 SMEs or groups of producers with access to resources such as 
land and water. 
 
Goal Advances: It has been documented that in the 173 MSMEs benefited by the project, 5,667 
women participate as associates. Of 70 MSMEs, the associated women have the resources of land 
and water to carry out their productive actions. It was established that in 61 organizations their 
female associates have the main resources to produce their products. In the case of Component 1 
and 2 organizations the availability of land and water as essential resources for agricultural 
production was documented. In the case of component 6 organizations, it focused on access to an 
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inventory of inputs, machinery or technological innovation to develop their products. A total of 2,297 
with access to some of these resources. 
In the case of land where they usually work is of their own, rented or loaned to relatives and usually 
have less land to produce than the male associates of the same organizations. 

 
In the case of water, the majority mainly 
uses the rainy season for the production, 
in the same way as men. It was also 
documented that there is a division of 
labor in some organizations assigning 
roles mainly for the work of cutting and 
classification of the product in the 
postharvest phase.  
 
With artisanal producers the work at their 
households or in the workshops of the 
MSME is done; usually have their loom of 
pedal or of waist, as well as other basic 

tools to elaborate their products. The project has facilitated a batch of sewing machines to various 
groups to increase productivity and reduce the work that women do through these activities. 
 
Global Goal 3.3: Women of 140 SMEs or groups of producers with access to financing. 

 

Goal Advances: At the date of 133 MSMEs, 61% report that 1,064 women have access to different 
types of financing, obtaining credits that consisted of cash and raw materials or inputs to produce 
their products. In the case of cash loans, communal financing programs have been used, of the 
support services offered by the organization and in a minority the Banks of the system, especially in 
BANRURAL. Cases of in-kind loans were found, most of which are mentioned as access to 
improved seed and inputs for the elaboration of textiles.  
 
Finally, although most female members have access to loans for specific production (usually in 
kind), not all have access to external sources of financing to support their own ventures or needs. 
As a response to this need VVG established 24 groups of savings banks and credit using the 
ALAC's methodology so that women can directly manage their resources.  
 

Global Goal 3.4: Women of 140 SMEs 

with access to production technologies. 

 

Goal Advances: In 106 organizations, 

representatives indicate that women 

have access to production 

technologies. 

 
 
 
In the period it was documented that in 70 organizations with which the incentive plan is worked, 
1,853 female members have access to production technologies. 
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Regarding the acquisition of technical knowledge in the agricultural or artisanal field, women have 
been trained and have generated skills for the use of different production technologies, which has 
allowed them to be more competitive in: Irrigation management by dripping, planting and production 
of improved seeds of beans, vegetable production in orchards, silos, BPAs among other 
technologies and technological packages. The female members have expressed their interest in 
taking advantage of any training event that has been dedicated to the organization. 

Result 4: Increase in the participation of women within SMEs. 

 

Global Goal 4.1: 140 SMEs increase the participation of Women. 

 

Goal Advacnes: During the 
period it was established that 
2,579 women from 63 
MSMEs are actively involved 
in the productive activities of 
their organizations.  
The organizations present 
fluctuations in the 
involvement and levels of 
participation of the 
associates. It highlights the 
interest of organizations to 
involve more women as part 
of their economic 
empowerment plan. 
 

Global Goal 4.2: 140 leaders of SMEs trained to develop the gender strategy. 

 

Goal Advances: During the period it was documented that 264 leaders of 133 MSMEs are trained 
and have promoted the gender strategy. As part of this process, a gender strategy development 
plan was worked out with representatives of MSMEs. The representatives shared their opinions and 
experiences and jointly they built a plan by region, which committed them to promote with at least 3 
actions in each of their organizations. 
 
The technical team of VVG accompanied the process in 73 organizations, motivating to make the 
necessary changes, to strengthen those actions already designed in these topics and to document 
the good practices that are being carried out. 
 
 
 
 
 
 
 
 
 
 
 
 



52 
 

Rural Financial Services 
 

Strategic Objective: Promote access processes to banking and producer organizations to support 
the value chain development.  
 

 

Result 1:  Improved access to credit for associative SMEs. 
 

Global Goal 1.1: 25 associative SMEs have access to credit with financial institutions  

 
Goal Advances: 40 Agricultural MSMEs supported by the RVCP have access to financing through 
the agro-export companies, which provide in credit, agricultural inputs to the organizations, so that 
they can start with the sowing of the crop areas that have agreed through the respectives contracts, 
to achieve the agreed volumes of production. The value of the inputs provided in credit to 
organizations is gradually discounted from the payments that the agro-exporting company makes to 
MSMEs for the product delivered.     
 
As is known, the access of agricultural producers' organizations of rural area to formal financing is 
still limited, as financial institutions develop financing mechanisms that require conditions that these 
groups are not yet fully able to meet. 
 
AGEXPORT formalized an alliance with OIKOCREDIT, which seeks, through specialized technical 
assistance, to strengthen organizations so that, by improving their administrative, accounting and 
fiscal management, they may have greater possibilities of access to resources in credit. Currently, 
this alliance supports four organizations: ADIBA, RABINAL VARGAS, AGROS IXIL and 
APROCAFI. The details of the scopes are shown below:   
 

Global Goall 1.2: 3 strategic alliances with entities of formal credit financing 

 

Goal Advances: There is a relationship with OIKOCREDIT, which has improved the capacities of 

the organizations included in the program: ADIBA, RABINAL VARGAS, AGROS IXIL and 

APROCAFI. These scopes are presented below: 

 
Sociedad Civil Rabinal Vargas 
 

o The financial information is updated to August 2016 and there is an adequate record of all 
accounting transactions; Accounting reflects the actual situation of the organization. An 
adequate register of special invoices was implemented, which reflects amounts deducted 
for taxes and other withholdings made by the purchasing companies.  

o Se elaboró el flujo de caja, se diseñó un formato y se capacitó para que pudieran generar 
su flujo de caja. La organización es informada del procedimiento para optar por un crédito y 
están en el proceso de preparación de la documentación. 

o The accountant is trained to carry the accounting records properly, as well as to perform tax 
returns correctly. 

o They were provided with a manual of accounting procedures that shows how accounting 
records should be carried out properly, and includes adequate records of purchases, 
special invoices, and sales of inputs, as well as advances from purchasing companies.  

o The Board of Directors shows a good level of ownership over the importance of up-to-date 
accounting documentation. 
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ADIBA 
 

 The culture of generating endorsements within the organization has been improved, which 
has allowed the generation of accounting information that is more realistic and reliable, 
reflected in the financial statements.  

 They have been trained in the proper registration of the special invoices and the registration 
of the cost of the merchandise; preparation of cash flow; registration of all transactions and 
coordination with the accountant.  

 Adequate inventory control and accounts receivable.  

 Accounting information updated to June 2016, and records of transactions to August 2016.  
 
 AGROSIXIL  
 

 Counseling began at the end of June.   

 Accounting information gathering from December 2015 to date, with preliminary financial 
statements as of December 2015 and August 2016. 

 They were trained in the elaboration of cash flow and the budget and the cash flow for the 
next harvest were elaborated; Proper registration of purchases, sales, special invoices and 
withholding taxes; governability in which all the directors participated, the functions and 
organization chart of the association were analyzed. 

 Review of the strategic plan and elaboration of the operational plan. 

 The credit application file is being prepared before Oikocredit. 
.   

APROCAFI 
 

 Financial statements updated to August 2016. 

 Internal audit process to financial statements, reflecting good quality of recorded 
information. 

 Workshop on the subject of governance, in which the organizational chart of the Association 
and the positions of the managers were analyzed, and weaknesses were detected at the 
level of the Board of Directors in terms of appropriation of their roles and functions; Process 
of training in cash flow and elaboration of the first draft of the cash flow for the next harvest.  

 Review of the strategic plan, a format was provided to develop the operational plan.  

 The credit application file is being prepared before Oikocredit.   
 

 

Cross-Cutting theme: Cultural Identity (Sotzil)  
 
Strategic Objective. Incorporate a vision of respect and vigilance to the strategy of the RVCP and 
its different components for the strategic aspect of cultural identity from the point of view of the 
Mayan peoples.  

 

 
Result 1: Methodology for the incorporation of essential aspects of cultural identity in the 
RVCP. 
 
Global Goal 1.1: 1 Methodology developed for the incorporation of aspects of cultural identity in the 
RVCP. 
 
Goal Advances: Diagnosis of four Rural Value Chains identifying cultural elements that generate 
their own identity within the community where the chain is established.  
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The four chains diagnosed were:   
1. Association of Integral and Ecological Development Sacapulense -ADIES-, located in 

Magdalena la Abundancia, Sacapaulas, El Quiché. They have a production area of 22 
hectares belonging to 100 small associate producers. They are dedicated to sowing onions 
for export.  
 

2. Integral Development Association Nueva Esperanza -ASODINE-, located in San Luis Sibilá, 
Santa Lucía la Reforma, Totonicapán. It is dedicated to the production of peas and beans 
for export.  
 

3. Chajulense Association of Women "United for life", located in Chajul, Nebaj, El Quiché. In 
2006, the United Women for Life project began with 20 members and in 2008 it became 
autonomous of the Chajulense Association. Currently 57 women intrgrates the weaving 
women group and more than 1,800 women participate in the microcredit granted by the 
Association at 1% monthly interest. 

 
4. Association Chajulense, located in the municipalities of Santa Maria Nebaj, San Gaspar 

Chajul and San Juan Cotzal. It is made up of more than 1,300 members, from more than 60 
communities; producers and traders of organic coffee through fair trade since 1989. The 
association began with the main idea of eradicating chains of intermediaries and achieve 
the export of its main product, coffee. 
 

Within the chains diagnosed were found identities cultural elements of each community, among 
which stood out: 
 
Conservation of natural resources: it was observed the way of conserving their forests, making 
measured use of this resource to satisfy their own needs and at the same time not drastically affect 
natural resources and processes such as natural regeneration. They have knowledge and practices 
on the rational use of vital resources such as water, to avoid the reduction of flows, and know the 
importance of being responsible in their actions to maintain the ecosystemic balance. 
 
Use of indigenous language and costume: The transfer of the knowledge of each of the 
indigenous communities is through practice and oral language, this intergenerational transfer of 
knowledge begins at home, it is there where the child learns the values and principles that will 
govern his way of life within society and it is there also where it will learn good practices for a full 
and effective development for individual and collective growth. Making use of his suit in the different 
spaces also defines the cultural identity of the community where he lives. 
 
Local governance: Each community has its own rules governing the way of life, in which they 
decide the use of the territories and the sanctions that are applied to maintain the social order.   
 
Cultivation techniques of their own: The association of crops serves to improve the growth of 
both crops; rotation of crop, in order to conserve the soil and that does not deteriorate, as happens 
with monocultures; in the case of export products, the communities make changes of soil, that is to 
say when a piece of land has been cultivated for some time, they let it "rest" and move to another 
area to continue production. 
 
Weaving techniques: In weaves chains there is a greater relationship of the use of direct 
traditional knowledge in obtaining the final product, knowing that the weaving is a specific technique 
of the region that is composed of different cultural elements, from an exact numerology based on a 
vigesimal system to the position of the weaver, who represents respect for the work she performs.  
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Signals from nature: Different signals are considered that the nature manifest, the most used are: 
the reading of the clouds, signal that serves as reference to know when it will rain, the intensity of 
the rain, also announces winds and earth tremors in some occasions. By taking into account these 
changes in nature; people can decide when to start planting or fertilze, for the use of water, for 
example. Signs that show the hills, announce the beginning of the rainy season and its completion, 
which serve as indicators to have a better yield in agricultural production.   
 
Usage of specific calendars: There are several calendars such as: the agricultural calendar, used 
to control planting; lunar calendar, serves as a complement and guide to ensure and know the 
timing of seed germination and that production be resistant to certain diseases or natural damages.  
 

Result 2: Development of initiatives that contribute to the strengthening of cultural identity. 

 
Global Goal 2.1: 5 economic initiatives developed that strengthen cultural identity. 
 
 
Goal Advance 
 
In the first months of this year the work effort carried out by SOTZIL was focused on the 
implementation of the productive initiatives identified in a participatory process, obtaining results 
such as: 
 

 In the MSME ASODINE, located in the community of 
San Luis Sibilá, Santa Lucia La Reforma, Totonicapán, 
13 greenhouses were implemented for the agricultural 
production in controlled environment, mainly tomato. 
This project was identified and approved by the 
members of the chain, in the light of the perspective 
of cultural relevance and will strengthen the 
organization in community planning, in the respect 
and recognition of local leaderships, dialogues of knowledge, prioritization of proposals localy 
encountered, adaptation to climate change, formalization of productive diversification, use of 
local institutional arrangements around irrigation for commercial production and actions 
focused on boosting the peasant economy.                  

 

 For its part, in the Chajulense Association of Women United for Life, the strengthening of 
production diversification was prioritized, for which it were acquired two overlock machines of 5 
threads, two straight and zigzag stitch machines, four Industrial steam irons, a laptop and 
accessories for the maintenance of machines. With this equipment, the association will be able 
to create garments that combine leather with the textiles that its members produce artisanally, 
allowing them to increase their offer of products to the market. 
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Cross-cutting theme: Knowledge Management (IICA)  
 
Strategic Objective. Contribute with the understanding and usage of best practices for 
rural territorial development based on rural value chains. 

 
 
 

Result 1: Creation of academic and technical documentation to strengthen economic, 
social and environmental development. 
 
Global Goal 1.1: 1 research based on the IARNA-Mellor model as the basis for a search based on 
the implementation of RVCP in the western highlands. 
 
Goal advances: Identification of useful products to generate knowledge and experiences, taking 
into account the results and progress generated during project execution. From this account, IICA 
proposed to carry out the systematization of 3 successful experiences, so that the present indicator 
underwent an expansion since, instead of carrying out an investigation of the implementation of the 
RVCP as a whole, it carried out the following:  
  

1. Se sistematizó la experiencia de la Red de Organizaciones Productoras de Café del Ixil –
ORCAFI- y 

2. Document with the systematization of the experience of drip irrigation that has been 
promoted in the chains supported by AGEXPORT within the framework of the RVCP / AID. 

 
In both systematizations and case studies, success factors, limitations and lessons learned that 
these initiatives have generated to be considered in new interventions and opportunities for 
improvement were highlighted. 
 

3. Systematization of the strategy of implementation of technologies of adaptation to climate 
change that the RVCP implements in the supported chains. The study identifies in the field, 
the implementation of the following measures or technologies: 
  

o Crop planning to avoid nutritional soil wear and reduce the damage from pests and 
diseases. 

o The management and conservation of soils, as a practice to preserve their soil 
resources, to perform an adequate management of rainwater and to maintain soil 
biological nutrition and health. Among the practices that stand out are: live barriers, 
ditches and dead barriers. 

o The management of soil fertility through the elaboration and incorporation of 
organic fertilizers (compost, lombricompost and bioferments), planting and 
incorporation of green manures, sowing of cover crops, use of mulch. 

o Integrated pest management (IPM), in which practices such as: traps crops, the 
elimination of host plants, nylon traps and the use of biopesticides stand out. 

o Implementation of agroforestry systems, highlighting windbreak curtains, cultivation 
in alleys, live fences, multipurpose trees in boundaries, family gardens, among 
others. 

o Practices of adaptation to seasonal droughts, for which the producers develop 
actions for the storage of rainwater. 

o Crop protection against climate, for which producers have begun to implement 
crops under protection, through greenhouses or macro tunnels.   
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The study identified as success and sustainability factors, the implementation of parcels and 
demonstration sites for climate change adaptation technologies, as well as the local capacity 
development strategy that has been implemented in training the master farmers and Local 
promoters.    
 

4. The promotion of associative entrepreneurship as a strategy for the expansion of 
agricultural value chains in the rural area.   

 
This study allowed to know and analyze the strategy implemented by the AGEXPORT / AID Rural 
Value Chains Project (RVCP), related to the identification, conformation, strengthening and 
insertion of small incipient groups of agricultural producers to activities generators of income and 
employment of larger scale, which contribute to the expansion of value chains of the agricultural 
sector in the rural area. Among the relevant actions of the systematized process are: 
 

 Technical support for conformation, organization and legalization, until inserted in a value 
chain. 

 Definition of its board of directors and some commissions and the use of its statutes to 
regulate the activities of managers and their social base. 

 Institutionalization of planning actions for harvests liquidations or for holding an assembly 
and address specific issues of thier organization.  

 Definition of the functions of the governing bodies for decision-making. 

 Marketing their harvests in a colective way. 

 Formalization of commercial relations with companies through contracts defining annual 
sowing, seasonal prices, payment terms, as well as quality regulations that must be 
respected as classification standards.  

 Implementation of regulations and quality standards for their products. 

 Linkage to suppliers and service providers. 

 Greater involvement and ease for women's participation. 

 A valuable contribution to the dynamization of the local economy, the positive effect is 
recognized especially in the municipal head offices that constitute the largest purchasing 
centers.  
 

5. Achievements, challenges and opportunities faced by women participating in rural value 
chains for their economic empowerment.      

 
The present study systematized the experiences that the RVCP has generated around the 
economic empowerment of women, highlighting the following: 
 

 Strengthening of personal capacities. 

 Diversification of participation activities (crafts and services). 

 MSMEs have become a space and alternative for that single women, single mothers or 
widows to give the opportunity to rebuild their lives and undertake new projects, which has 
enabled them to generate income for their family. 

 Learning to improve agricultural and artisanal production, through the use of new 
technologies and inputs that are currently required in the market (organic fertilizers, 
irrigation system, good practices, climate change technologies, pedal sewing machines, 
industrial machines for fabrics etc.). 

 Greater appropriation to manage the resources and profits generated. 

 Improving personal self-esteem, recognizing changes that have transformed their way of 
looking at life. 

 Capacity building to improve their couple´s relationship, which has helped their participation 
in MSMEs to be more proactively. 

 Benefits for family health and nutrition through implementing new practices in their homes. 
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 Strengthening of women's leadership, promoting the emergence of new women producers 
who have assumed important roles within their groups. 

 

Result 2: Promotion of political incidences of public-private alliances. 
 
Global Goal 2.1: 2 forums for strategic discussions to promote rural development in the agricultural 
sector 
 
Goal Advances:  
 
Event of socialization of the systematizations of the experience of ORCAFI and the Reconversion of 
Irrigation Systems by dripping, carried out in the municipal head of Santa Cruz del Quiché, with the 
participation of 62 people from the supported chains, partners of the consortium (VVG, Sotzil, Save 
the Children), municipal authorities and other projects being carried out in the area (Local Links DAI 
/ AID). It was achieved that other people and / or development entities were made aware of these 
initiatives, sharing the knowledge generated and the lessons learned to improve interventions in the 
rural area.  
 
During the event, there was a presentation of consultants and two forum panels were created, one 
for each topic, in which some representatives of the chains had the opportunity to share with the 
attendees their own experiences generated in each of the Initiatives studied.    
 
In addition, these studies were also presented at a public event in Guatemala City, which was 
attended by government officials from some ministries and representatives of development support 
and decision-making organizations. In addition to presenting the results of the aforementioned 
studies, this event also included the systematization of: Implementation of technologies for 
adaptation to climate change and improvement of agricultural productivity.. 
 

a) Monitoring and Evaluation 
 
The RVCP project during the year carried out different monitoring activities, in order to ensure the 
quality of the capture and support of the information generated in each of the project indicators. 
Among the actions to be highlighted are the following: 
 

 Implementation of the Information and Monitoring System (ArcGIS Software and Database). 
 
It has been worked on the innovation 
process to improve the Monitoring and 
Evaluation processes used, currently it 
has a system called Information and 
Monitoring System-SIM, which is an 
information management system 
through the use of different technological 
tools, which allows the creation of 
geographic information and 
communicates it in real time, presenting 
the progress of indicators, results of 
project execution, generates and 

presents periodic information for timely decision making.  
 
The information is presented with technology and state-of-the-art software, using maps and digital 
images. 
 

Captura de Información 
Empleo de formularios 
electrónicos utilizando 

Smartphone y lectores de 
DPI

Administración de la 
información 

Resguardo de información 
en BD MySQL Server  de 

Agexport

Análisis de la información   
Cuadros, estadísticas, mapas 

y Base de Datos con 
información de indicadores

Desarrollo de Informes y 
reportes

Informes cualitativos y 
cuantitativos y análisis a 
través mapas dinámicos

Comunicación y Toma de 
Decisiones 

Información disponible en 
tiempo real para Agexport, 

Cooperantes, Junta Directiva
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The monitoring system will allow the technical team to optimize their time and expedite the work of 
capturing information in the field, contributing to the quality assurance and traceability of the 
information.  
 
The monitoring staff has a formal database for storing, analyzing and recording information. The 
graph on the left shows the information capture process. 
 
The tools used by the SIM are the following: 
 

• Movil devices: Through a cell phone, the field technical team performs the task of 
capturing and sending the information of the indicators  

 
• DPI readers: Allows the technical team to register the beneficiaries of MSMEs, generating 

the reading of the main information recorded in the Personal Identification Document 
(Names, surnames, age, sex, address, date of birth, number of DPI). 

 
• APP online forms: The system has two applications through which electronic forms are 

produced and information is collected. For the design of forms were taken as basis the 
current forms that are approved in the System of Quality Management-ISO. The 
technological applications of the system are as the follows: 

 
o COLLECTOR: It allows the creation of forms for the capture of information 

(production area, production, sales, geospatial data, etc.). It uses maps anywhere 
to confirm your data, make observations and respond to events. It improves the 
efficiency of field operators and the accuracy of the geographic information system. 
It Can be installed on any mobile device. 

o Schedule Plus: Is a special application for reading the DPI, which allows the 
creation of large electronic forms, storing the data in the handsets in a practical and 
safe way, guaranteeing confidentiality.  
 

• Generation of SIM reports 
 
For the generation of system reports, the ArcGIS Desktop license was purchased and an ArcGIS 
Online subscription is available. 
 

o ArcGIS Desktop: It is software made 
up of a large analytical toolbox that 
will help the Monitoring Unit to 
generate reports and statistics on the 
progress of indicators and results.  

 
o ArcGIS Online: Web platform 

through which the results and 
progress of the indicators and results 
of the projects will be published and 
communicated.  

 

 Advances in the implementation of the SIM and use of the Software. 
 

1. Technical field staff has tools for data capture (cellular and DPI reader). 
2. Training events to technical personnel for utilization of the apps which are intalles on 

cellphones.  
3. Complete georeferencing and maps of the headquarters of 173 MSMEs served.  
4. Advance of 60% of the geografic references of the producers parcels. 
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5. Update and design of the electronic database of beneficiaries, initiated. 
6. Registration of demonstration parcels with GAPs, initiated. 
7. Socialization of monitoring tools to women associates (Save the Children, Comart). 
 

 Intermediate Internal Valuation of the RVCP Project by DevTech 
 
Support to VOX LATINA staff and DevTech staff in the mid-term evaluation of the Value Chains-
AGEXPORT project. The Monitoring Team participated in working meetings by providing the 
following information: 
 

o Database with contacts of the 153 MSMEs included in the development of the sample. 
o Lists of participants and beneficiaries of MSMEs. 
o Contacts of Board of Directors and technical team of the project. 

 
To date, official information on the results of the mid-term evaluation has not been obtained, 
however, preliminary data has been shared at briefings indicating that the RVCP-AGEXPORT 
project has had significant impacts on the income generation of partner families that serves, 
contributing to reduce the indices of poverty and food security in the communities of the western 
highlands where it intervenes. 
 

 Monitoring to implementing partners 
 
The documentary review of the records generated as a support of the indicators reported by Save 
the Children and the Commission of crafts was carried out, identifying areas for improvement and 
presenting reports of findings; Recommendations were made to complete and improve the quality 
of media and recommendations to improve the quality and ordering of information.  
 
Meetings with project partners for the socialization of indicators information and collection tools in 
the search for communication mechanisms for the presentation, review and feedback of quarterly 
and annual reports. As well as the follow-up meetings in which progress is made known and the 
delays and difficulties that the project presents in the execution are analyzed.  
 

 Monitoring and updating of the folders of the AGEXPORT technical team. 
 
It seeks to identify the weaknesses and ensure that they have all the information, leaving in the visit 
report the responsibility to complete the findings.  
 
In general terms, the complete documentation for each of the MSMEs is available, which earned 
AGEXPORT the renewal of the ISO and NGO certificate in June.  

b) Communication  
 
Different actions have been carried out to communicate the relevant activities and results that the 
RVCP has obtained through its intervention in the communities of the Western Highlands, among 
which stand out: 
 

i. Elaboration of the RVCP book: Material which objective is to make known in an attractive 
way what is done in the framework of the RVCP, it was designed, diagrammed and printed 
500 notebooks of 40 sheets. 
 

ii. Maintenance and updating of WEB Platform: The platform is being developed with new 
technology.  
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iii. Closing event and presentation of results RVCP 2015 (forum KOTZ'I'J -Flor de Vida-): 

A results presentation event was organized with a forum and was complemented with the 
presentation of success stories, with the aim of making visible the achievements, 
challenges and perspectives of the RVCP and highlighting rural business leadership. 
 

iv. PPT presentations: The information was compiled and a presentation was designed that 
contains the indicators, photographs and a summary of each component. 
 

v. Social media: A workshop is served to carry out a strategy of social networks.  
 

vi. Brochures of the RVCP: 100 brochures were reprinted, which will serve to socialize the 
components and areas of action of the RVCP.  
   

vii. Design, Printing and Installation of Labels for Associations: 26 signs were installed in 
the following associations, with the aim of having a presence of brands in and to highlight 
the work done in them. 

 

viii.  
 
 
 
 
 
 
 
 
 
 
 
 
 

ix. News: Different notes were written that show the advances and achievements of the 
RVCP, which can be located in the digital platform ¨Agexport Today¨ 
(http://agexporthoy.export.com.gt/) and in the bulletins ¨Our Day to Dia¨ of the Development 
Division and the Rural Value Chains Project (RVCP), in addition to the website 
(www.encadenamientosempresariales.com). 

 

c. Total Execution from October 2015 to September 2016 

 

 

 

http://www.encadenamientosempresariales.com/
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Guatemalan Exporters Association

Development Division

Business Chains Program

Budgetary statement of Rural Value Chains Project 

POA Budget             

2016-2016 

Expenses Q1 

Oct - Dec 2015

Expenses Q2   

Jan-Mar 2016

Expenses Q3    

Apr- Jun 2016

Expenses Q4    

Jul-Sept 2016
Total FY16 Balance

 USD USD USD USD USD USD USD

Competitive fund

 1200-1260 Specialized AT 

for business development -

Chains- 60 value chains   

 $           1,072,375  $            360,772  $        293,346  $         272,978  $       156,446  $    1,083,542  $          (11,167) 101%

Food security
1261-Nutrition and Food 

Security 
 $              113,969  $                     -    $          26,823  $           48,251  $         50,972  $       126,046  $          (12,077) 0%

Vital Voices Guatemala 1262- Gender equity  $                94,520  $              29,520  $                  -    $           54,964  $                 -    $         84,484  $            10,036 89%

Differentiated Coffee 

Commission

1263- Agricultural 

productivity, coffee
 $                        -    $                     -    $                  -    $                   -    $                 -    $                 -    $                    -   0%

Laboratory commission
1264-Tours and activities 

w ith laboratory commission
 $                        -    $                     -    $                  -    $                   -    $                 -    $                 -    $                    -   0%

Salaries market 

intelligence

1265-Salaries of markets 

intelligence 
 $              458,361  $            105,776  $          92,829  $           75,868  $       103,915  $       378,388  $            79,973 83%

Movilización, estudios, 

otros

1266- Travel and 

subsistence expenses, 

contracting, w orkshops 

and other

 $              126,804  $              30,804  $          21,338  $           32,940  $         26,445  $       111,527  $            15,277 88%

Exchange tours
1267-Tours and trips for 

exchange of experiences
 $                  5,804  $                5,537  $               268  $                   -    $                 -    $           5,804  $                    -   100%

Office equipment
1268- Office equipment for 

PEE personnel
 $                10,390  $                     82  $                  -    $             2,094  $           6,279  $           8,456  $              1,934 81%

ISO 9001-.2008
1269- Recertif ication SGC 

PEE
 $                  6,467  $                2,181  $                  -    $             3,870  $                 -    $           6,051  $                 416 94%

Commercial promotion 

AGEXPORT

1270- Participation on 

national and international 

fairs

 $                13,797  $              10,082  $                  -    $             3,678  $                 -    $         13,761  $                   36 100%

Environmental 

management

1350-Salaries of 

supervision personnel and 

environmental specialists, 

movilization expenses

 $              116,898  $              28,413  $          23,293  $           24,534  $         29,120  $       105,361  $            11,537 90%

 $           2,019,385  $            573,167  $        457,896  $         519,178  $       373,177  $    1,923,419  $            95,966 95%

%
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Guatemalan Exporters Association

Development Division

Business Chains Program

Budgetary statement of Rural Value Chains Project 

POA Budget             

2016-2016 

Expenses Q1 

Oct - Dec 2015

Expenses Q2   

Jan-Mar 2016

Expenses Q3    

Apr- Jun 2016

Expenses Q4    

Jul-Sept 2016
Total FY16 Balance

 USD USD USD USD USD USD USD

1361-1389 Local 

development and 

production management 

organizations (SC and 03 

organizations)

 $           1,316,555  $            355,791  $        282,099  $         516,849  $       285,994  $    1,440,732  $        (124,177) 109%

1341-Foundation Vital 

Voices Guatemala
 $                  9,840  $                9,840  $                  -    $                   -    $                 -    $           9,840  $                    -   100%

Mitigation plan

1356-Environmental 

mitigation plan and activties 

of environmental 

management for 30 

horticultutal and coffee 

chains

 $              120,486  $              23,143  $          33,913  $           39,123  $           8,897  $       105,075  $            15,410 0%

 $           1,446,881  $            388,774  $        316,011  $         555,971  $       294,891  $    1,555,647  $        (108,767) 108%

1271-Introduction of 

alternative technologies of 

adaption and mitigation

 $              144,396  $              73,140  $          42,792  $           28,464  $                 -    $       144,396  $                    -   100%

1272- Demonstrative 

technological parcels
 $                23,234  $              13,912  $            9,322  $                   -    $                 -    $         23,234  $                    -   100%

1273-Foreign trade school 

from AGEXPORT
 $                54,140  $              15,419  $          12,533  $           20,810  $                 -    $         48,762  $              5,378 90%

 $              221,770  $            102,471  $          64,647  $           49,274  $                 -    $       216,392  $              5,378 98%
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SAVE THE CHILDREN
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Guatemalan Exporters Association

Development Division

Business Chains Program

Budgetary statement of Rural Value Chains Project 

POA Budget             

2016-2016 

Expenses Q1 

Oct - Dec 2015

Expenses Q2   

Jan-Mar 2016

Expenses Q3    

Apr- Jun 2016

Expenses Q4    

Jul-Sept 2016
Total FY16 Balance

 USD USD USD USD USD USD USD

1390-1417-Technical 

assistance and support to 

basic grains productivity

Productive Diversif ication

Nutritional education

Food security 1275-Food security  $              178,042  $                     -    $            6,471  $         100,382  $         83,015  $       189,868  $          (11,826) 107%

 $              677,980  $              53,593  $        122,390  $         368,486  $       220,661  $       765,130  $          (87,150) 113%

1276-1307 Competitive 

Fund for Direct Technical 

Assistance to Craft 

Organizations

 $              379,565  $            119,559  $          79,308  $           80,722  $       114,821  $       394,408  $          (14,844) 104%

1311-Markets intelligence  $              297,674  $              88,162  $          69,567  $           73,597  $         77,490  $       308,816  $          (11,143) 104%

1312-1313 Operation 

expenses
 $              130,539  $              24,815  $          27,333  $           31,848  $         45,155  $       129,151  $              1,389 99%

1314- Technical 

assistance to MSMEs
 $                        -    $                     -    $                  -    $                   -    $                 -    $                 -    $                    -   0%

1315-Commercial 

Promotion
 $                22,908  $                5,647  $            2,183  $             1,628  $         25,552  $         35,010  $          (12,102) 153%

1316-Informative platform  $                        -    $                     -    $                  -    $                   -    $                 -    $                 -    $                    -   0%

 $              830,685  $            238,182  $        178,391  $         187,794  $       263,018  $       867,385  $          (36,700) 104%
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Sub total Componente 6

Crafts commission 

AGEXPORT

%

 $              499,938  $              53,593  $          (75,324) 115% $       137,646  $       575,263 
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 $        115,919  $         268,104 

CO Budgetary Lines Activities

SAVE THE CHILDREN
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Guatemalan Exporters Association

Development Division

Business Chains Program

Budgetary statement of Rural Value Chains Project 

POA Budget             

2016-2016 

Expenses Q1 

Oct - Dec 2015

Expenses Q2   

Jan-Mar 2016

Expenses Q3    

Apr- Jun 2016

Expenses Q4    

Jul-Sept 2016
Total FY16 Balance

 USD USD USD USD USD USD USD

Mitigation plan consortium
1358-Environmental 

sustainability
 $                20,044  $                     -    $          20,044  $                   -    $                 -    $         20,044  $                    -   100%

Vital Voices Guatemala 1317-Gender Equity  $                14,720  $              14,720  $                  -    $                   -    $                 -    $         14,720  $                    -   100%

Food security 1318 -Food security  $                24,345  $                     -    $                  -    $             5,155  $           6,213  $         11,368  $            12,976 0%

Mitigation Plans
1357- Environmental 

management
 $                21,558  $                     -    $               326  $             5,474  $           3,172  $           8,972  $            12,587 0%

Vital Voices Guatemala
1319 -Gender plan of the 

consortium
 $                11,440  $              11,440  $                  -    $                   -    $                 -    $         11,440  $                    -   100%

Asociación Sotz Il  1322-Cultural Identity  $                30,000  $                     -    $                  -    $           19,698  $         10,138  $         29,837  $                 163 99%

IICA
1323-Know ledge 

management
 $                88,000  $                     -    $          41,614  $                   -    $         34,274  $         75,888  $            12,112 86%

 $              210,107  $              26,160  $          61,983  $           30,327  $         53,798  $       172,268  $            37,838 82%

1324-Strategic plan of 

communications - printed 

materials, visualization of 

the project

 $                60,674  $              18,184  $          10,084  $           21,875  $         18,218  $         68,361  $            (7,687) 113%

1325-Salaries of the 

personnel w ho 

implementate the 

communications plan

 $                36,751  $              10,385  $            7,566  $             6,654  $           9,605  $         34,210  $              2,541 93%

1326-Results presentation 

of the project
 $                67,334  $                   646  $                  -    $                328  $           8,442  $           9,415  $            57,919 14%

 $              164,759  $              29,215  $          17,650  $           28,856  $         36,265  $       111,986  $            52,773 68%
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Guatemalan Exporters Association

Development Division

Business Chains Program

Budgetary statement of Rural Value Chains Project 

POA Budget             

2016-2016 

Expenses Q1 

Oct - Dec 2015

Expenses Q2   

Jan-Mar 2016

Expenses Q3    

Apr- Jun 2016

Expenses Q4    

Jul-Sept 2016
Total FY16 Balance

 USD USD USD USD USD USD USD

1327- Salaries of the 

specialist of monitoring and 

evaluation and junior 

specialist of monitoring 

 $                64,496  $              15,924  $                  -    $           17,883  $         23,146  $         56,952  $              7,544 88%

1328-Implementation of the 

monitoring system, f ield 

expenses

 $                50,441  $                5,032  $          17,321  $           22,287  $         17,083  $         61,722  $          (11,281) 122%

1329-Initial baseline 

elaborated w ith INCAP
 $                45,144  $              13,498  $                  -    $           31,466  $                 -    $         44,964  $                 180 100%

 $              160,081  $              34,454  $          17,321  $           71,636  $         40,228  $       163,639  $            (3,557) 102%

1330- Administration, 

Purchases, Accounting 
 $              314,252  $              77,940  $          70,568  $           56,851  $         73,567  $       278,927  $            35,325 89%

1331- Contributin to space 

used by the project in 

Central AGEXPORT and 

Western branch 

 $                35,488  $                8,872  $            8,768  $             8,885  $           8,913  $         35,437  $                   51 100%

1332- Expenses of 

personnel functioning of 

the project located al 

central off ices, 

Quetzaltenango y Quiché

 $                88,265  $              21,842  $          15,787  $           20,143  $         16,534  $         74,307  $            13,959 84%

 $              438,005  $            108,655  $          95,122  $           85,879  $         99,014  $       388,670  $            49,335 89%

%CO Budgetary Lines Activities

Chains Program

Sub total  Monitoring and Evaluation

Sub total  administration
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Guatemalan Exporters Association

Development Division

Business Chains Program

Budgetary statement of Rural Value Chains Project 

POA Budget             

2016-2016 

Expenses Q1 

Oct - Dec 2015

Expenses Q2   

Jan-Mar 2016

Expenses Q3    

Apr- Jun 2016

Expenses Q4    

Jul-Sept 2016
Total FY16 Balance

 USD USD USD USD USD USD USD

PEE 1333- Audits  $                20,247  $                9,909  $                  -    $             4,818  $           7,257  $         21,984  $            (1,738) 109%

 $                20,247  $                9,909  $                  -    $             4,818  $           7,257  $         21,984  $            (1,738) 109%

PEE

1334- Administrative 

capacity strengthening of 

the institution 

 $                28,397  $                     -    $          28,397  $                   -    $                 -    $         28,397  $                    -   100%

 $                28,397  $                     -    $          28,397  $                   -    $                 -    $         28,397  $                    -   100%

1335-  Institutional personnel 

of AGEXPORT involved in 

the administration and 

management of the 

consortium

 $                79,035  $              19,295  $          20,102  $           16,654  $         21,336  $         77,386  $              1,649 98%

1336-  Furniture, equipment, 

and institutional vehic les of 

AGEXPORT

 $                        -    $                     -    $                  -    $                   -    $                 -    $                 -    $                    -   0%

1337- Other direct costs 

(building maintenance, 

repair of AGEXPORT, 

technological support and 

security)

 $                50,975  $              12,860  $          21,178  $           13,155  $         14,726  $         61,919  $          (10,945) 121%

 $              130,010  $              32,155  $          41,280  $           29,809  $         36,062  $       139,306  $            (9,296) 107%

Chains Program

This FRR w ill give USAID 

the f lexibility to respond 

quickly and eff iciently to 

problems or to design 

program activities that are 

not anticipated or 

anticipated but are in fact 

w orthw hile under any of 

the components under this 

agreement.

 $                51,000  $                     -    $                  -    $                   -    $           4,735  $           4,735  $            46,265 9%

 $                51,000  $                     -    $                  -    $                   -    $           4,735  $           4,735  $            46,265 9%

 $           6,399,307  $         1,596,736  $     1,401,089  $      1,932,029  $    1,429,105  $    6,358,959  $            40,348 99%

%CO Budgetary Lines Activities

TOTAL RURAL VALUE CHAINS PROJECT
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Annex 1: Chart of Alliances WHIP 

 
Development Division

Business Chains Program

No. Name of the Activity 
USAID IP (Prime and/or 

Sub grantee) 

USAID Project 

Name 

Sector(s) 

Involved 

Inter/Intrasect

or (*)

Level of 

Integration 
Link

1
Training and materials on the 

methodology of Rounds for Better Living

University Research Corporation 

URC 
Nutri-salud Food Security Intersector Collaboration

http://agexporthoy.export.com.gt/2016/04/2-mil-

hogares-del-altiplano-se-beneficiaran-con-

practicas-de-salud-y-nutricion/

2

Distribution of improved bean seed in 

order to increase productivity and boost a 

change in attitude toward increased 

consumption and improve protein 

availability

Michigan State University -MSU- Masfrijol Food Security Intersector Collaboration

http://agexporthoy.export.com.gt/2016/07/10-mil-

familias-de-pequenos-productores-reciben-

semillas-mejoradas-de-frijol/

3
Provide productive units of minor species, 

training, and technical assistance
NCBA/CLUSA

Development 

Cooperative Project 

NCBA CLUSA/USAID

Food Security and 

Income Generation
Intersector Collaboration

http://agexporthoy.export.com.gt/2015/08/agexp

ort-y-clusa-crean-alianza-para-disminuir-la-

desnutricion-en-el-area-rural/

4
Strengthen the capacities of MSMEs 

through training
Farmer to Farmer Farmer to Farmer Agriculture Intersector Collaboration

http://agexporthoy.export.com.gt/2014/07/la-

division-de-desarrollo-y-farmertofarmer-en-alianza-

para-fortalecer-la-horticultura-guatemalteca/

5

Economic Development and Economic 

Policy Plans focused on SAN in 10 

municipalities of the RVCP

DAI Local Connections Governability Intrasector Coordination

http://agexporthoy.export.com.gt/2015/01/agexp

ort-y-nexos-locales-en-alianza-para-fomentar-el-

desarrollo-socio-economico-rural/

6

Strengthen the capacities of MSMEs 

through the exchange of knowledge and 

training with experts on selected topics.

Peace Corps Peace Corps Agriculture Intrasector Collaboration

http://agexporthoy.export.com.gt/2013/06/volunt

arios-del-cuerpo-de-paz-estadounidense-

participan-en-encadenamientos-empresariales-de-

agexport/

7
Demonstration sites and demonstrative 

parcels of adaptation to climate change
Rainforest Alliance

Climate, Nature, and 

Communities in 

Guatemala

Environmental 

Sustainability
Intersector Collaboration

http://agexporthoy.export.com.gt/2016/02/rvcp-y-

cncg-coordinan-acciones-de-adaptacion-al-cambio-

climatico-y-transferencia-tecnologica-con-

productores-de-cafe/

8
Measurement of carbon footprint in 

vegetable and coffee chains
LEDS project

Low Emission 

Development Project 

LEDS/USAID

Environmental 

Sustainability
Intersector Collaboration

http://agexporthoy.export.com.gt/2015/03/agex

port-impulsa-proyecto-para-la-reduccion-de-

emisiones-leds/

9

Strengthening to the technical team and 

chains leaders in the areas of corn and 

corn field

CIMMYT Buena Milpa Food Security Intersector Collaboration

http://agexporthoy.export.com.gt/2016/01/familia

s-rurales-beneficiadas-con-acciones-para-la-

productividad-de-cultivos-para-autoconsumo/

10 Creation of local economic development plans Local Connections Local Connections Governability Intersector Collaboration

http://agexporthoy.export.com.gt/2015/01/agex

port-y-nexos-locales-en-alianza-para-fomentar-

el-desarrollo-socio-economico-rural/

11 Reducing risks to climate change The Nature Conservancy

Climate, Nature, and 

Communities in 

Guatemala

Environmental 

Sustainability
Intersector Collaboration

http://agexporthoy.export.com.gt/2016/02/rvcp-

y-cncg-coordinan-acciones-de-adaptacion-al-

cambio-climatico-y-transferencia-tecnologica-

con-productores-de-cafe/

12

Improve knowledge in integrated pest 

management and phytosanitary 

conditions

USDA USDA PAPA Agriculture Intersector Collaboration

13
Improving conditions of food security and 

nutrition for families

FANTA (Food and Nutrition 

Technical Assistance III Project) 

(alliance in process)

FANTA
Food Security and 

Income Generation
Intersector Collaboration

http://agexporthoy.export.com.gt/2016/03/prom

otoras-comunitarias-y-supervisoras-fortalecen-

estrategias-para-mejorar-la-alimentacion-y-

nutricion-materno-infantil-en-el-occidente/ 

14
Counseling on hygiene and nutrition topics 

to partner families of the chains
Save The Children Guatemala PAISANO 

Health and Food 

Security
Intersector Collaboration

http://agexporthoy.export.com.gt/2013/07/el-

comite-de-coordinacion-departamental-de-

socios-de-usaid-en-quiche-efectuan-plan-de-

accion-comunitario-unificado/

WHIP Alliances

Integration Report

 



 

 

 

Annex 2: Other Alliances 

Development Division

Business Chains Program

Actualized 27.10.2016

No. 
Type of 

Alliance

Name of the 

entity

Project or 

program which 

it executes 

Objective Scope and/or results 

1 FUNDESA

Board of public 

policies of 

Alliance for 

Nutrition 

Spaces for discussion, analysis and 

incidence of the health sector.

Board of private sector leaders chaired by Alvaro Castil lo of 

CBC, and discussions on progress and monitoring of the 

Ministry of Health and Public Policies of the Ministry of Health.

2
Vista 

Volcanes, S.A.

Integral Projects 

of protected 

crops

Alliance of inter-institutional 

cooperation and learning, exchange of 

information and strengthening of value 

chains, to improve, verify and make 

feasible the issues of productive 

development and rural food security.

There are 20 RVCP technicians trained in crop issues under 

cover, fertirrigation and bio-pesticides.

4 AGREQUIMA

Campo Limpio 

Program/ Safety 

program

Strengthen waste management in 

l inkages and promotion of technologies 

and generate capacities in the 

management of Good Agricultural 

Practices and Manufacturing.

A program of collection of empty containers for the 

departments of Quiché and Quetzaltenango was carried out to 

schedule the collections on a bimonthly basis. The first phase 

of the program was carried out in May 2016 with the collection 

of agrochemical containers in the Quiché area, where it was 

possible to collect approximately 3,000 containers of 

agricultural use, which will  be recycled according to 

AGREQUIMA methodology.

At the same time, 83 organizations have been involved that have 

had access to training events on agrochemical management 

and collection of pesticide containers. The route for the 

department of Totonicapán, is in management. The commitment 

of AGREQUIMa is to continue collecting bimonthly the 

agrochemical containers of the MSMEs.

1

EXPOMUEBLE 

Committee, 

COFAMA 

EXPOMUEBLE 

Fair

Participation in EXPOMUEBLE, to 

generate commercial contacts, direct 

sales, and purchase orders. 

(Participation of TZALBAL and COPIMARI).

1) Direct sales were generated during the event for an 

approximate of Q5,200.00.

2) The generation of a product purchase order for Q10,000.00 

was achieved by a reputed restaurant with which a business 

relationship will  begin, which has potential for future purchase 

orders. This all iance allows the artisans of the organizations to 

know the market more directly.

2
Puebo Real / 

Guate a Mano

Festival of Art 

and Design

Participation in "Festival of Art and 

Design" in Tecpán, Chimaltenango. 

Exhibition and direct sale of products.

The participation of the organizations ASDECO and the AGROS 

Foundation was achieved. The main results of these 

promotional events are the generation of business contacts to 

establish future business relationships, direct sales during the 

event and purchase orders.

3

National 

Association of 

producers of 

deciduos 

fruits -

ANAPDE-

Technical 

Assistance 

Program

Improvement of the producer's standard 

of l iving, generating employment and 

contributing to the economic 

development of its regions

Technical assistance to 6 producers of deciduous fruits in 

Chichicastenango and linking to markets, support in 

certification and legal certainty.

4

Legal and 

Social Services 

-SERJUS-

Business 

Development 

Program 

Training for capacity building
10 Women were trained and improved their technique in the 

handling of pedal looms.

5 CBC CRECE
Diversification in the income generation 

of women

Nutritious drink "Crecer" as a product to sell  in the store and 

generate income. They strengthened some local stores.

6
Las Gravileas 

Training Center
Training

Strengthen and promote the transfer of 

technical knowledge to rural women, 

favoring the generation and 

diversification of income

Training of women with waist loom and bakery and in business 

plan. They could give them raw material so that women could 

work.

7 ASOPUENTE 
Models of 

savings and loans

Transfer of knowledge to implement 

savings and credit models.

Accompaniment and training to 25 chains in the model of 

savings and loans to contribute to the initiative of "women 

capitalized", this in order to strengthen and empower women in 

the chains.

Annex: RVCP Alliances with Results 
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No. 
Type of 

Alliance

Name of the 

entity

Project or 

program which 

it executes 

Objective Scope and/or results 

8

Technical 

board of 

MAGA

Building agenda 

for agriculture

High-level discussion space with 

Minister and representatives of 

European Cooperation, USAID and 

private sector analysis and advocacy for 

the agricultural sector on issues of 

family agriculture, technologies for 

adaptation to climate change, irrigation 

and others.

Several meetings of coordination with the Minister to press for 

strategic investments for value chains and productive 

infrastructure irrigation and collection, are participating: 

European Union, FAO, Israeli  Ambassador, IICA, Fundasistemas, 

Anacafé and cooperative sector.

Ministerio de 

Desarrollo 

Social 

Artesano 

Scholarship 

program 

Support through conditional cash 

transfers to families of the chains. The 

condition of the transfers is the 

participation in the training of 

productive, food security and leadership 

issues.

Agreement signed by 2,000 conditioned scholarships of Q1,200 

c / u, to total a total of Q 2.4 mill ion, expected to be delivered 

during the month of November 2016. This investment will  be 

directed to the same turnover of business, productive training.

9 SESAN-MAGA

Availability and 

Family 

Subcommittee of 

Economy of the 

Presidential 

Commission for the 

Reduction of 

Chronic 

Malnutrition

Coordinate the whole issue of 

availability and Home Economics of the 

Presidential Commission for the 

Reduction of Chronic Malnutrition

The first meeting was held and a roadmap was being 

established with the new government. MAGA-SESAN, Ministry of 

Finance, MAGA Minister's advisers and the USAID Policy Project 

participate.

10
Municipality of 

Concepción 

Chiquirichapa

Economic 

development 

projects for the 

potato, crafts, 

and other 

sectors.

Establecer mecanismos de cooperación 

para fortalecer la coordinación que 

promueva Políticas, planes, programas y 

proyectos de desarrollo económico del 

municipio de Concepción Chiquirichapa, 

Quetzaltenango. 

Se desarrollarán acciones que contribuyan al fortalecimiento 

de la competitividad de la agro cadena de la papa del 

municipio, en particular dinamizar los servicios que el centro 

de mayoreo de la papa presta a sus socios y fomentar a través 

de parcelas demostrativas, el uso de semilla certificada de 

papa. 

8 organizaciones cuentan con área exclusiva para la 

comercialización de su cultivo de papa y harán uso del centro 

de lavado.                                                                                                                        

Se aprobó, por parte de USAID, un fondo de $US $30,321 para 

desarrollar un proyecto conjunto con esta municipalidad, 

quien aportará $25,769.23, y los productores $6,064. 

11

Municipality 

Corporation of 

Cunén

Programa de 

Desarrollo 

Económico Local

Facilitacion de Instalaciones para taller 

de elaboración de telas típicas

La Corporación Municipal de Cunén habilitó un salón comunal 

que funciona como un taller de producción textil, el cual es 

necesario por el volumen de producción de la organización y 

para mejorar las técnicas de producción lo cual impacta 

directamente en la generación de ingresos para las artesanas. 

12
Municipality 

of Uspantán 

Strenthening 

technical 

capacities

To stimulate the economic development 

of the municipality through the 

strengthening of technical capacities, 

transfer of technology and exchange of 

experiences.

Training for the technical assistance staff of the agricultural 

office, on plant health issues of peas and green beans and the 

environment and climate change.

13 MAGA

DeFruta 

(department of 

MAGA) 

Agronomic management of deciduous 

fruit trees  at Chichicastenango

Training to producers of 6 organizations on agronomic 

management issues of peach and apple plantations.

Public 

Sector

 
 

 

 

 



 

 

No. 
Type of 

Alliance

Name of the 

entity

Project or 

program which 

it executes 

Objective Scope and/or results 

14

University 

Research 

Corporation 

URC 

Nutri-Salud

1) To develop strategic actions and 

exchanges of experiences that allow to 

join efforts to contribute to the reduction 

of the indices of food and nutritional 

insecurity.

2) Implement the "Better Living Practices 

Wheel" as a joint action in support of 

actions that contribute to the reduction 

of chronic malnutrition in children and 

improve the health of pregnant women 

and children under 2 years of age.

1) 26 promoters and 4 SAN supervisors of the RVCP project 

trained in the methodology of the Rounds of Practice for Better 

Living.

2) 85 chains applying the methodology attending approximately 

1,027 families belonging to the window of 1,000 days, with the 

Rounds of Practices for Better Living      3) 1,257 families 

receiving counseling and sessions in the theme of the Rounds of 

Practices for Better Living, they are expected to receive the 

blanket during the month of November

15

Michigan State 

University -

MSU- 

PROYECTO 

MASFRIJOL  

(USAID)

Inter-institutional cooperation and the 

strengthening of value chains by 

providing improved bean seed 

accompanied by specialized technical 

assistance in order to increase 

productivity and promote a change in 

attitude towards greater consumption 

and improve the availability of protein in 

participating families In the RVCP.

1) During the years 2014-2016 has reached 12,400 families 

with improved bean seed.

2) 620 qq of improved seed distributed to the families of the 

chains.

These families are receiving technical assistance to ensure the 

correct management of the seed through the technicians of the 

RVCP.

16

The 

Cooperative 

League of the 

United States 

of America -

NCBA CLUSA-

Project 

implementation 

of units of 

animal protein 

production

Strengthening to provide 500 productive 

units of smaller species, training and 

specialized technical assistance with the 

purpose of increasing the availability of 

food and a greater consumption of 

animal protein specifically in the 

families of value chains l inked to the 

Rural Value Chains project. Form of 

secondary income for women in the 

communities, which supports improving 

the diet of families.

300 families of business chains El Quiché, Totonicapán and 

Quetzaltenango, already have productive units of animal 

protein. Vital Voices is already working on the installation of 

laying huts in 4 communities (2 in the Queen's area and 2 in 

Cunen), Quiche department, which will  be managed by the 

Organizers.

17
Farmer To 

Farmer 

Farmer to Farmer 

Guatemala

Strengthen the capacities of MSMEs 

through the training provided by experts 

on specific topics.

1) 2 organizations benefiting from expecialized technical 

assistance through the program of voluntary experts 

(ANAPDERCH and AGROSIXIL).

3) At the moment, the request for support for the onion chain is 

being processed, which is made up of 13 organizations 

representing 470 beneficiary families. The priority themes are: 

Improvement of production, integrated pest and disease 

management, And post harvest management.

18
Local 

Connections

Local 

Connections

Cooperation and active collaboration 

between the participants with the 

purpose of establishing the joint 

conditions of collaboration and 

coordination between the Local Nexos 

Project and the RVCP.

Local connections are in the process of developing the 

Economic Development and Economic Policy Plans in 10 

municipalities of the RVCP, AGEXPORT provides information, 

contacts and participates in the chapter of Economic 

Development of the municipality where the intention is to 

integrate the communities participating in the RVCP

WHIP

 
 

 

 

 

 

 

 



 

 

No. 
Type of 

Alliance

Name of the 

entity

Project or 

program which 

it executes 

Objective Scope and/or results 

19 USDA Diverse Projects

Promote joint projects for strengthening, 

exchange of knowledge, good training 

practices in the development of 

economic opportunities and 

identification of commercial 

opportunities to boost economic 

development and youth 

entrepreneurship.

This all iance has not been able to advance as expected due to 

the weakness of the networks of young people who do not 

achieve the minimum to start productive activities under the 

RVCP.

20 Peace Corps
Peace Corps 

Guatemala

Collaborate in the Rural Value Chains 

project to recruit and select Peace Corps 

Volunteers with technical skil ls, 

language skil ls, regional professional 

experience, and service capacity to 

support organizations l inked to RVCP.

During the years 2014-2015, 5 volunteers from the peace corps 

were accompanied to strengthen an equal number of 

organizations in matters of productive processes, certifications 

and food security. One of several successful cases of this 

implementation was that the Rabinal Vargas Association was 

successfully certified in Global G.A.P. Process accompanied by 

a volunteer of the peace corps and technicians of the RVCP.

21
The Nature 

Conservancy

Climate, Nature, 

and 

Communities in 

Guatemala -

CNCG-

Develop actions of common interest that 

contribute to reduce the risks of the 

impacts of variability and climate 

change in private companies and rural 

organizations.

Four demonstration sites were carried out to adapt to climate 

change in rural value chains in Asociación Chajulense, 

COPECAFE, ASODINE and the chain of Cebolla in Sacapulas 

where more than 100 parcels demonstrating adaptation to 

climate change were implemented. 120 people were trained as 

Master Producers

26

Save The 

Children 

Guatemala

PAISANO Project
Complementing food security actions to 

families served in the municipalities of 

coincidence for both projects.

Counseling actions on hygiene and nutrition issues continue to 

be implemented in the families of the C2 chains located in the 

municipalities of Chichicastenango, Chajul, Cunen and 

Uspantán.

27 USDA IDEA project

Complement actions that are taken care 

of in projects ideas in the schools 

attending to children of producers 

members of the chains. Families who 

have children of school age in matters of 

improvement of education, pedagogical 

techniques and in the provision of food 

to improve the nutrition of children and 

the family.

Strengthening the feeding of the children of the producers 

settled to the community schools and access to education, is 

currently coordinating in 5 communities with an equal number 

of groups producing of papá and vegetables in Nebaj, Cunen 

and Uspantan.

22 USADA
USDA PAPA 

project

Improve knowledge in integrated pest 

management and phytosanitary 

conditions

40 agricultural technicians were trained in integrated pest and 

disease management in snow peas and French green beans.

29

Popoyan 

(alliance in 

process)

MIP Futuro Field tests on bio-pesticides

El documento de convenio se encuentra en proceso de revision 

por parte de POPOYAN

Las actividades que se desarrollaran son:

1. Capacitación de  20 tecnicos del RVCP en los paquetes 

tecnologicos de bioplaguicidas. 

2. Implementacion de 20 parcelas demostrativas con paquetes 

tecnologicos de bioplaguicidas MIPFUTURO.

3. Capacitacion a 20 Agricultores Maestros con el objetivo de 

multiplicar en campo el conocimiento de bioplaguicidas 

dentros de las cadenas de valor.

23

FANTA (Food 

and Nutrition 

Technical 

Assistance III 

Project) 

FANTA

Improvement of the food security and 

nutrition conditions of families, in 

addition to strengthening the capacities 

of the technical team.

A first training workshop was held entitled "Agriculture and 

Nutrition: Challenges and Opportunities to Improve Maternal 

and Child Nutrition and Feeding in the Western Highlands", in 

which 17 promoters and 4 SAN supervisors participated to 

strengthen capacities , Knowledge and skil ls of the staff that 

performs the counseling process with the families of the chains.

31

Low Emissions 

Development 

project/USAID 

Proyecto LEDS

Measurement of carbon footprint in 

vegetables and coffee to establish 

activities that improve the efficiency of 

production processes and can be used as 

a tool to position products in selective 

The plan for the measurement of carbon footprint in vegetable 

and coffee chains has been developed. Carbon emissions will  

be analyzed as an indicator of efficiency from the point of view 

of climate.

32 CIMMYT Buena Milpa 

Fortalecimiento al equipo técnico y 

l íderes de encadenamientos en temas de 

selección masal, manejo post cosecha y 

herramientas tecnológicas para el 

monitoreo en campo. 

The first and second training module for RVCP technicians was 

carried out in Good Practices of maize seed selection.

Field training replicates are being planned directly with 

producers where approximately 1,000 new trained producers 

will  be reached.
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No. 
Type of 

Alliance

Name of the 

entity

Project or 

program which 

it executes 

Objective Scope and/or results 

24

Alliance 

internatio

nal 

organism

FAO 

Projects 

throughout the 

country 

prioritizing 

issues of food 

security, 

environmental 

sustainability 

and agriculture

Creation and consolidation of an 

all iance of inter-institutional 

cooperation, exchange of information 

and strengthening of value chains to 

contribute to sustainable productive 

development, food security and others.

1. Joint actions will  be developed to support organizations for 

income generation in the Ixil  area (Nebaj, Chajul and Cotzal).

2. The chain of the potato in the department of Quetzaltenango 

will  be analyzed jointly with the intention of collaborating in 

the development of the strategic plan in all iance with the 

municipality of Concepcion chiquirichapa. Currently they are in 

the process of making diagnoses.

25

Rafael 

Landivar 

University

Internships with 

professionals in 

the area of 

design

Create new designs with export quality to 

be used in the crafts developed by the 

organizations linked to the project.

3 professionals in the design area are in the process of creating 

new designs.

30 new designs created for craft organizations.

35
Mesoamerican 

University

Integrated 

practices in the 

area of design

Creation of new designs of 

artisanalproducts with export quality.

Goal: Creation of 5 new designs for artisan chain of the 

municipality of Concepción Chiquirichapa in Quetzaltenango.

26
Del Valle 

University

Involved 

departments in 

Rural 

Development 

Technical assistance with production 

models

Technical assistance to strengthen 10 organizations in the 

implementation of productive models directed and 

implemented with groups of women.

Sector 

Academia

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

Annex 3: Sales in US $ corresponding to the quarter July-Sept 2016 Component 1 RVCP  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

CODE CHAIN 
AGRICULTURAL 

CROP 
TOTAL SALES 

1 C1-01 CHAJULENSE I COFFEE $400,025.50 

2 C1-02 CHAJULENSE II COFFEE $427,691.47 

3 C1-03 ADIP FRENCH GREEN BEAN $7,177.13 

4 
C1-08 PROGRESAR 

FRENCH GREEN BEAN 
$56,184.34 

5 
C1-11 AIDA 

FRENCH GREEN BEAN 
$41,244.05 

6 
C1-12 ADECIGUA 

FRENCH GREEN BEAN 
$42,559.88 

7 C1-25 AIPO 

SEED OF 
PATOTOE $9,415.54 

POTATOE $42,909.96 

8 C1-37 ADECHIQ POTATOE $80,526.32 

9 C1-38 ADIAGRO TOMATO $10,657.89 

10 C1-39 CORCI 

PEA GRAIN $34,139.78 

SUCHINI 
SUNBURTS $2,669.92 

SUCHINI ANINT $14,889.12 

11 C1-40 GRUPO SICALBE TOMATO $17,052.63 

12 C1-46 ASODIAZ 
FRENCH GREEN BEAN $62,096.68 

PEA GRAIN $11,882.72 

13 C1-47 
EL PALMAR 

FRENCH GREEN BEAN 
$17,899.94 

14 
C1-49 ASPROCHIT 

FRENCH GREEN BEAN 
$4,573.85 

15 
C1-54 EL CAMPESINO 

FRENCH GREEN BEAN 
$9,721.68 

16 
C1-55 EL AGUILA 

FRENCH GREEN BEAN 
$30,599.74 

17 
C1-56 ALFA Y OMEGA 

FRENCH GREEN BEAN 
$20,644.28 

18 C1-57 RIO PAJARITO ONION $14,605.26 

19 
C1-58 

SALINAS 
MAGDALENA 

ONION 
$15,789.47 

20 C1-59 TIERRA CALIENTE ONION $15,394.74 

21 C1-60 APUCI ONION $17,368.42 

TOTAL $1,407,720.31 



 

 

Annex 4: Legalized MSMEs component 2 RVCP 
 

No. Name of MSME 

1 Association of Exporters of Agriculture and Livestock Monterrico Zona Reina. 
(ASODEXSA), located in the municipality of Uspantán, Department of Quiché. 

2 Monte María Integrated Development Association. (ASODIM), located in the 
municipality of Chicamán, Department of Quiché.  

3 Association of Agricultural Producers El Caracolito. (ASOPRAC), located in the 
municipality of Uspantán, Department of Quiché. 

4 Association of Agricultural Producers of Sicache. (ASOPASI), located in the 
municipality of Uspantán, Department of Quiché. 

5 Association of Peaches Canton Rio Camanibal. (AMERCA), located in the 
municipality of Chichicastenango, department of Quiché. 

6 Sower women Vision of Aldea La Victoria. (ASEVI), located in the municipality 
of San Juan Ostuncalco, department of Quetzaltenango.  

7 Association Action for Integral Development. (AADI), located in the municipality 
of Concepción Chiquirichapa, department of Quetzaltenango. 

8 Association of producers of integral development - APDI - located in the 
municipality of Uspantán, department of Quiché. 
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Annex 5: Table 3. Environmental Monitoring  

C. Evaluation chart, monitoring, and follow-up of vegetables (Chart 3) 
Type of Project:  Agricultural production directed to vegetable production RVCP 

Name of the Project:  RVCP 

Implementing Organism:  AGEXPORT  

Name of the location:  Quiché, Totonicapán y Quetzaltenango 

Size of the project:  747 Hectares of vegetables, 96 organizations  

Closer Communities:   

Senior Manager of the 
Project:  

Ivan Buitrón                   Monitor: Julio Domínguez 

Monitoring period:  2015 - 2016                      Date of monitoring:30/09/2016          

No. 

Description of the 

Measure of 

Mitigation 

(Vegetables and 

Fruit orchards) 

Responsible 

Party for the 

implementatio

n and 

monitoring of 

mitigation 

measures 

 Monitoring Methods  Estimated 

costs of 

implementatio

n of mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

a
d

ju
s

tm
e

n
ts

 

Indicators of 

implementati

on and 

effectiveness 

Methods 
Periodici

ty 

M
o

n
it

o
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n
g

 
D

a
te

s
 

F
o

u
n

d
 

P
ro

b
le

m
s
 

E
ff

e
c

ti
v

e
n

e
s

s
 

o
f 

M
it

ig
a

ti
o

n
  

 

Accumul
ated 

1 Build on 

demonstration plots 

and train farmers on 

the correct and 

complete 

construction and 

use of pesticide 

mixing zones and 

Technicians 

and promoters 

of FEDECOAG, 

AGEXPORT 

and SCF, with 

vegetable-

producing 

# Of trained 

producers 

 

# Of biological 

beds built to 

Develop 

checklists 

according to 

standards 

 

Verify on 

Quarterly $ 200 per 

organization. 

 

AGEXPORT: 

Demonstrative 

parcels 

30/09/2016  High 

 

2663 

producers 

trained on the 

correct and 

High 

 

2663 

producers 

trained on 

the correct 
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biological beds 

(Biodeps). Ensure 

the supply of water 

to wash and rinse 

spray equipment, 

that the protective 

walls are built and 

are located at a 

correct distance 

from the bodies of 

water. 

organizations standards demonstration 

parcels, if 

construction 

complies with 

standards 

according to 

checklist 

implemented, 

including 

biological beds 

($ 100 each) 

complete 

construction 

and, on usage 

of pesticide 

mixing zones 

and biological 

beds 

(Biodeps) 

 

523 biological 

beds in 96 

organizations, 

built according 

to construction 

standards at 

specific sites 

for the use of 

several 

producers 

and 

complete 

construction 

and on 

usage of 

pesticide 

mixing zones 

and 

biological 

beds 

(Biodeps) 

 

523 

biological 

beds built 

according to 

construction 

standards in 

specific sites 

for the use of 

several 

producers 

2 Train producers on 

PERSUAP of the 

RVCP project and 

the amendment for 

new crops (apple, 

pear, peach, green 

pepper and 

jalapeno). Special 

emphasis is needed 

on integrated pest 

management (IPM) 

and identification of 

which pesticides are 

Technicians of 

FEDECOAG, 

AGEXPORT y 

SCF 

# Of trained 

producers 

 

# Of 

producers 

implementing 

safe usage 

practices 

Training list 

 

Reports of 

technicians 

and promoters 

on practices 

implemented 

in the field 

(checklist) 

Quarterly 

Reports 

$ 200 per 

organizations 

30/09/2016  High 

 

3272 

producers 

were trained 

on various 

issues of 

PERSPAP 

from the 

RVCP project 

for new crops, 

high 

 

7604 

producers 

trained in 

various 

PERSUAP 

issues from 

the RVCP 

project for 

new crops, 
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allowed for different 

crops 

with emphasis 

on integrated 

pest 

management 

(IPM) 

 

3272 

producers 

implemented 

practices of 

safe usage of 

agrochemicals 

according to 

training 

received 

with 

emphasis on 

integrated 

pest 

management 

(IPM) 

 

 

6845 

producers 

implement 

practices of 

safe usage 

of 

agrochemica

ls according 

to the 

training 

received, 

90% of the 

partners 

 

 

 

 

 

 

 

 

3 Train producers on 

integrated pest 

management 

practices (IPMs) for 

pest control in their 

vegetable crops in 

accordance with the 

project's PERSUAP 

and new crop 

amendment. (Until 

PERSUAP for new 

crops is approved, 

the project will not 

Technicians of 

FEDECOAG, 

AGEXPORT y 

SCF 

# Of 

producers 

implementing 

integrated 

pest 

management 

(IPM) 

List of 

trainings 

Reports of 

technicians 

and promoters 

on practices 

implemented 

in the field 

(check list) 

Quarterly 

Reports 

No additional 

costs 

Incorporated in 

the project and 

in the training 

on PERSUAP 

30/09/2016  High 

 

4764 trained 

producers and 

implementing 

integrated pest 

management 

(IPM) 

practices in 

their 

production 

High 

 

6845 trained 

producers 

and 

implementin

g integrated 

pest 

management 

(IPM) 

practices in 

their 
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promote pesticides 

in these crops, 

however, it will 

continue to promote 

Good Management 

Practices (GMPs), 

Good Agricultural 

Practices (GAPs) 

and Integrated Pest 

Management (IPM)  

units. production 

units. 

4 Train producers in 

the use of personal 

protective 

equipment (PPE) 

while using 

pesticides. (When 

an official EPP outfit 

is not available, 

identify with farmers 

ways to adapt 

common items such 

as PPE, including 

plastic lining to 

cover the torso and 

plastic bottles for 

face protection, 

etc.) 

Technicians 

and promoters 

of FEDECOAG, 

AGEXPORT, 

SCF 

# Of trained 

producers 

and using 

PPE 

Review of 

training and 

verification 

records in the 

field 

Annually, 

before 

applicatio

n of 

pesticide

s 

$ 200 per 

organization 

30/09/2016  High 

 

3242 

producers 

were trained 

and make 

correct use of 

personal 

protective 

equipment 

(PPE) 

High 

 

3242 

producers 

trained on 

the usage of 

PPE and 

make correct 

usage of 

personal 

protective 

equipment 

(PPE) 

 

90% (6845) 

of vegetable 

producers 

make 

adequate 

usage of 

PPE 

equipment 

The RVCP 
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has 

delivered 

861 PPEs to 

96 

organization

s with the 

aim of 

promoting its 

usage. 

5 Train associations 

to promote and 

communicate 

permitted product 

listings, set out in 

the PERSUAP 

Technicians 

and promoters 

of FEDECOAG, 

AGEXPORT, 

with producer 

organizations 

# Of 

associations / 

trained 

producer 

groups 

Compare 

pesticide lists 

provided with 

products in 

use 

Annual $ 25 per 

organization 

30/09/2016  High 

 

96 vegetable 

producers' 

organizations 

are aware of 

the permitted 

products 

established in 

the 

PERSUAP. 

High 

 

96 vegetable 

producers' 

organization

s are aware 

of the 

permitted 

products 

established 

in the 

PERSUAP. 

 

6 Develop solid waste 

management 

practices with 

producers or 

producer groups. 

Such as, coordinate 

the services of 

collection and 

disposal of 

containers (eg 

collection of 

Agrequima where 

this service is 

Technicians of 

FEDECOAG, 

AGEXPORT 

with the 

producing 

organizations 

Number of 

producers 

trained in 

solid waste 

management 

practices 

Verification of 

practice with 

the producer 

Quarterly AGEXPORT: 

$ 14,000 for the 

implementation 

of a solid waste 

management 

pilot program 

(for coffee and 

fruit orchards) 

30/09/2016  High 

 

3373 

producers 

trained in solid 

waste 

management 

practices 

 

96 

High 

 

3373 

producers 

trained in 

solid waste 

management 

practices 

 

96 
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available) or 

establish wells 

designed 

appropriately for the 

disposal / burial of 

solid (inorganic) 

waste within the 

plots. (Do not burn 

waste) 

organizations 

carry out the 

management 

of solid waste 

from 

containers of 

plant 

protection 

products 

 

It has an 

alliance with 

AGREQUIMA 

with routes 

established in 

the area of 

influence of 

the RVCP for 

the collection 

and final 

disposal of 

empty 

containers of 

plant 

protection 

products 

 

170 empty 

packing 

centers 

located in 92 

chains 

organization

s carry out 

the 

management 

of solid 

waste from 

containers of 

plant 

protection 

products 

 

It has an 

alliance with 

AGREQUIM

A with routes 

established 

in the area of 

influence of 

the RVCP 

for the 

collection 

and final 

disposal of 

empty 

containers of 

plant 

protection 

products 

 

170 empty 

packing 

centers 

located in 92 
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chains 

7 Place organic 

compost heap piles 

at least 20 meters 

away from bodies of 

water and ensure 

that they are 

protected from rain 

and strong winds, 

which are not 

located on plains 

prone to flooding 

and that runoff will 

not contaminate 

crops or Water for 

irrigation (eg, where 

necessary, planting 

strips of vegetation 

to help capture 

potential runoff from 

compost piles). 

Technicians 

and promoters 

of FEDECOAG, 

AGEXPORT, 

SCF with 

teachers 

producers and 

producers 

# Of meters 

between 

compost piles 

and bodies, or 

water sources 

Create 

compost piles 

specifications 

checklists. 

 

Apply 

checklists for 

each parcel 

visited. 

Quarterly No additional 

costs 

 

30/09/2016  High 

 

Of the 178 

compost piles, 

100% are 

adequately 

spaced apart 

from water 

sources 

High 

 

Of the 178 

compost 

piles, 100% 

are 

adequately 

spaced apart 

from water 

sources 

 

8 Locate latrines at 

least 30 m from 

bodies of water or 

water sources for 

human use. Ensure 

that they are built 

above the water 

table and down the 

wells or water 

sources. Ensure 

that the construction 

and location of 

latrines comply with 

USAID ENCAP2 

Technicians 

and promoters 

of FEDECOAG, 

AGEXPORT, 

SCF 

# of 

constructed 

latrines that 

meet the 

standards of 

USAID 

ENCAP 

Illustrated 

Field Guide 

Technicians 

and promoters 

applying 

USAID 

ENCAP Field 

Illustrated 

Guide to each 

constructed 

latrine 

Applicati

on of the 

checklist 

of the 

illustrated 

field 

guide, 

during 

the 

design 

and 

constructi

on of the 

latrine 

No additional 

costs 

30/09/2016  High 

 

391 latrines 

implemented 

and 100% 

complying with 

the standards 

of the USAID 

ENCAP field 

guide 

High 

 

391 latrines 

implemented 

and 100% 

complying 

with the 

standards of 

the USAID 

ENCAP field 

guide 

If new 

latrines 

are 

implem

ented, 

the 

USAID 

ENCAP 

field 

guide 

should 

be used 
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standards 

9 Train producers on 

good management 

practices for water 

conservation in 

irrigation systems, 

such as the best 

times for irrigation 

(eg, early morning 

or late afternoon), to 

identify and 

immediately repair 

Leaks, to identify 

signs of excess or 

poor irrigation, and 

soil conservation 

methods to be 

applied to irrigation 

plots that help retain 

soil moisture 

(mulch, green 

manures, 

incorporation of 

organic matter, etc.) 

Technicians of 

FEDECOAG, 

AGEXPORT, 

SCF 

# Of 

producers 

with irrigation 

training 

# Of parcels 

with soil 

conservation 

methods 

List of 

trainings 

Technicians 

and promoters 

verify the 

practices 

implemented 

in the field 

Quarterly 

and 

during 

irrigation 

AGEXPORT $ 

7,800 irrigation 

water 

management 

for 16 

organizations 

30/09/2016  High 

 

1118 trained 

producers on 

good 

management 

practices for 

water 

conservation 

in irrigation 

systems. 

 

2248 chords 

(98 hectares) 

with 

implementatio

n of soil 

conservation 

practices 

High 

 

1118 trained 

producers on 

good 

management 

practices for 

water 

conservation 

in irrigation 

systems. 

 

2248 chords 

(98 

hectares) 

with 

implementati

on of soil 

conservation 

practices 

 

10 Strengthen (through 

training) the 

irrigation 

management 

committees or form 

a new one when 

these do not exist 

Technical 

personnel of 

the projects, 

when 

applicable 

Committees 

(or 

appropriate 

organizations) 

formed 

 

Number of 

trained 

irrigation 

List of trained 

irrigation 

managers 

Annually Included in #9 30/09/2016  High 

 

21 irrigation 

committees 

formed which 

serve 24 

organizations 

 

High 

 

21 irrigation 

committees 

formed 

which serve 

24 

organization

s 

 



 

Pág in a  8 4  

managers 92 trained 

producers 

from 24 

organizations 

that make up 

the irrigation 

committees 

 

92 trained 

farmers from 

24 

organization

s that make 

up the 

irrigation 

committees 

11 Locate the macro-

tunnels and 

greenhouses where 

they will not be 

damaged by strong 

winds or heavy 

rains. 

To locate the 

macro-tunnels and 

greenhouses in flat 

terrain, with slopes 

less than 12%, 

taking into account 

the appropriate soil 

conservation 

measures based on 

the characteristics 

of the soils where 

they will be located. 

The amount of 

leveling required 

should be minimal. 

Areas should be 

located away from 

water flows to 

Technicians 

and promoters 

of FEDECOAG, 

AGEXPORT, 

SCF with 

vegetable 

producers 

# Of macro-

tunnels built 

on slopes less 

than 12% 

 

# Of macro-

tunnels with 

signs of 

erosion 

Verification on 

site 

Quarterly Included in 

technical 

assistance 

30/09/2016  High 

 

In 20 

demonstrative 

parcels have 

been built 

macro-tunnels 

to promote this 

technology, 

100% built on 

slopes less 

than 12% 

 

 

There is no 

evidence of 

erosion 

anywhere. 

high 

 

In 20 

demonstrativ

e parcels 

have been 

built macro 

tunnels to 

promote this 

technology, 

100% built 

on slopes 

less than 

12% 

 

 

No erosion is 

evident 

anywhere 
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prevent soil 

movement and 

erosion 

12 Apply the illustrated 

USAID field guide: 

Construction to all 

small-scale small-

scale infrastructures 

built: collection 

centers, macro-

tunnels, and 

greenhouses, to 

ensure that they are 

not generating 

impacts. Take 

corrective actions 

when impacts are 

identified. 

Technicians 

and promoters 

of FEDECOAG, 

AGEXPORT, 

SCF 

# Of negative 

responses per 

site 

# Of positive 

responses per 

site 

 

In case of 

positive 

responses, 

mitigation 

corrective 

measures 

implemented 

Technicians 

and promoters 

using the 

illustrated field 

guide for the 

construction of 

USAID 

ENCAP 

Annually Unforeseen 

costs of 

corrective 

actions 

30/09/2016  High 

 

Seven new 

infrastructures 

have been 

implemented 

applying 

USAID Field 

Illustrated 

Guidance 

 

100% negative 

responses 

High 

 

14 

infrastructure

s applying 

USAID 

illustrated 

field guide 

 

100% 

negative 

responses 

 

13 Train producers on 

occupational health 

and safety practices 

Technicians 

from 

FEDECOAG, 

AGEXPORT, 

SCF 

Number of 

trained 

producers 

implementing 

practices 

Review the 

training lists 

and carry out 

field 

verification 

visits. 

Visits to 

sites 

$ 200 per 

organization 

30/09/2016  High 

 

1679 

producers of 

organizations 

with trained 

product 

processing 

centers and 

implementing 

occupational 

health and 

safety 

practices 

High 

 

1679 

producers of 

organization

s with 

trained 

product 

processing 

centers and 

implementin

g 

occupational 

health and 

safety 
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practices 

14 Develop a 

standardized land 

use registration 

form for the RVCP 

for each agricultural 

value chain 

FEDECOAG 

and 

AGEXPORT 

Validated 

report form, 

containing 

information on 

land use 

collected in 

the medium 

term 

Review 

reporting 

forms / data 

collection 

formats used 

by certified 

organizations. 

Develop new 

forms with all 

implementing 

partners 

Once No additional 

costs 

30/09/2016  High 

2293 parcels 

of vegetable 

producers 

have been geo 

positioned with 

information of 

the current 

land usage 

High 

7604 parcels 

of vegetable 

producers 

have been 

geo-

positioned 

with 

information 

on current 

land use 

 

15 Ensure that model 

parcels (master 

producers and 

parcels) reflect the 

complete and 

correct application 

of soil conservation 

practices in 

vegetable crops 

(eg, sowing to 

outline, construction 

of ditches, living or 

dead barriers, 

mulching, cover 

crops) and the 

mitigation measures 

and good practices 

promoted by the 

project. 

Technicians 

and promoters 

of FEDECOAG, 

AGEXPORT, 

SCF 

Best practices 

modeled on 

each paecel 

 

Best practice 

design 

element 

checklists per 

parcel 

Create best 

practice 

checklists 

 

Verification in 

model parcels 

 

Include photos 

in field visit 

reports 

Quarterly AGEXPORT: $ 

30,000 as part 

of the model 

parcel 

30/09/2016  High 

50 model 

parcels of 

master 

producers 

located in 40 

organizations 

reflect the 

correct 

application of 

best practices 

in soil and 

crop 

management. 

High 

50 model 

parcels of 

master 

producers 

located in 40 

organization

s reflect the 

correct 

application 

of best 

practices in 

soil and crop 

management

. 
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16 Recruiting / 

developing 

producers’ 

teachers, both men 

and women, from 

different age groups 

(young, middle-

aged, elderly) 

Technicians 

and promoters 

of FEDECOAG, 

AGEXPORT 

Gender and 

age of 

producers’ 

teachers 

Registry 

information for 

farmers' 

teachers 

Commitm

ent of 

producer

s’ 

teachers 

to 

develop 

their role 

Included in #5 30/09/2016  high 

104 teachers 

trained 

producers, 96 

are men and 8 

are women 

high 

104 teachers 

trained 

producers, 

96 are men 

and 8 are 

women 

 

17 Publish institutional 

project materials 

with enough 

pictographs to aid in 

learning for 

producers who 

cannot read 

FEDECOAG, 

AGEXPORT 

# Of 

organizations 

with materials 

Published 

materials 

Annually  $ 2,000 total 30/09/2016  High 

93 vegetable-

producing 

organizations 

have 

pictographic 

materials that 

facilitate the 

learning of 

producers who 

cannot read 

High 

93 

vegetable-

producing 

organization

s have 

pictographic 

materials 

that facilitate 

the learning 

of farmers 

who cannot 

read 

 

18 Incorporate organic 

waste into regular 

compost and 

lombricompost 

systems. Earthworm 

containers must have 

solid bottoms and 

sides closed. Farmers 

must be trained to 

handle earthworms, 

being diligent in 

monitoring their 

confinement so that 

they do not escape the 

environment. 

Technicians 

and promoters 

of ANACAFE, 

FEDECOAG, 

AGEXPORT 

# Of trained 

producers 

using suitable 

lombricompos

t containers 

Training 

registration 

Quarterly Included in 

technical 

assistance 

Materials 

provided by the 

producer 

30/09/2016  Low 

 

340 producers 

trained to 

prepare 

lombricompost 

with suitable 

containers 
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III.C. Chart of Evaluation, monitoring, and environmental follow-up of Coffee (Chart 3) 

Type of Project:  Agricultural production directed to coffee production  

Name of the Project:  RVCP 

Implementing Organism:  AGEXPORT 

Name of the location:  Quiché, Totonicapán y Quetzaltenango 

Size of the project:  2,820 hectares of coffee (9 organizations of coffee producers) 

Closer Communities:   

Senior Manager of the 
Project:  

 

Iván Buitrón, Director                               Monitor: Julio Domínguez 

Monitoring period:  2015-2016                                               Monitoring Date: 30/09/2016 

 

No. 

Description of 

the Measure of 

Mitigation 

(Coffee) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d

ju
s

tm
e

n
ts

 

Indicators 

of 

implementat

ion and 

effectivenes

s 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c

ti
v

e
n

e
s

s
 o

f 
M

it
ig

a
ti

o
n

 

A
c
c

u
m

u
la

te
d

 

1 Update all 

pesticides and 

training materials 

and integrated 

pest management 

(IPM) technical 

Technicians of 

ANACAFE, 

FEDECOCAGU

A, and 

AGEXPORT 

Guides / 

updated 

training 

plans 

Check list Once for 

each set of 

manuals / 

training 

materials 

Cost per hour 

of personnel to 

review and 

update 

materials 

30/09/2016  High 

7 

organization

s have 

current 

High 

7 

organization

s have 

current 
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No. 

Description of 

the Measure of 

Mitigation 

(Coffee) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d

ju
s

tm
e

n
ts

 

Indicators 

of 

implementat

ion and 

effectivenes

s 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c

ti
v

e
n

e
s

s
 o

f 
M

it
ig

a
ti

o
n

 

A
c
c

u
m

u
la

te
d

 

assistance to 

adhere to the 

findings of the 

PERSUAP 

programmatic 

evaluation for the 

Latin American 

and Caribbean 

region (LAC) 

(LAC-IEE-15-05) 

organic 

certification, 

which, under 

its protocol, 

requires 

updated 

training 

plans 

according to 

the 

regulations. 

 

2 

organization

s with 

conventional 

coffee have 

50 trained 

producers’ 

partners on 

the subject 

of training 

plans. 

organic 

certification, 

which, under 

its protocol, 

requires 

updated 

training 

plans 

according to 

the 

regulations. 

 

2 

organization

s with 

conventional 

coffee have 

50 trained 

producers’ 

partners on 

the subject 

of training 

plans. 

2 Annual training 

on the use and 

safe management 

Technicians of 

ANACAFE, 

FEDECOCAGU

Number of 

producers 

trained 

List of 

participants 

in training on 

Quarterly 

Reports 

$ 200 per 

organization 

30/09/2016  High 

203 of 

High 

2264 of 
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No. 

Description of 

the Measure of 

Mitigation 

(Coffee) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d

ju
s

tm
e

n
ts

 

Indicators 

of 

implementat

ion and 

effectivenes

s 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c

ti
v

e
n

e
s

s
 o

f 
M

it
ig

a
ti

o
n

 

A
c
c

u
m

u
la

te
d

 

of agrochemicals, 

including the use 

of personal 

protective 

equipment (PPE) 

and Integrated 

Pest 

Management, 

according to the 

programmatic 

evaluation of 

PERSUAP for 

LAC of January 

2015 (LAC-IEE-

15-05). 

Emphasis should 

be placed on IPM 

and the 

identification of 

pesticides that 

are allowed and 

for which plants 

(crops). 

A, and 

AGEXPORT 

implementin

g the 

practices of 

PERSUAP 

PERSUAP. 

 

Reports of 

technicians / 

promoters 

on the 

practices 

implemented 

in the field. 

(Checklists) 

 

Annual 

verification 

by 

AGEXPORT 

and 

ANACAFE 

producers 

implementin

g different 

practices of 

subjects of 

PERSUAP 

producers 

implementin

g different 

practices of 

subjects of 

PERSUAP 
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No. 

Description of 

the Measure of 

Mitigation 

(Coffee) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 
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3 Provide to 

producers / 

associations, lists 

of approved 

pesticides, in 

accordance with 

the programmatic 

evaluation of 

PERSUAP for 

LAC of January 

2015 (LAC-IEE-

15-05) 

Technicians and 

promoters of 

ANACAFE, 

FEDECOCAGU

A, AGEXPORT 

List of 

pesticides 

approved by 

organization 

Check 

receipt of 

lists by 

each 

organizatio

n 

Annually $ 25 per 

organization 

30/09/2016  high 

7 

organizations 

with list of 

approved 

organic 

pesticides 

 

2 

organizations 

with list of 

pesticides 

approved 

according to 

PERSUAP 

 

Producers with 

approved 

pesticide lists 

high 

7 

organizations 

with list of 

approved 

organic 

pesticides 

 

2 

organizations 

with list of 

pesticides 

approved 

according to 

PERSUAP 

 

4 Train producers 

in the use of PPE 

during the use of 

pesticides. (When 

an official EPP 

outfit is not 

available, identify 

with producers 

ways to adapt 

common items 

such as PPE, 

including plastic 

lining to cover the 

torso and plastic 

bottles for face 

Technicians and 

promoters of 

ANACAFE, 

FEDECOCAGU

A, AGEXPORT 

Number of 

producers 

trained and 

using PPE 

Review of 

training 

and 

verification 

records in 

the field 

Quarterly $ 200 per 

organization 

30/09/2016  High 

 

319 new 

producers 

trained and 

using PPE 

personal 

protective 

equipment 

High 

 

2264 coffee 

producers of 

which 90% 

use PPE 

appropriately 
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protection, etc.) 

5 Train 

associations to 

promote and 

communicate 

permitted product 

lists, set out in the 

PERSUAP 

Groups of 

producers with 

ANACAFE, 

FEDECOCAGU

A, and technical 

personnel and 

promoters. 

Number of 

associations 

/ groups of 

trained 

producers  

Compare 

pesticide 

listings 

provided 

with 

products in 

use 

Annual None 30/09/2016  High 

6 coffee 

producing 

organization

s with 

allowed 

product 

listings 

High 

9 coffee 

producing 

organization

s with 

allowed 

product 

listings 

 

6 The usage of 

herbicides will not 

be 

recommended, 

but weed cutting 

will be promoted 

manually, as well 

as the use of 

"plating", which 

leaves 10 

centimeters of the 

plants in place 

without 

eliminating them, 

to reduce erosion 

and favors the 

absorption of 

Technicians and 

promoters of 

ANACAFE, 

FEDECOCAGU

A, AGEXPORT 

Percentage 

of producers 

using 

chaporro and 

non-

herbicides. 

Field 

verification 

Quarterly  30/09/2016  High 

 

100% of 7 

organization

s use 

manual 

methods of 

weed control 

according to 

their organic 

certification 

 

1 

organization 

High 

 

100% of 7 

organization

s use 

manual 

methods of 

weed control 

according to 

their organic 

certification 

 

1 

organization 
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rainwater. of 

conventional 

coffee 

producers 

incorporated 

in their 

management 

plans Non-

usage of 

herbicides 

of 

conventional 

coffee 

producers 

incorporated 

in their 

management 

plans Non-

usage of 

herbicides 

7 Build on the 

demonstration 

parcels and train 

producers on the 

correct and 

complete 

construction and 

use of pesticide 

mixing zones and 

biological beds. 

Ensure the supply 

of water to wash 

and rinse spray 

equipment, that 

the protective 

walls are built and 

are located at a 

correct distance 

Technicians and 

promoters of 

ANACAFE, 

FEDECOCAGU

A, AGEXPORT 

Percentage 

of trained 

producers. 

 

Number of 

biological 

beds built by 

standards. 

Develop 

checklists 

according 

to 

standards 

 

Verify, on a 

sample of 

parcels, 

whether 

the 

constructio

n meets 

the 

standards 

according 

Quarterly $ 200 per 

organization. 

 

AGEXPORT: 

Demonstrative 

parcels 

implemented, 

including 

biological beds 

(At $ 100 

each) 

30/09/2016  Medium 

10% of the 

producers 

(226) trained 

in this issue. 

 

18 biological 

beds built to 

standards. 

Biological 

beds in the 

production of 

organic 

coffee are 

little used, 

Medium 

10% of the 

producers 

(226) trained 

in this issue. 

 

18 biological 

beds built to 

standards. 

Biological 

beds in the 

production of 

organic 

coffee are 

little used, 
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from the bodies of 

water. 

to each 

checklist. 

because the 

products 

used do not 

pollute 

because the 

products 

used do not 

pollute 

8 Train producers 

in the practice of 

cleaning and 

disposal of empty 

pesticide 

containers, 

according to the 

Guatemalan 

regulations NGO 

44 086-98, 

Pesticides, 

packaging, triple 

washing and 

COGUANOR 

NGO 44 086 

Technicians and 

promoters of 

ANACAFE, 

FEDECOCAGU

A, AGEXPORT 

Number of 

trained 

producers. 

 

Number of 

producers 

implementin

g the 

practice. 

Training 

Lists 

 

Verification 

of 

practices in 

the field. 

Quarterly None, 

Included in the 

training and 

technical 

assistance of 

the project. 

No additional 

materials were 

required. 

30/09/2016 In the 

productio

n of 

organic 

coffee 

there is 

little 

waste 

from 

empty 

container

s. 

high 

  

141 trained 

producers 

 

1925 (85%) 

producers 

implement 

this practice 

high 

  

141 trained 

producers 

 

1925 (85%) 

producers 

implement 

this practice 

 

9 Develop solid 

waste 

management 

practices with 

producers or 

producer groups. 

Such as, 

coordinate the 

Technicians 

from ANACAFE, 

FEDECOCAGU

A, AGEXPORT 

with coffee 

producing 

organizations 

Number of 

producers 

trained in 

solid waste 

management 

practices. 

Verification 

of the 

practice 

with the 

producer. 

Quarterly AGEXPORT: 

$ 14,000 for 

the 

implementatio

n of a solid 

waste 

management 

30/09/2016 Due to 

usage of 

agroche

micals is 

low for 

coffee 

cultivatio

n, few 

High 

  

141 trained 

producers 

 

High 

  

141 trained 

producers 
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services of 

collection and 

disposal of 

containers (for 

example, 

collection of 

Agrequima where 

this service is 

available) or 

establish 

adequately 

designed pits for 

the disposal / 

burial of solid 

(inorganic) waste 

within the parcels. 

(Do not burn 

waste) 

pilot program producer

s 

impleme

nt the 

practice 

1925 (85%) 

producers 

implement 

this practice 

1925 (85%) 

producers 

implement 

this practice 

10 Train producers 

to establish 

barriers of native 

vegetation (such 

as grasses 

multiple use trees 

or shrubs) where 

there is, amid 

growing coffee 

and the banks of 

Technicians 

from ANACAFE, 

FEDECOCAGU

A, AGEXPORT 

with coffee 

producing 

organizations 

Number of 

trained 

producers. 

Verify in 

training 

records. 

Annually $ 200 per 

organization 

30/09/2016  Medium 

 

89 new 

producers 

trained in 

establishing 

barriers with 

native 

High 

 

2264 

producers 

trained in the 

establishme

nt of barriers 

with native 
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streams, rivers 

and banks of 

other bodies of 

water, To capture 

the runoff of 

chemicals and 

nutrients. These 

barriers will have 

a width of at least 

18 meters, 

according to the 

space available in 

the plot) 

vegetation vegetation 

11 Train promoters 

and producers in 

the design and 

implementation of 

soil conservation 

standards and 

practices (eg 

measures and 

spacings 

appropriate for 

soil conservation, 

according to soil 

type, soil depth 

and site slope). 

Technicians and 

promoters of 

ANACAFE, 

FEDECOCAGU

A, AGEXPORT 

Number for 

promoters 

and trained 

producers. 

 

Number of 

producers 

implementin

g adequate 

soil 

conservation 

measures. 

Training 

Listings 

 

Verification 

of 

practices in 

the field. 

Annually, on 

a sample of 

producers 

AGEXPORT: 

$ 21,000 

Implementatio

n of coffee 

demonstration 

parcels 

30/09/2016  high 

246 new 

trained 

producers 

and 

implementin

g appropriate 

soil 

conservation 

measures 

high 

2264 trained 

producers 

and 

implementin

g 

appropriate 

soil 

conservation 

measures 
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12 During the 

renovation of 

plantations, keep 

the existing 

multiple shade 

trees. 

Coffee 

producers, 

technicians, and 

promoters of 

ANACAFE, 

FEDECOCAGU

A, AGEXPORT. 

Number of 

hectares 

where multi-

use shade 

trees are 

conserved 

Counting Annually None. 

(Incorporate in 

the monitoring 

of project 

activities) 

30/09/2016  High 

In the areas 

of coffee 

renovation, 

the existing 

shade trees 

are not 

dumped, this 

is a common 

cultural 

practice in 

the area of 

influence of 

the project. 

For this 

period, they 

were 

renewed 

236 hectares 

with 

conservation 

of 

multipurpose 

trees 

high 

 

The areas of 

coffee 

renovation 

do not throw 

away the 

existing 

shade trees, 

this is a 

common 

cultural 

practice in 

the area of 

influence of 

the project. 

For this 

period, they 

were 

renewed 

236 hectares 

with 

conservation 

of 

multipurpose 
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trees 

13 Where applicable 

(depending on 

size / farm plan) 

to rotate the 

renovation of 

coffee parcels (in 

blocks or by rows 

/ intercropped 

crops) to 

preserve 

permanent shade 

plants, which 

contribute to 

mitigate the 

alteration of the 

habitat of Coffee 

and avoid periods 

of unproductivity 

of young coffee 

plants on parcels 

Coffee 

producers, 

technicians and 

promoters of 

ANACAFE, 

FEDECOCAGU

A, AGEXPORT. 

Renewal 

plans that 

reflect 

rotation 

when 

indicated. 

Indicate 

the rotation 

schedule in 

the 

plantation 

renovation 

plan, 

where 

there is 

one. 

Annually None. 

(Incorporate in 

the monitoring 

of project 

activities) 

30/09/2016  high 

In three 

organization

s, there is a 

plan for 

renovations 

of coffee 

plantations 

high 

In three 

organization

s, there is a 

plan for 

renovations 

of coffee 

plantations 

 

14 Look for nurseries 

on flat sites or 

construct terraces 

and systems to 

control erosion 

when the terrain 

Producers of 

coffee, with the 

technicians and 

promoters of 

ANACAFE, 

FEDECOCAGU

Location and 

inclination of 

nurseries; 

Measures 

applied 

Verify on 

site. 

Once, after 

the 

establishme

nt of 

nurseries 

None. (Where 

erosion control 

costs are 

prohibitive, it is 

necessary to 

choose a 

30/09/2016  high 

 94 

producers 

have small 

coffee 

high 

 94 

producers 

have small 

coffee 
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is tilted1. A, AGEXPORT. different site). nurseries 

that meet the 

characteristic

s to control 

erosion 

nurseries 

that meet the 

characteristi

cs to control 

erosion 

15 In the nurseries, 

install containers 

for the collection 

of solid waste 

(eg. reused 

boxes, buckets, 

or other 

containers for 

waste 

management), 

implement 

practices such as 

burial of waste 

(eg in pits). 

Producers of 

coffee, with the 

technicians and 

promoters of 

ANACAFE, 

FEDECOCAGU

A, AGEXPORT. 

At least one 

garbage 

container or 

pit per 

nursery. 

Verify on 

site. 

Annually  30/09/2016  Medium 

46 waste 

containers 

installed 

Medium 

46 waste 

containers 

installed 

Implement 

garbage 

dumps in 

nurseries that 

do not have 

them 

16 Train producers 

to diversify shade 

trees planted in 

their shade-grown 

agroforestry 

systems 

Technicians 

from ANACAFE, 

FEDECOCAGU

A, AGEXPORT 

Number of 

trained 

producers 

List of 

trained 

producers 

Annually None. 

Included in the 

technical 

assistance. 

Additional 

training $ 200 

per 

30/09/2016  Medium 

 

129 new 

producers 

trained in 

shade tree 

high 

 

2256 organic 

coffee 

producers 

trained in 

Training will be 

continued to 

increase the 

effectiveness 

of the 

mitigation 

measure 
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organization. diversificatio

n 

shade tree 

diversificatio

n 

17 Select and plant 

shade trees 

based on the 

altitude, aspect 

and soils of a 

given site. 

Technicians and 

promoters of 

ANACAFE, 

FEDECOCAGU

A, AGEXPORT, 

with coffee 

producers 

Number of 

trees planted 

on site. 

Create tree 

checklists 

based on 

altitude, 

soils, and 

slope 

orientation. 

 

Fill out a 

checklist 

for 

renewal. 

Annually None 30/09/2016  high 

 

In 7 

organization

s, there is an 

internal audit 

report which 

indicates the 

number of 

trees planted 

in each 

parcel. 

high 

 

In 7 

organization

s, there is an 

internal audit 

report which 

indicates the 

number of 

trees planted 

in each 

parcel. 

 

18 In the 

demonstrative 

parcels, promote 

the reconditioning 

of the wells or 

water absorption 

wells (waste 

water from the 

coffee) to avoid 

overflows or 

Producers of 

coffee, with the 

technicians of 

ANACAFE, 

FEDECOCAGU

A, AGEXPORT. 

Refurbished 

absorption 

wells. 

List of 

producers 

with 

recondition

ed 

absorption 

wells 

Annually, at 

the 

beginning of 

the 

production 

season. 

$ 600 per 

organization. 

30/09/2016  high 

 

In the 

organization

s, there are 

1212 

absorption 

wells of 

which 159 

High 

 

In the 

organization

s, there are 

1212 

absorption 

wells of 

which 159 

Continue to 

recondition to 

the absorption 

wells where 

applicable 
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overflows thereof. 

This re-

conditioning must 

be based on the 

volumes of water 

used and the 

specific 

characteristics of 

the site. 

were 

reconditione

d 

were 

reconditione

d 

19 Train producers 

to reuse residues 

from the wet 

processing 

process, such as 

pulp by 

incorporating 

organic fertilizer 

and preparing 

fertilizers. 

Apply lime 

(calcium 

hydroxide) and 

biological agents 

(such as 

lombricompost) to 

the fertilizer to 

prevent odors 

Technicians and 

promoters of 

ANACAFE, 

FEDECOCAGU

A, AGEXPORT, 

with coffee 

producers 

Number of 

piles of 

organic 

fertilizer 

prepared 

with coffee 

pulp, 

correctly 

implemented 

in the 

parcels. 

Check in 

the field 

about a 

sample of 

parcels. 

Annually Included in 

technical 

assistance 

 

Materials 

provided by 

the owners of 

the parcels. 

30/09/2016  Medium 

 

1228 people 

trained in 

organic 

fertilizers 

where the 

residues of 

the wet 

coffee mill 

are used 

  

194 piles of 

organic 

fertilizer 

correctly 

Medium 

 

1228 people 

trained in 

organic 

fertilizers 

where the 

residues of 

the wet 

coffee mill 

are used 

  

194 piles of 

organic 

fertilizer 

correctly 

Continue the 

supervision of 

fertilizers that 

are 

implemented 

by the coffee 

producers 
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No. 

Description of 

the Measure of 

Mitigation 

(Coffee) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d

ju
s

tm
e

n
ts

 

Indicators 

of 

implementat

ion and 

effectivenes

s 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c

ti
v

e
n

e
s

s
 o

f 
M
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a
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o
n

 

A
c
c

u
m

u
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te
d

 

and the 

proliferation of 

flies; Applying it 

to the pulp of the 

coffee to stabilize 

the pH and 

promote the 

development of 

microorganisms 

that accelerate 

the reduction of 

organic material, 

so that the pulp 

can be reused as 

fertilizer. 

implemented implemented 

20 Locate manure 

compost heaps at 

least 20 meters 

away from water 

bodies and 

ensure that they 

are protected 

from rain and 

strong winds that 

are not located on 

plains prone to 

flooding and that 

runoff will not 

Technicians and 

promoters of 

ANACAFE, 

FEDECOCAGU

A, AGEXPORT, 

with coffee 

producers. 

Number of 

compost 

piles 

correctly 

located with 

respect to 

their 

distance 

from bodies 

of water. 

Create 

organic 

compost 

piles 

specificatio

ns 

checklists 

 

Apply 

checklists 

for each 

Quarterly  Included in 

technical 

support 

30/09/2016  Medium 

 

194 piles of 

organic 

compost 

correctly 

located 

relative to 

their 

distance 

from water 

Medium 

 

194 piles of 

organic 

compost 

correctly 

located 

relative to 

their 

distance 

from water 

Continue the 

supervision of 

fertilizers that 

are 

implemented 

by the coffee 

producers 
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No. 

Description of 

the Measure of 

Mitigation 

(Coffee) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d

ju
s

tm
e

n
ts

 

Indicators 

of 

implementat

ion and 

effectivenes

s 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c

ti
v

e
n

e
s

s
 o

f 
M
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a
ti

o
n

 

A
c
c

u
m

u
la

te
d

 

contaminate 

crops or Water for 

irrigation (eg 

where necessary, 

planting strips of 

vegetation to help 

capture potential 

runoff from 

compost piles). 

parcel 

visited. 

bodies. bodies. 

21 Incorporate 

organic waste 

into regular 

compost and 

lombricompost 

systems. 

Earthworm 

containers must 

have solid 

bottoms and 

sides closed. 

Producers must 

be trained to 

handle 

earthworms, 

being diligent in 

monitoring their 

confinement so 

that they do not 

Technicians and 

promoters of 

ANACAFE, 

FEDECOCAGU

A, AGEXPORT, 

with coffee 

producers. 

Number of 

producers 

trained using 

appropriate 

lombricompo

st containers 

Training 

records 

Quarterly  Implemented 

by the 

producer. 

Included in the 

technical 

assistance. 

30/09/2016  high 

 

335 

producers 

trained to 

prepare 

lombricompo

st with 

suitable 

containers 

 

4 

earthworms 

implemented 

in 

demonstratio

high 

 

335 

producers 

trained to 

prepare 

lombricompo

st with 

suitable 

containers 

 

4 

earthworms 

implemented 

in 

demonstratio
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No. 

Description of 

the Measure of 

Mitigation 

(Coffee) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d

ju
s

tm
e

n
ts

 

Indicators 

of 

implementat

ion and 

effectivenes

s 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c

ti
v

e
n

e
s

s
 o

f 
M

it
ig

a
ti

o
n

 

A
c
c

u
m

u
la

te
d

 

escape the 

environment. 

n parcels n parcels 

22 Train producers 

on occupational 

health and safety 

practices 

Technicians of 

ANACAFE, 

FEDECOCAGU

A and 

AGEXPORT 

Number of 

trained 

producers 

implementin

g practices 

Review the 

training 

lists and 

carry out 

field 

verification 

visits. 

Annually $ 200 per 

organization 

30/09/2016  Medium 

 

141 

producers of 

two 

organization

s that have a 

trained 

collection 

center and 

implemented 

occupational 

health and 

safety 

practices 

Medium 

 

141 

producers of 

two 

organization

s that have a 

trained 

collection 

center and 

implemented 

occupational 

health and 

safety 

practices 

Continue 

training on 

occupational 

health and 

safety issues 

in the 7 

missing 

organizations 

23 Develop a 

standard 

registration form 

of land usage of 

RVCP for each 

agricultural value 

chain. 

ANACAFE, 

AGEXPORT, 

FEDECOCAGU

A. 

Validated 

report form, 

containing 

information 

on land 

usage 

collected in 

Review 

reporting 

forms / 

data 

collection 

formats 

used by 

certified 

Once Included in the 

technical 

assistance. 

30/09/2016  High 

 

2336 

georeference

d parcels 

with land 

usage 

High 

 

2336 

georeferenc

ed parcels 

with land 

usage 
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No. 

Description of 

the Measure of 

Mitigation 

(Coffee) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d

ju
s

tm
e

n
ts

 

Indicators 

of 

implementat

ion and 

effectivenes

s 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c
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v

e
n

e
s

s
 o

f 
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a
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o
n

 

A
c
c

u
m

u
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te
d

 

the mid term organizatio

ns. 

Develop 

new forms 

with all 

implementi

ng 

partners. 

information information 

24 Ensure that 

model parcels 

(master 

producers and 

parcels) reflect 

the complete and 

correct 

application of 

mitigation 

measures and 

best practices 

promoted by the 

project. 

Technicians of 

ANACAFE, 

FEDECOCAGU

A and 

AGEXPORT 

Best 

practices 

modeled in 

each plot. 

 

Best practice 

design 

element 

checklists 

per parcel 

Create 

best 

practice 

checklists. 

 

Verification 

in model 

parcels. 

Quarterly  AGEXPORT: 

$ 13,000 as 

part of the 

model parcel 

(Coffee) 

30/09/2016  Medium 

9 

implemented 

parcels of 

adaptation to 

climate 

change 

Medium 

9 

implemented 

parcels of 

adaptation to 

climate 

change 

Model 

practices will 

continue to be 

promoted 

25 Recruiting / 

developing 

producers 

teachers, both 

men and women, 

Technicians of 

ANACAFE, 

FEDECOCAGU

A and 

Gender and 

age of 

producers 

teachers 

Record 

information 

for 

producers 

Commitment 

of teachers 

producers to 

develop their 

role, 

AGEXPORT: 

Included in # 

23 

30/09/2016  High 

 

81 trained 

High 

 

81 trained 
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No. 

Description of 

the Measure of 

Mitigation 

(Coffee) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d

ju
s

tm
e

n
ts

 

Indicators 

of 

implementat

ion and 

effectivenes

s 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c

ti
v

e
n

e
s

s
 o

f 
M
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ig

a
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o
n

 

A
c
c

u
m

u
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te
d

 

from different age 

groups (young, 

middle-aged, 

elderly) 

AGEXPORT teachers manifested 

at the time of 

registration. 

producers 

teachers of 

which 17 

women 

(21%) and 

67 men 

(79%) 

producers 

teachers of 

which 17 

women 

(21%) and 

67 men 

(79%) 

26 Ensure that 

powered sprayer 

backpacks meet the 

standards of the 

Food and 

Agriculture 

Organization of the 

United Nations 

(FAO)1 and 

incorporate 

practices2 that 

protect human 

health and the 

environment in 

training in the use 

and maintenance of 

sprinklers of 

motorized 

pesticides. 

ANACAFE, 

FEDECOCAGU

A 

Standard 

checklists for 

sprayer 

/brand 

purchase. 

Producers 

who 

purchased 

sprayers 

were trained. 

Check 

training 

records 

against 

sprayers 

receipts. 

Check 

according 

to 

standards. 

Check 

training 

records 

based on 

sprayer 

receipts. 

Before 

receiving 

motorized 

sprayers. 

ANACAFE: 

Included in the 

technical 

assistance. 

30/09/2016  Not 

applicable 

for RVCP-

AGEXPORT 

chains 

Not 

applicable 

for RVCP-

AGEXPORT 

chains 

 

1 http://www.fao.org/docrep/006/Y2752S/Y2752S00.htm 
1 Practices include: Equipment calibration, determination of the adequate application rate, pressure, and speed movement, determination of the quantity of chemicals to be used and the safe application 
of pesticides.  More information on these practices can be found in the African Small Scale Agriculture Guidelines, Chapter 13, p.34-40 http://www.encapafrica.org/sectors/saferpesticides.htm and at 
APHIS USDA Job Hazard Analysis: https://www.aphis.usda.gov/emergency_response/downloads/health/JHA%2020%20Application%20of%20pesticides- herbicides%20by%20Hand%20apparatu.pdf  

http://www.encapafrica.org/sectors/saferpesticides.htm
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III.C. Chart of Evaluation, monitoring, and environmental follow-up of Cardamom (Chart 3) 

Type of Project:  Agricultural production directed to cardamom production  

Name of the Project:  RVCP 

Implementing Organism:  AGEXPORT 

Name of the location:  
Quiché 

Size of the project:  1,623 hectares de cardamom (21 organizations of cardamom producers) 
Closer Communities:   

Senior Manager of the 
Project:  

 
Iván Buitrón, Director                               Monitor: Julio Domínguez 

Monitoring period:  2015-2016                                               Monitoring Date: 30/09/2016 

 

No. 

Description of 

the Measure of 

Mitigation 

(Cardamom) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d

ju
s

tm
e

n
ts

 

Indicators of 

implementati

on and 

effectiveness 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c
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v

e
n

e
s

s
 o

f 
M
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ig

a
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o
n

 

A
c
c

u
m

u
la

te
d

 

1 Update all 

pesticides and 

integrated pest 

management 

(IPM) training 

and support 

materials to 

adhere to the 

findings of the 

pesticide 

assessment and 

Safe Use Action 

Plan for 

Technicians of 

AGEXPORT 

and SCI  

Updated 

Training 

Guides / 

Plans 

Checklist Once for 

each set of 

guides / 

training 

materials 

$400 per 

organization 

30/10/2016  

PERSUAP for 

cardamom 

cultivation has 

not yet been 

approved by 

USAID 

It promotes 

crop 

management 

under good 

agricultural 

practices 

adjusted to 

the needs of 

cardamom 

cultivation, 

as well as 

integrated 

pest 

At the 

moment of 

meeting 

the USAID-

approved 

PERSUAP 

for 

cardamom, 

the 

mitigation 

measure 

will be 

carried out 
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No. 

Description of 

the Measure of 

Mitigation 

(Cardamom) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d

ju
s

tm
e

n
ts

 

Indicators of 

implementati

on and 

effectiveness 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c
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v

e
n

e
s

s
 o

f 
M

it
ig

a
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o
n

 

A
c
c

u
m

u
la

te
d

 

Cardamom (until 

specific 

cardamom 

PERSUAP is 

approved, the 

project will not 

promote 

pesticides with 

cardamom 

producers, but 

will continue to 

promote Good 

Management 

Practices 

(GMPs), Good 

Agricultural 

Practices 

(GAPs), 

Integrated Pest 

Management 

(IPM) and 

organic 

production 

practices. 

management 

using 

cultural 

methods and 

good 

agricultural 

practice 

cardamom 

and 

socializing 

with the 

producing 

organizatio

ns. 

2 Train cardamom 

growers in MIP 

and 

recommended 

Técnicos de 

AGEXPORT Y 

SCI 

# Of trained 

producers 

implementin

g IPM / 

List of 

training of 

the 

technician 

Quarterly 

reports 

$ 200 per 

organization 30/10/2016 

 High 

 

High 

Although we 

do not have 

At the 

moment of 

meeting 

the USAID-
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No. 

Description of 

the Measure of 

Mitigation 

(Cardamom) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d
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s
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e

n
ts

 

Indicators of 

implementati

on and 

effectiveness 

Methods Periodicity 

M
o

n
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o
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n
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D

a
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F
o
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o
n

 

A
c
c

u
m

u
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te
d

 

pesticides in 

PERSUAP and 

safe pesticide 

usage. (Until 

specific 

PERSUAP for 

cardamom is 

approved, the 

project will not 

promote 

pesticides with 

cardamom 

producers.) 

However, it will 

continue to 

promote Good 

Management 

Practices 

(GMPs), Good 

Agricultural 

Practices 

(GAPs), 

Integrated Pest 

Management) 

and organic 

production 

practices). 

organic 

production 

practices 

on 

PERSUAP 

or usage and 

safe 

handling of 

pesticides to 

producers. 

851 trained 

cardamom 

producers 

implement 

integrated pest 

management 

practices 

1870 cardamom 

producers 

implement 

organic 

production 

practices 

an updated 

PERSUAP, 

we have 

reached: 

851 trained 

cardamom 

producers 

and 

implement 

integrated 

pest 

management 

practices 

1870 

cardamom 

producers 

implement 

organic 

production 

practices 

approved 

PERSUAP 

for 

cardamom, 

the 

mitigation 

measure 

will be 

carried out 

and 

socializing 

with the 

producing 

organizatio

ns. 
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No. 

Description of 

the Measure of 

Mitigation 

(Cardamom) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e
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A
d
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s
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e

n
ts

 

Indicators of 

implementati

on and 

effectiveness 

Methods Periodicity 

M
o

n
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o
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n
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D

a
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F
o

u
n

d
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b
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m

s
 

E
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e
c
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v

e
n

e
s

s
 o

f 
M

it
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a
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o
n

 

A
c
c

u
m

u
la

te
d

 

3 Train producers 

in the use of 

Personal 

Protective 

Equipment 

(PPE) while 

using pesticides. 

(When an official 

PPE outfit is not 

available, 

identify with 

producers’ ways 

to adapt 

common items 

such as PPE, 

including plastic 

lining to cover 

the torso and 

plastic bottles 

for face 

protection, etc.) 

Técnicos y 

promotores de 

AGEXPORT y 

SCI 

Number of 

producers 

trained and 

using PPE 

Review of 

training and 

verification 

records in 

the field 

Quarterly $ 200 per 

organization 

30/10/2016 As a crop 

that is 

managed 

100% 

organic, 

the use of 

PPE only 

reaches 

60% of the 

producers 

High 

412 trained 

producers and 

correctly using 

personal 

protective 

equipment 

(PPE) 

High 

412 trained 

producers 

and correctly 

using 

personal 

protective 

equipment 

(PPE) 

Carry out 

more 

training to 

raise 

awareness 

of 

cardamom 

producers 

on the 

usage of 

PPE 

4 Train 

associations to 

promote and 

communicate 

permitted 

product listings, 

set out in the 

Technical and 

promoters of 

AGEXPORT 

and SCI with the 

producer groups 

Number of 

associations 

/ groups of 

producers 

trained 

Compare 

pesticide 

lists provided 

with 

products in 

use 

Annual $ 50 per 

organization 

(once) 

30/10/2016 

 

Although 

PERSUAP for 

the cultivation of 

cardamom has 

not yet been 

approved, it 

promotes crop 

Although 

PERSUAP 

for the 

cultivation of 

cardamom 

has not yet 

been 
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No. 

Description of 

the Measure of 

Mitigation 

(Cardamom) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 
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and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
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d
e
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A
d

ju
s
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e

n
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Indicators of 

implementati

on and 

effectiveness 

Methods Periodicity 
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o
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n

 

A
c
c

u
m

u
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te
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PERSUAP management 

under good 

agricultural 

practices 

adjusted to the 

needs of 

cardamom and 

organic 

cultivation, as 

well as, 

integrated pest 

management 

using cultural 

methods 

approved, it 

promotes 

crop 

management 

under good 

agricultural 

practices 

adjusted to 

the needs of 

cardamom 

and organic 

cultivation, 

as well as, 

integrated 

pest 

management 

using 

cultural 

methods 

5 Build on the 

demonstration 

parcels and train 

producers on 

the correct and 

complete 

construction and 

use of pesticide 

mixing zones 

Technicians and 

promoters of 

AGEXPORT 

with 

organizations of 

cardamom 

producers. 

Technicians of 

# Of trained 

producers 

 

# Of 

biological 

beds built to 

Develop 

checklists 

according to 

standards 

Verify in 

parcels, if 

construction 

complies 

Quarterly $ 200 per 

organization 

$ 100 per 

demonstrative 

biological bed 

30/10/2016  High 

 

1138 cardamom 

producers 

trained in the 

correct and 

complete 

High 

 

1138 

cardamom 

producers 

trained in the 

correct and 
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No. 

Description of 

the Measure of 

Mitigation 

(Cardamom) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 
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monitoring 

measures 

Results  

R
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A
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tm
e

n
ts

 

Indicators of 

implementati

on and 

effectiveness 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c

ti
v

e
n

e
s

s
 o

f 
M

it
ig

a
ti

o
n

 

A
c
c

u
m

u
la

te
d

 

and biological 

beds (Biodeps). 

Ensure the 

supply of water 

to wash and 

rinse the spray 

equipment, that 

the protective 

walls are built 

and are located 

at a correct 

distance from 

the bodies of 

water 

SCI  standards with 

standards 

according to 

each 

checklist 

construction and 

use of pesticide 

mixing zones 

and biological 

beds (Biodeps). 

4 biological beds 

have been 

implemented in 

demonstrative 

parcels of 

master 

producers 

complete 

construction 

and use of 

pesticide 

mixing zones 

and 

biological 

beds 

(Biodeps). 

4 biological 

beds have 

been 

implemented 

in 

demonstrativ

e parcels of 

master 

producers 

6 Develop solid 

waste 

management 

practices with 

producers or 

producer 

groups. Such 

as, coordinate 

the services of 

Technicians and 

promoters of 

AGEXPORT 

with 

organizations of 

cardamom 

producers. 

Technicians of 

Number of 

producers 

trained in 

solid waste 

management 

practices. 

Verification 

of the 

practice with 

the 

producer. 

Quarterly $ 300 per 

organization 

30/10/2016 . High 

1112 cardamom 

producers 

trained in solid 

waste 

management 

practices. 

High 

1112 

cardamom 

producers 

trained in 

solid waste 

management 

At present 

the 

manageme

nt of 

cardamom 

is done 

with 

cultural 

methods, 
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No. 

Description of 

the Measure of 

Mitigation 

(Cardamom) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d

ju
s

tm
e

n
ts

 

Indicators of 

implementati

on and 

effectiveness 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c

ti
v

e
n

e
s

s
 o

f 
M

it
ig

a
ti

o
n

 

A
c
c

u
m

u
la

te
d

 

collection and 

disposal of 

containers (for 

example, 

collection of 

Agrequima 

where this 

service is 

available) or 

establish 

adequately 

designed pits for 

the disposal / 

burial of solid 

(inorganic) 

waste within the 

parcels. (Do not 

burn waste) 

SCI  practices. no 

chemical 

products 

are used 

for nutrition 

and 

protection 

of crops 

7 Where 

applicable, 

provide 

producers with 

lists of approved 

pesticides in the 

new PERSUAP 

for cardamom 

AGEXPORT 

and SCI 

technicians 

List of 

pesticides 

approved 

per 

organization 

Check 

reception 

For each 

period of 

application 

of pesticides 

$$ Cost of 

pesticides 

$ 25 per 

organization 

30/10/2016 . Although 

PERSUAP for 

the cultivation of 

cardamom has 

not yet been 

approved, it 

promotes crop 

management 

under good 

agricultural 

Although 

PERSUAP 

for the 

cultivation of 

cardamom 

has not yet 

been 

approved, it 

promotes 

crop 
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No. 

Description of 

the Measure of 

Mitigation 

(Cardamom) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d

ju
s

tm
e

n
ts

 

Indicators of 

implementati

on and 

effectiveness 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c

ti
v

e
n

e
s

s
 o

f 
M

it
ig

a
ti

o
n

 

A
c
c

u
m

u
la

te
d

 

practices 

adjusted to the 

needs of 

cardamom and 

organic 

cultivation, as 

well as 

integrated pest 

management 

using cultural 

methods 

management 

under good 

agricultural 

practices 

adjusted to 

the needs of 

cardamom 

and organic 

cultivation, 

as well as 

integrated 

pest 

management 

using 

cultural 

methods 

8 Select and plant 

shade trees 

according to 

altitude, slope 

orientation and 

soils of each 

specific site. 

Producers of 

cardamom and 

technicians of 

AGEXPORT 

and SCI 

Number of 

trees planted 

in the site; 

Site altitude, 

soils and 

slope 

orientation 

Create tree 

checklists 

based on 

altitude, 

soils, and 

slope 

orientation. 

 

Fill 

reforestation 

For each 

reforestation; 

quarterly  

None 30/10/2016  Medium 

581 trained 

cardamom 

producers. 

80% of the 

parcels of the 

producers 

conserve shade 

trees with an 

average of 7 

Medium 

581 trained 

cardamom 

producers. 

80% of the 

parcels of 

the 

producers 

conserve 

shade trees 

Verify the 

number of 

trees 

planted 

according 

to the site; 

Site 

altitude, 

soils and 

slope 

orientation 
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No. 

Description of 

the Measure of 

Mitigation 

(Cardamom) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d

ju
s

tm
e

n
ts

 

Indicators of 

implementati

on and 

effectiveness 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c

ti
v

e
n

e
s

s
 o

f 
M

it
ig

a
ti

o
n

 

A
c
c

u
m

u
la

te
d

 

checklist years of age. with an 

average of 7 

years of age. 

9 Train people in 

charge of 

cardamom 

dryers on, 

occupational 

health and 

safety practices 

AGEXPORT 

and SCI 

technicians 

Number of 

trained 

producers 

implementin

g practices 

Review the 

training lists 

and carry out 

field 

verification 

visits. 

Field 

workshop / 

visit 

For each 

Occupational 

Health and 

Safety Plan 

At least 

annually 

$ 200 per 

organization 

30/10/2016  High 

422 people 

trained among 

staff handling 

dryers and 

cardamom 

producers in 

health and 

occupational 

safety practices 

High 

422 people 

trained 

among staff 

handling 

dryers and 

cardamom 

producers in 

health and 

occupational 

safety 

practices 

 

10 Promote only 

native tree 

species to be 

used for 

reforestation 

Cardamom 

producers and 

AGEXPORT 

technicians 

SCI Technicians 

# Of 

producers 

participating 

in 

reforestation 

with native 

species 

List of 

participants 

in 

reforestation 

with native 

species 

Annually None. 

Included in 

technical 

support 

30/10/2016  high 

805 producers 

reforested 573 

hectares with 

native species 

high 

805 

producers 

reforested 

573 hectares 

with native 

species 

 

11 Place nurseries 

on flat sites or 

Producers / 

associations of 

Location and 

inclination of 

Register and 

verify on site 

Al momento 

de la 

Included in 

technical 

30/10/2016  high 

5 nurseries built 

high 

5 nurseries 
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No. 

Description of 

the Measure of 

Mitigation 

(Cardamom) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d

ju
s

tm
e

n
ts

 

Indicators of 

implementati

on and 

effectiveness 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c

ti
v

e
n

e
s

s
 o

f 
M

it
ig

a
ti

o
n

 

A
c
c

u
m

u
la

te
d

 

construct 

terraces and 

systems to 

control erosion 

when the terrain 

is tilted. 

cardamom 

producers, with 

the technicians 

and promoters 

of AGEXPORT 

nurseries; 

Measures 

applied 

construcción 

del vivero 

support on flat sites. 

There are no 

eroded nursery 

areas 

built on flat 

sites. 

There are no 

eroded 

nursery 

areas 

12 In the nurseries, 

install containers 

for the collection 

of solid waste 

(for collection 

and 

transportation to 

another 

appropriate 

waste 

management 

site) or waste 

burial practices 

(e.g. in garbage 

dumps). 

Producers / 

associations of 

cardamom 

producers, with 

the technicians 

and promoters 

of AGEXPORT 

At least one 

garbage 

container or 

pit of burial 

of garbage 

per nursery 

verify on site Annually None 

(Reuse 

existing 

containers or 

boxes where 

the waste will 

be collected 

and 

transported to 

another 

appropriate 

disposal site) 

30/10/2016  High 

The 5 nurseries 

have garbage 

dumps for the 

collection of 

solid waste 

High 

The 5 

nurseries 

have 

garbage 

dumps for 

the collection 

of solid 

waste 

 

13 Train producers 

with energy 

plantations in 

planting 

management 

Technicians of 

AGEXPORT 

# Of trained 

producers with 

energy 

plantations 

# Of producers 

Develop a 

checklist of 

good 

practices of 

plantation 

Annually  $ 35,000 

All cardamom 

producer 

organizations 

30/10/2016  High 

1477 producers 

trained in energy 

High 

1477 

producers 

trained in 

The 

manageme

nt will be 

carried out 

to request 
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No. 

Description of 

the Measure of 

Mitigation 

(Cardamom) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d

ju
s

tm
e

n
ts

 

Indicators of 

implementati

on and 

effectiveness 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c

ti
v

e
n

e
s

s
 o

f 
M

it
ig

a
ti

o
n

 

A
c
c

u
m

u
la

te
d

 

and low-impact 

harvesting 

practices to 

minimize effects 

on surrounding 

soil and water, 

trees, or 

habitats, and 

reduce risks to 

human health 

and personal 

injury. 

Such as 

pruning, proper 

collection of 

dead wood and 

fallen wood, and 

when 

necessary, 

selective cutting 

and directed 

logging. (Link 

with CNCG 

implementers on 

guidance and 

training) 

with written / 

illustrated 

guides on 

good 

harvesting 

practices 

# Of producers 

implementing 

good 

plantation 

management 

practices 

management 

 

Develop 

written guide 

to good 

practices for 

harvesting 

fuelwood 

will include the 

implementatio

n of nurseries 

and technical 

assistance to 

identify areas 

of planting and 

their 

monitoring 

plantation issues 

598 cardamom 

producers 

implementing 

energetic forest 

parcels 

879 cardamom 

producers 

implement good 

plantation 

management 

practices 

energy 

plantation 

issues 

598 

cardamom 

producers 

implementin

g energetic 

forest 

parcels 

879 

cardamom 

producers 

implement 

good 

plantation 

management 

practices 

to INAB 

the guide 

for the 

handling of 

forest 

plantations 
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No. 

Description of 

the Measure of 

Mitigation 

(Cardamom) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d

ju
s

tm
e

n
ts

 

Indicators of 

implementati

on and 

effectiveness 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c

ti
v

e
n

e
s

s
 o

f 
M

it
ig

a
ti

o
n

 

A
c
c

u
m

u
la

te
d

 

14 Energy 

plantations will 

be planted only 

on abandoned 

agricultural or 

grazing land 

(hence not 

established 

forests). 

Energy 

plantations will 

not be planted in 

riparian areas 

(areas along 

riverbanks or 

bodies of water) 

(within 20 m on 

either side of the 

stream bank) or 

in wetlands 

Producers of 

cardamom with 

AGEXPORT 

technicians 

Location and 

# of square 

meters of 

abandoned 

land 

(unused) 

 

Location and 

# of square 

meters of 

energy 

plantations 

Check 

parcels / 

sketches of 

parcels, 

locations 

and their 

characteristi

cs 

Verified on 

the parcels 

Prior to and 

during 

planting 

None 

The location of 

the plantations 

will not 

generate 

additional 

costs. 

Included in # 

13. 

30/10/2016  The area in 

energetic 

plantations is 

73,000 square 

meters (73 

hectares) 

The area in 

energetic 

plantations is 

73,000 

square 

meters (73 

hectares) 

The 

locations 

will be 

raised of 

the 

abandoned 

land where 

the 

planting of 

energy 

plantations 

15 Develop a 

standard RVC 

project land use 

registration form 

for each 

agricultural 

AGEXPORT 

and SCI 

Validated 

report form, 

containing 

information 

on land 

usage 

collected in 

Review 

reporting 

forms / data 

collection 

formats used 

by certified 

organization

Once Included in 

technical 

assistance. 

30/10/2016  High 

721 parcels of 

geo producers 

positioned with 

information on 

current land 

High 

721 parcels 

of geo-

producers 

positioned 

with 

Continue 

with the 

geo-

positioning 

of the 

parcels 
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No. 

Description of 

the Measure of 

Mitigation 

(Cardamom) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d

ju
s

tm
e

n
ts

 

Indicators of 

implementati

on and 

effectiveness 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c

ti
v

e
n

e
s

s
 o

f 
M

it
ig

a
ti

o
n

 

A
c
c

u
m

u
la

te
d

 

value chain. the medium 

term 

s. 

Develop new 

forms with all 

implementin

g partners. 

usage information 

on current 

land usage 

16 Recruiting / 

developing farm 

teachers, male 

and female, 

from different 

age groups (e.g. 

youth, middle 

age, older 

people) 

Technicians and 

promoters of 

AGEXPORT 

Gender and 

age of 

agricultural 

teachers 

Registry of 

information 

for 

producers' 

teachers 

Commitment 

of 

agricultural 

teachers to 

develop their 

role 

Included in 

#17 

30/10/2016  Medium 

5 producers 

trained as expert 

producers, of 

whom 4 are men 

and 1 is a 

woman 

Medium 

5 producers 

trained as 

expert 

producers, of 

whom 4 are 

men and 1 is 

a woman 

 

17 Ensure that 

model parcels 

(master 

producers and 

parcels) and 

demonstration 

sites on climate 

change reflect 

the complete 

and correct 

application of 

mitigation 

Technicians and 

promoters of 

AGEXPORT 

Best 

practices 

modeled in 

each parcel. 

Best practice 

design 

element 

checklists 

per parcel 

Create best 

practice 

checklists for 

design 

criteria 

Verification 

in model 

parcels 

 

Include 

Quarterly $ 15,000 

project Parcels 

Model 

(Cardamom) 

30/10/2016  High 

5 model parcels 

of producers 

with best 

practice 

elements of 

parcels. 

Practices 

verified through 

checklists 

High 

5 model 

parcels of 

producers 

with best 

practice 

elements of 

parcels. 

Practices 

verified 
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No. 

Description of 

the Measure of 

Mitigation 

(Cardamom) 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d

ju
s

tm
e

n
ts

 

Indicators of 

implementati

on and 

effectiveness 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c

ti
v

e
n

e
s

s
 o

f 
M

it
ig

a
ti

o
n

 

A
c
c

u
m

u
la

te
d

 

measures and 

best practices 

promoted by the 

project. 

photos in 

field visit 

reports 

through 

checklists 
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III.C. Chart of Evaluation, monitoring, and environmental follow-up of Crafts (Chart 3) 

Type of Project:  Agricultural production directed to Crafts production  

Name of the Project:  Chains of Component VI 

Implementing Organism:   

AGEXPORT 

Name of the location:  Municipalities of the department Totonicapán, Quetzaltenango y Quiché 

Size of the project:  30 organizations producers of crafts  

Closer Communities:  Quiché, Totonicapán y Quetzaltenango 

Senior Manager of the 
Project:  

Ivan Buitrón    COP               Monitor: Julio Domínguez 

Monitoring period:  2015 - 2016                           Monitoring Date:30/09/2016          

 

No. 

Description of the 

Measure of 

Mitigation (Crafts) 

Responsible 

Party for the 

implementatio

n and 

monitoring of 

mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d

ju
s

tm
e

n
ts

 

Indicators of 

implementation 

and 

effectiveness 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c

ti
v

e
n

e
s

s
 o

f 
M

it
ig

a
ti

o
n

 

Accumulated 

1 Train artisan 

organizations to verify 

whether raw materials 

meet market 

requirements, are 

legal and non-toxic 

Artisan 

organizations, 

technicians of 

COMART and 

ARTEXCO  

# Of trained 

organizations 

Training Lists Annually $ 2,000 per 

organization 

30/09/2016  High 

30 organizations 

trained in quality 

matters of raw 

materials 

High 

30 organizations 

trained in quality 

matters of raw 

materials 

To train a 

greater 

number of 

producing 

partners for 

knowledge of 

market raw 

materials 
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No. 

Description of the 

Measure of 

Mitigation (Crafts) 

Responsible 

Party for the 

implementatio

n and 

monitoring of 

mitigation 

measures 

Monitoring Methods Estimated 

costs of 

implementati

on of 

mitigation 

and 

monitoring 

measures 

Results  

R
e
c

o
m

m
e
n

d
e

d
 

A
d

ju
s

tm
e

n
ts

 

Indicators of 

implementation 

and 

effectiveness 

Methods Periodicity 

M
o

n
it

o
ri

n
g

 
D

a
te

s
 

F
o

u
n

d
 P

ro
b

le
m

s
 

E
ff

e
c

ti
v

e
n

e
s

s
 o

f 
M

it
ig

a
ti

o
n

 

Accumulated 

 

326 artisans who 

make decisions 

on the purchase 

of raw materials 

were trained 

 

326 artisans 

who make 

decisions on the 

purchase of raw 

materials were 

trained 

requirements 

2 Train artisans in 

occupational health 

and safety practices 

as identified in plans 

Technicians of 

COMART y 

ARTEXCO  

# Of trained 

artisans 

implementing 

the practices 

Visits to 

workshops 

For each 

occupational 

health and 

safety plan 

$ 2,000 per 

organization 

30/09/2016  High 

 

329 members of 

the boards and 

trained artisan 

partners 

implemented 

occupational 

health and safety 

practices 

High 

 

329 members of 

the boards and 

trained artisan 

partners 

implemented 

occupational 

health and 

safety practices 

To train a 

greater 

number of 

producing 

partners for 

knowledge of 

occupational 

health and 

safety 

practices 

(organizations 

that have 

centralized 

workshops) 
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III.C. Chart of Evaluation, monitoring, and environmental follow-up to Nutritional and Food Security SAN 

(Chart 3)  

Tipo de Proyecto:  Seguridad Alimentaria y Nutricional SAN 

Nombre del Proyecto:  Encadenamientos de Componente C1 

Organismo 
Implementador:  

 

AGEXPORT 

Nombre de la Locación:  Municipios de departamentos de Totonicapán, Quetzaltenango y Quiché 

Tamaño del Proyecto:  30 organizaciones   

Comunidades Cercanas:  Quiché, Totonicapán y Quetzaltenango 

Gerente Senior del 
Proyecto:  

Ivan Buitrón    COP               Persona que monitorea: Julio Domínguez 

Período de Monitoreo:  2015 - 2016                           Fecha de Monitoreo:30/09/2016          

 

No. 

Description of the 

Measure of 

Mitigation 

Responsible 

Party for the 

implementation 

and monitoring 

of mitigation 

measures 

Métodos de monitoreo 
Estimated 

costs of 

implementation 

of mitigation 

and monitoring 

measures 

Resultados 

R
e
c
o

m
m

e
n

d
e

d
 

A
d

ju
s

tm
e
n

ts
 

Indicators of 

implementation 

and effectiveness 

Methods Periodicity 

M
o

n
it

o
ri

n
g
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1 Train families on 

organic pesticides 

and integrated pest 

management 

practices for pest 

control in home 

orchards, based on 

the project's 

Technicians and 

promoters of 

AGEXPORT / 

FUNCAFE 

# Of trained 

families 

 

# Of families using 

organic pesticides 

Training 

reports 

 

Verify on 

households 

Quarterly $ 4,000 30/09/2016  High 

879 trained 

families on 

organic 

pesticides and 

integrated pest 

management 

High 

879 trained 

families on organic 

pesticides and 

integrated pest 

management 

practices for pest 
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PERSUAP practices for 

pest control in 

home orchards 

control in home 

orchards 

2 Train families on safe 

pesticide usage 

practices, based on 

the project's 

PERSUAP, when 

using pesticides 

Technicians of 

AGEXPORT / 

FUNCAFE 

# Of producers 

and families 

trained 

Training list 

 

Verification 

of practices 

with 

producers 

Quarterly $ 4,000 30/09/2016  High 

771 producers 

and families 

trained on safe 

pesticide usage 

practices, based 

on the project 

PERSUAP 

High 

1051 producers 

and families 

trained on safe 

pesticide usage 

practices, based 

on the project 

PERSUAP 

 

3 Apply soil 

conservation 

practices based on 

soil slope: sowing on 

contour planted 

terraces, or living or 

dead barriers (when 

available, locate 

family orhards on low 

slopes, less than 

12%) 

Families 

participating in SAN, 

with the technicians 

and promoters of 

AGEXPORT / 

FUNCAFE 

Pending in the 

home orchards 

 

Erosion control 

practices 

according to slope 

Verify on 

parcels 

At the time 

of the 

construction 

of the home 

orchards 

(when 

applicable or 

annually) 

 30/09/2016  High 

 

1537 orchards 

with practices of 

soil erosion 

control 

according to 

slope 

High 

 

1537 orchards 

with practices of 

soil erosion control 

according to slope 

 

4 Train families in 

efficient irrigation 

practices (e.g. 

irrigation schedules, 

how to repair leaks, 

and maintenance and 

cleaning of the 

Technicians and 

promoters of 

AGEXPORT / 

FUNCAFE 

# Of trained 

families 

 

 

Verify the 

lists of 

training and 

implementati

on of home 

gardens 

Quarterly $4,000 30/09/2016  High 

 

657 families 

trained in 

efficient 

irrigation 

High 

 

1500 families 

trained in efficient 

irrigation practices 
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pipeline) practices 

5 Train families in 

demonstrative sites 

on good practices for 

rainwater harvesting: 

such as collecting 

rainwater from metal 

roofs that are not 

rusted and have no 

branches covering it, 

and containers of 

water that keep clean 

of debris, mosquitoes 

and other insects 

Technicians and 

promoters of 

AGEXPORT / 

FUNCAFE 

# Of families 

trained with 

rainwater 

harvesting 

systems 

Check the 

condition of 

roofs 

During the 

design of the 

system and 

annually (at 

the 

beginning of 

the rainy 

season) 

$ 2,000   High 

576 families 

trained with 

rainwater 

harvesting 

systems 

High 

576 families 

trained with 

rainwater 

harvesting 

systems 

 

6 To train on soil 

conservation 

practices in the home 

orchards, including 

zero or minimum 

tillage techniques 

and incorporating 

compost to improve 

soil moisture 

Families 

participating in SAN, 

with the technicians 

and promoters of 

AGEXPORT / 

FUNCAFE 

# Of families 

applying soil 

conservation 

techniques 

Verify the 

home 

orchards 

Quarterly Included in 

technical 

assistance 

  High 

738 families 

applying soil 

conservation 

techniques 

High 

1018 families 

applying soil 

conservation 

techniques 

 

7 Ubicar las pilas de 

preparación de 

abono orgánico a por 

lo menos 20 metros 

de distancia de 

cuerpos de agua y 

asegurar que estén 

protegidas de la 

Families 

participating in SAN, 

with the technicians 

and promoters of 

AGEXPORT / 

FUNCAFE 

# de metros entre 

las pilas de abono 

y los cuerpos de 

agua 

 

# pilas de abono 

Verificar en 

las parcelas 

 

Incluir fotos 

en los 

Quarterly Included in 

technical 

assistance 

  High 

176 orchards 

have fertilizers, 

100% compost 

piles with the 

correct distance 

in terms of 

High 

176 orchards have 

fertilizers, 100% 

compost piles with 

the correct 

distance in terms 
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lluvia y vientos 

fuertes, que no estén 

ubicadas en planicies 

propensas a 

inundarse y que la 

escorrentía no 

contaminará los 

cultivos o el agua 

para irrigación (por 

ejemplo, donde sea 

necesario, sembrar 

franjas de vegetación 

para ayudar a 

capturar potenciales 

escorrentías de las 

pilas de abono). 

protegidas contra 

los elementos y de 

las escorrentías 

informes bodies of water of bodies of water 

 

 


